

Appendix 1: Progress Report - Finchley and Golders Green Area Committee (March 2016)

RAG STATUS

| | | | | |
|-------------------------------------|---|-------------------------------|-----------------------------------|------------------------------------|
| (Blue) Not Started | (Amber) In Progress/on track | (Red) Behind | (Purple) On hold | (Green) Completed |
|-------------------------------------|---|-------------------------------|-----------------------------------|------------------------------------|

| REF | Backlog Schemes | Indicative costs | Lead Officer | RAG Status |
|-----------------------------------|--|------------------------------------|-------------------------|---|
| FGG001/2015 Re17 | 113 Golders Green Road – Loading Bay Change of hours of loading bay outside 113 Golders Green Road and provision of additional loading bay. | £5k Area Funded | Gavin Woolery- Allen | Statutory Consultation in April 2016 (Amber) |
| FGG002/2015 Re30 | Garden Suburb ‘GS’ Controlled Parking Zone Review - That, subject to no objections being received to the statutory consultations referred to in recommendations 2, 3 and 6 of the report submitted to committee, that Officers introduce the CPZ in Heathgate and ‘Past this Point ‘ measures in Hill Close through the making of the relevant Traffic Management Orders. | £17,500 LIP Funded 15/16 | Gavin Woolery- Allen | Statutory Consultation April/May 2016 (Amber) |
| FGG003/2015 | Oakfields Road, NW11 – Review of Parking The CPZ in Oakfield Road NW11 | £20k | Gavin Woolery- Allen | Initial meeting held with Ward Councillors to discuss the extent of the |

| | | | | |
|--------------------------------------|--|---|---------------------|--|
| Re43 | is reviewed as problems are being encountered due to close proximity of the CPZ boundary. | | | Informal Consultation. Area extended to include Addison Way following requests from the residents forum. Informal consultation to be undertaken in May 2016 to seek residents on Parking in their roads and the whether they would be in favour of parking control. (Amber) |
| FGG004/2015 RF2 | FRS Synagogue and Kindergarten, Fallow Court Avenue, N12 – Parking Prevent/stop illegal and inconsiderate parking around FRS Synagogue and Kindergarten, 101 Fallow Court Avenue, N12 OBE. | £2,500 Area Funded | Gavin Woolery-Allen | Proposal for School Keep Clear marking outside the nursery has been added to the Parking works programme and will be progressed in April/May 16. (Amber) |
| FGG005/2015 RF3 | Park View Road - Road Safety To address the 'issues' relating to roads around Park View Road. | VAS £7k - Capital Allocation for Pavements £5k Feasibility Study – Area Funded | Lisa Wright | Vehicle Activated Signs (VAS) were installed in March 2016. (Green - Complete) |

| | | | | |
|---|---|--|--------------------|---|
| | | | | <p>The VAS will monitor vehicle speeds and flows and the results of this monitoring exercise will be reported to the Oct F&GG AC with recommendations for additional measures, if they are required.</p> <p>(Blue)</p> |
| <p>FGG006/2015</p> <p>FF4</p> | <p>Etchingham Park Road – Speeding</p> <p>The speeding on Etchingham Park Road is addressed.</p> | <p>VAS £7k - Capital Allocation for Pavements</p> <p>£5k Feasibility Study – Area Funded</p> | <p>Lisa Wright</p> | <p>Vehicle Activated Signs (VAS) were installed in March 2016.</p> <p>(Green - Complete)</p> <p>The VAS will monitor vehicle speeds and flows and the results of this monitoring exercise will be reported to the Oct F&GG AC with recommendations for additional measures, if they are required.</p> <p>(Blue)</p> |
| <p>FGG007/2015</p> <p>RF6</p> | <p>The Vale CPZ Extension (incorporating Mortimer Close)</p> <p>Issues relating to parking in Mortimer Close are addressed by including Mortimer Close in the extension to The Vale CPZ.</p> | <p>£7k – Area Funded</p> | <p>Lisa Wright</p> | <p>The Statutory Consultation has been completed.</p> <p>The implementation costs of approx. £50,000 will be funded from the 16/17 LIP funding in April/May 16.</p> |

| | | | | |
|-----------------------------------|--|---|---------------------------------|---|
| | | | | (Amber) |
| FGG008/2015 RF14 | Friary Way and Valley Avenue – Speeding Speeding in Friary Way and Valley Avenue is addressed. There was also an issue relating to Parking in Friary Way/Friary Road as the road is located on the edge of an existing CPZ. | VAS £7k - Capital Allocation for Pavements £5k Feasibility Study – Area Funded Parking £5K - Feasibility Study – Area Funded | Lisa Wright/Gavin Woolery-Allen | Vehicle Activated Signs (VAS) were installed in Feb 2016. (Green - Complete) The VAS will monitor vehicle speeds and flows and the results of this monitoring exercise will be reported to the Oct F&GG AC with recommendations for additional measures, if they are required. (Blue) |
| FGG009/2015 | Westbury Road, 20 mph Consideration be given to installing 20mph vehicle activated signs on Westbury Road as opposed to the 30mph. | £5K – Area Funded | Lisa Wright | Vehicle Activated Signs to monitor vehicle speed in this road have been installed. The results of the monitoring were to be reported to the January 2016 Area Committee with recommendations for proposed measures. However, residents and Ward Councillors requested that the monitoring is not undertaken at this time of year as speeds are not considered to be representative of the summer months. Therefore report deferred to the Oct 2016 Area Committee following on-going monitoring in the spring/summer |

| | | | | |
|--------------------|---|---------------------|---------------------|--|
| | | | | months. (Amber) |
| FGG010/2015 | Review of East Finchley CPZ Review of the East Finchley CPZ around Cherry Tree Wood. | £10k – Area Funded | Gavin Woolery-Allen | Undertake Feasibility study in May/June 2016 and report results to July 2016 Area committee. (Amber) |
| FGG013/2015 | Chessington Avenue Review parking arrangement in Chessington Avenue to improve access and visibility | £2.5K | Gavin Woolery-Allen | Scheme revised to include Waiting restrictions. Statutory Consultation in May 2016. Report back to Committee not required. (Amber) |
| FGG014/2015 | Beechwood Avenue Beechwood Avenue and Edge Hill Avenue junctions with North Circular Road - Request for road closures | TBC (£200,000) | Lisa Wright | Scheme to be escalated to Environment Committee due to the value of the works. (Blue) |
| FGG015/2015 | Crescent Road – Issue concerning illegal turns from Nether Street and Dollis Road | £25,000 Area Funded | Lisa Wright | Scheme agreed at Jan Committee. Detailed Design May/June 2016. (Amber) |
| FGG016/2015 | Regent's Park Road - Regent's Park Road near its junction with Spencer Close - Pedestrian refuge | £15,000 Area Funded | Lisa Wright | Scheme agreed at Jan Committee. Implementation May/June 2016. (Amber) |

| | | | | |
|--------------------|---|---|-------------|--|
| FGG017/2015 | Woodhouse Road, N12 Issues concerning vehicle activated signs and speeding on Woodhouse Road. | LIP Funded as part of a wider scheme | Lisa Wright | <p>The 2015/16 LIP work programme includes a programme of work to develop and introduce 20mph areas around schools. The development of a 20mph area for Woodhouse Road, around the schools in that area is therefore taking place during 2015/16 with implementation of this expected in 2016/17.</p> <p>The proposal is likely to involve provision of signage and potentially other measures to address traffic speed, that will address the issues raised.</p> <p>(Amber)</p> |
| FGG018/2016 | The Grove, N3 Proposed On-way system on The Grove. | £22k - Capital Allocation for Pavements | Lisa Wright | <p>Scheme agreed at Jan Committee on an experimental basis. Implementation April/May 2016.</p> <p>(Amber)</p> |
| | The Vale, NW11 – Width Restriction Experimental removal of the width restriction and the implementation of a 20mph zone on The Vale, NW11 | £25k - Capital Allocation for Pavements | | <p>Following the on-going issues around the width restriction on The Vale a request has been received from Ward Councillor to remove the width restriction on an experimental basis and install a 20mph zone to reduce the speed of vehicles on the road. The experimental measures will be in place for a minimum of 6 months to assess</p> |

| | | | | |
|--------------------|--|---------------------|---------------------|--|
| | | | | <p>the impact on The Vale and surrounding roads. Start date 21 March 2016.</p> <p>Report back to Oct 2016 Committee if required.</p> <p>(Amber)</p> |
| | New Schemes | | | |
| FGG019/2015 | Windsor Road, N3 – Review of Pavement Condition | NRP | Chris Chrysostomou | <p>Undertake a review of the pavement on Windsor drive and take the necessary remedial action.</p> <p>(Amber)</p> |
| FGG020/2016 | Golders Gardens – Review of CPZ hours | Area Funded £10K | Gavin Woolery-Allen | <p>Scope of require changes and area to be agreed with Ward Councillors prior to informal consultation with Residents.</p> <p>(Blue)</p> |
| FGG021/2016 | Lambert Way, N12 - Introduce traffic restrictions on Lambert Way. | Area Funded £5K | Gavin Woolery-Allen | <p>Feasibility Study Required - Report to March Committee for Area Funding Approval.</p> <p>(Blue)</p> |
| FGG022/2016 | Leslie Road (Leopold Road), N2 – CPZ Extension | Area Funded £10K | Gavin Woolery-Allen | <p>Request to extend the East Finchley CPZ into Leslie Road (Leopold Road) Consultation area to be agreed with Ward Councillors and Informal Consultation undertaken with residents.</p> |

| | | | | |
|---------------------|---|----------------------|---------------------|---|
| | | | | Report to March Committee for Area Funding Approval. (Blue) |
| FGG/023/2016 | Holders Hill Road (outside the Cemetery) - improve traffic flow on the stretch from the Cemetery to Holders Hill Circus, which is impaired by parked vehicles. | Area Funded £7.5K | Gavin Woolery-Allen | Feasibility Study Required - Report to March Committee for Area Funding Approval. (Blue) |
| | | | | |
| | | | | |