

## Appendix 3 – School Travel Plan and 20mph initial work programme

### School Travel Plan Schemes

The provisional 2018/19 programme identified in September 2017 was for.

- (1) completion of 2017/18 proposals;
- (2) Schemes identified from a new prioritisation of School Travel Plan Engineering requests using the borough's agreed prioritisation tool for these types of proposal.

#### School Travel Plan Schemes Initial Work programme 2018/19

<b>(1) Complete 2017/18 work still in progress</b>		
<b>School / Project</b>	<b>Ward</b>	<b>Work to complete in 2018/19</b>
Dollis Infants	Mill Hill	Complete Design/ Consultation and Implementation
Edgware School	Edgware	Complete Design / Consultation and Implementation
Manorside /Tudor	West Finchley / Woodhouse	Implementation
Frith Manor School	Mill Hill	Feasibility / Detailed Design / Consultation and implementation
Garden Suburb Infants	Garden Suburb	Complete Feasibility /Detailed Design / Consultation and Implementation
Annunciation Infants	Burnt Oak	Complete Design / Consultation and Implementation
Mill Hill County	Hendon	Feasibility / Detailed Design / Consultation and implementation
Menorah School	Childs Hill	Detailed Design / Consultation and implementation
<b>(2) New Scheme Identified</b>		
Danegrove Primary	East Barnet	Feasibility / Detailed Design / Consultation and implementation
Grasvenor Avenue Infant School	Underhill	Feasibility / Detailed Design / Consultation and implementation
St Theresa's Catholic Primary School	Finchley Church End	Feasibility / Detailed Design / Consultation and implementation
Wessex Gardens Primary School	Childs Hill	Feasibility / Detailed Design / Consultation and implementation

### 20mph programme

The provisional 2018/19 programme identified in September 2017 was.

- (1) Completion of 2017/18 locations;
- (2) Schemes identified from a new prioritisation of 20mph requests identified from School Travel Plans using the borough's agreed prioritisation tool for these types of proposal.

Note: Owing to anticipated implementation costs for proposals there is limited capacity for new proposals, but 20mph proposals will be taken forward through the school travel plan workstream if priority achieved there.

## 20mph Initial Work programme 2018/19

### (1) Complete 2017/18 work still in progress

School	Ward	Work to complete in 2018/19
Deansbrook Infant School [including Mathilda Marks Kennedy School]	Hale	Implementation
St Agnes RC School [including Childs Hill School]	Childs Hill	Implementation
Broadfields Primary School	Edgware	Implementation
Garden Suburb Infant School	Garden Suburb	consult and implement
Mill Hill Foundation Schools [including St Paul's C of E Primary School and St Vincent's Catholic Primary School]	Mill Hill	Implementation
St Joseph's RC Primary School	Hendon	Address consultation comments and implement final proposal
Summerside Primary School	Woodhouse	Address consultation comments and implement final proposal
Parkfield Primary School	West Hendon	Implementation
Claremont Primary School	Childs Hill	Consult and implement
Northside School	West Finchley	Design, consult and implement

### (2) Schemes identified from reprioritisation

School	Ward	Work to complete in 2017/18
Not identified – see note above.		