

Environment Committee 29th September 2016:

Appendix C - LIP Corridors Neighbourhoods & Supporting Measures Schemes 2016-17 Q1

Corridors Neighbourhoods & supporting Measures Schemes	LIP Funding 16/17 (£k)	Progress to end June 2016
Electric Vehicle Charging Points	50	No progress. Work restricted Traffic Orders associated with Source London/Bluepoint proposals.
Cycle training	100	Training on- going throughout the year
Parking reviews	100	2 No. Completed 1 No. review on-going 4 No. to July Committee 2 No. to September Committee
Disabled parking provision	100	On-going as requested on ad –hoc basis throughout the year * completed during this quarter.
20mph Limit/Zone Implementation	200	Scope of works identified for 7 schemes design programmed to commence 2 nd quarter
Implement outcomes of cycle route signage review	25	Locations identified and work commenced
Traffic management and accident reduction	500	A5/Edgware Road – review of initial option design Woodside Park Road/Gainsborough Road. Options report completed Silkstream (various sites) On site Wykeham Rd: civil works completed. Devonshire Rd civil works completed Victoria Rd (EN4). Civil works completed
Cycle routes	400	On road routes between Hendon and Dollis Valley Review undertaken and signage upgraded
Cycle parking	20	Identification of potential locations commenced
School Travel schemes, Various locations borough wide	500	The Avenue Report to June Area Committee Walksafe N14 (Chase Way / Cecil Rd) partially complete. Objection to crossing location to be resolved. Walksafe N14 (Hampden Way) June Area Committee Queenswell School Completed All Saints Civil works completed. Goldbeaters Primary School. on site 90% completed ETZ Chaim (Mill Hill).RSA undertaken. Consultation due September following summer recess.

Local Access and Accessibility Improvements	100	Works yet to be agreed.
Town Centre proposals - Town centre de-cluttering	50	Proposal reports for 6 No sites produced
Town Centre proposals - Chipping Barnet.	100	A1000 banned turn scheme developed. Trial to commence 2 nd Quarter.
Town Centre proposal Finchley Central junction and station approach improvements	100	Popes Drive study completed. Meeting with TfL to discuss bus stop locations.
Development of proposals/TfL liaison/Monitoring etc	50	On-going discussions and meetings with TfL.
Bus stop accessibility improvements (boroughwide)	50	14 No under consultation 7 No issued for implementation 34 locations completed
Travel Planning resources	400	On-going engagement with schools. 97 schools to receive 2016 Star awards in 2 nd Quarter
Road safety Education, Training and Publicity	200	School road safety program provided to schools and bookings taken
Cycling/walking promotion	25	"Bike It" personnel in place and actively engaging with schools.
Support for cycling	33	Ongoing
Borough transport modelling	100	Modelling commenced for 5 areas
CPC Safer Urban Driver Training	1	To be used by DLO for driver training
North Finchley	60	"Tally Ho" junction scheme developed for outline design.
Options appraisal A5/Watling Ave	60	Works yet to commence on design
Chipping Barnet - High Street	60	Options developed for reporting at July CB Area Committee.
New Southgate (Crossrail 2)	9	On hold

Review of lorry restrictions across the borough	20	Brunswick Park Avenue/Road (Brunswick Park) Review commenced with design to correct existing signing
---	----	--