



Statutory Consultation with local stakeholders is undertaken during feasibility and design phases for schemes which require a Traffic Management Order. We may choose to undertake informal consultation during these phases to inform design. Ward members will be notified prior to any programmed consultation with stakeholders.

Scheme Name	Scheme Type	Current Phase	Current Phase End Date	Scheme Status	Update
20mph The Ridgeway, N11	20mph Schemes	Design	28/02/2018	In progress	Implementation Jan/Feb 2018
Parking Halton Close/Colney Hatch Lane N11	Waiting Restrictions	Implementation	31/01/2018	In progress	Implementation January 2017
Halton Close and Balmoral Close N11 and 8 Surrounding Roads	Footway parking	Feasibility	N/A	On hold	
Newton Avenue/Pembroke Road Waiting Restriction	Waiting Restrictions	Internal review	31/01/2018	In progress	DPR to consider objections to be finalised in January 2018
Parking St Johns Avenue/Friern Barnet Road	Waiting Restrictions	Design	28/02/2018	In progress	Consultation Jan/Feb 18
Parking East Crescent/Beaconfield Road	Waiting Restrictions	Design	28/02/2018	In progress	Consultation Jan/Feb 18



# Traffic & Development



Parking Length of Halton Close	Waiting Restrictions	Design	28/02/2018	In progress	Consultation Jan/Feb 18
--------------------------------	----------------------	--------	------------	-------------	-------------------------

