

Traffic & Development



Area Committee



Statutory Consultation with local stakeholders is undertaken during feasibility and design phases for schemes which require a Traffic Management Order. We may choose to undertake informal consultation during these phases to inform design. Ward members will be notified prior to any programmed consultation with stakeholders.

Scheme Name	Scheme Type	Current Phase	Current Phase End Date	Scheme Status	Update
Victoria Road Phase 2 - Zebra Crossing	Pedestrian Crossing	Design	30/04/2018	On hold	Feasibility Spring 2018
Rushdene Avenue/Churchhill Road - Speed Survey	Speed Survey	Feasibility	28/02/2018	In progress	Survey Nov/Dec 2017
East Barnet Road - Bench	Benches	Implementation	31/01/2018	In progress	Implementation Jan 18

Scheme Name	Scheme Type	Current Phase	Current Phase End Date	Scheme Status	Update
Brookside (Dolls Valley)	Cycle Routes	Implementation	01/12/2017	on hold	EA granted permit to work adjacent to watercourse. Implementation delayed due to seasonal conditions. Lighting scheme submitted for EA

