
 

 

MEETING 

FINCHLEY AND GOLDERS GREEN AREA ENVIRONMENT SUB-COMMITTEE 

DATE AND TIME 

MONDAY 23 JANUARY 2012 
 AT 7.00PM  

OR AT THE CONCLUSION OF THE FINCHLEY AND GOLDERS GREEN RESIDENTS 
FORUM, WHICHEVER IS LATER 

VENUE 

ST MICHAEL’S CHURCH HALL, THE RIDING,  
OFF GOLDERS GREEN ROAD, LONDON NW11 8HL 

 
 
TO: MEMBERS OF THE COMMITTEE (Quorum 3) 
 
Chairman:   Councillor Graham Old (Cllr Eva Greenspan) 
Vice Chairman:   Councillor Dean Cohen (Cllr Melvin Cohen) 
 
Councillors:                      (Substitutes)                                       (Substitutes) 
Geoff Cooke (Anne Hutton) Andrew McNeil (Colin Rogers) 
Daniel Seal (John Marshall) Ross Houston (Kath McGuirk) 
Lord Palmer (Jack Cohen)   
 
 
 
You are requested to attend the above meeting for which an agenda is attached. 
Aysen Giritli – Head of Governance 
 
Business Governance contact: Chidilim Agada 020 8359 2037 
 
Media Relations contact:      Sue Cocker 020 8359 7039 
 
To view agenda papers on the website: http://committeepapers.barnet.gov.uk/democracy 
 
 
 
 

CORPORATE GOVERNANCE DIRECTORATE 
 
 
 

 



ORDER OF BUSINESS 
 

Item 
No. 

Title of Report Pages 

1. MINUTES - 

2. ABSENCE OF MEMBERS - 

3. DECLARATION OF MEMBERS' PERSONAL AND 
PREJUDICIAL INTERESTS 

- 

4. PUBLIC QUESTION TIME (If any) - 

5. MEMBERS’ ITEMS (If any) - 

5a. Members’ Item – Nether Street from Courthouse Gardens to 
Hillview Avenue on to near Alexander Grove (Councillor Ross 
Houston) 

1 – 3 

5b. Members’ Item – Pedestrian Safety in East Finchley (Councillor 
Andrew McNeil) 

4 – 6 

6. Highways Planned Maintenance Works Programme for 
Finchley and Golders Green  Area – 2012/2013 

7 – 45 

7. Verbal Updates 

 Bus stop on the 382 route towards Finchley Central in 
Summers Lane N12 near Sunny Way 

 Lower end of the The Vale, Golders Green, NW11 – 
Donoghue 

 Parking pressures in non Controlled Parking Zones (CPZ) 
sections of Hampstead Way, NW11 

 Mini-roundabout at the junction of Rosemary Avenue, 
Manor View, Squires Lane and Station Road. 

 Road Safety around Moss Hall School 

- 

8. Matters referred from Finchley and Golders Green Residents 
Forum (If any) 

- 

9. ANY OTHER ITEMS THAT THE CHAIRMAN DECIDES ARE 
URGENT 

- 

 

FIRE/EMERGENCY EVACUATION PROCEDURE 

If the fire alarm sounds continuously, or if you are instructed to do so, you must leave 
the building by the nearest available exit.  You will be directed to the nearest exit by 
Committee staff or by the caretaker/uniformed porters.  It is vital you follow their 
instructions.  

You should proceed calmly; do not run and do not use the lifts. 

Do not stop to collect personal belongings. 

Once you are outside, please do not wait immediately next to the building, but move 
some distance away and await further instructions. 

Do not re-enter the building until told to do so. 

 



AGENDA ITEM: 5a Page nos. 1 – 3  

Meeting Finchley and Golders Green Area 
Environment Sub-Committee 

Date 23 January 2012 

Subject Members’ Item – Nether Street from 
Courthouse Gardens to Hillview Avenue 
on to near Alexander Grove (Councillor 
Ross Houston) 

Report of Head of Governance 

Summary This report informs the Sub-Committee of a Member’s 
Item and requests instructions from the Sub-Committee. 

 

Officer Contributors Chidilim Agada – Business Governance Service 

Status (public or exempt) Public 

Wards affected West Finchley 

Enclosures None 

For decision by Finchley & Golders Green Area Environment Sub- 
Committee 

Function of Executive 

Reason for urgency / 
exemption from call-in (if 
appropriate) 

Not applicable 

Contact for further information:  Chidilim Agada – Business Governance Service – Tel: 
020 8359 2037. 
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1. RECOMMENDATIONS 

1.1 The Sub-Committee’s instructions are requested. 
 
2. RELEVANT PREVIOUS DECISIONS 

2.1 None. 
 
3. CORPORATE PRIORITIES AND POLICY CONSIDERATIONS 

3.1 As and when issues raised in this way are progressed they will need to be 
evaluated against the Corporate Plan and other relevant policies. 

 
4. RISK MANAGEMENT ISSUES 

4.1 None in the context of this report. 
  
5. EQUALITIES AND DIVERSITY ISSUES 

5.1 Members’ Items allow Members of the Sub-Committee to bring a wide range of 
issues to the attention of the Sub-Committee in accordance with the Council’s 
Constitution. All of these issues must be considered for their equalities and diversity 
implications.   

 
6. USE OF RESOURCES IMPLICATIONS (Finance, Procurement, Performance & 

Value for Money, Staffing, IT, Property, Sustainability) 

6.1 None in the context of this report. 
 
7. LEGAL ISSUES 

7.1 None in the context of this report.  
 
8. CONSTITUTIONAL POWERS 

8.1 Constitution Part 3 – Responsibility for Functions – Area Environment Sub-
Committees perform functions that are the responsibility of the Executive including 
highways use and regulation not the responsibility of the Council, within the 
boundaries of their areas in accordance with Council policy and within budget. 

8.2 Council Procedure Rules Section 2 - Committees and Sub-Committees – 
Paragraph 7.1 states a Member will be permitted to have one matter only (with no 
sub-items) on the agenda for a meeting of a committee or sub-committee on which 
he/she serves. 

8.3 The Head of Governance must receive written notice of a Member’s Item at least 
seven clear working days before the meeting. Any item received after 11p.m. will 
be recorded as received on the next working day. The item must be signed by the 
member and delivered by hand, fax or email. Under Council Procedure Rules, 
Section 2, paragraph 7.3 any item received after that deadline can only be 
accepted for consideration at the meeting if the Chairman agrees it as urgent. 

 
9. BACKGROUND INFORMATION 

9.1 Councillor Ross Houston has requested that a Member’s Item be considered on the 
following matter: 

“There is real concern in the area about traffic speed and parking in this stretch of 
road. 
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The road has been resurfaced recently and at the same time the mini roundabout 
has been removed at the Moss Hall Grove junction. 
 
The speed bump further up the road half way between Essex Park and Moss Hall 
Grove has also been taken out. 
 
The speed bump combined with the pedestrian crossing for West Finchley tube and 
shops has been taken out leaving just a flat crossing. 
 
On the northern side of Moss Hall Grove towards Hillcourt and Alexander there is 
‘serious’ commuter parking on both sides immediately beyond the double yellow 
lines leading to chaotic and dangerous parking. 
 
Parents at Moss Hall School have raised this issue with the council. There is 
particular concern at the loss of the mini roundabout.  It did oblige traffic to slow or 
even stop. Now traffic speeds through. No speed bumps, no roundabout. 
 
This is related to but slightly different to the item raised specifically about Moss Hall 
School at the last forum” 
 

9.2 The Interim Director of Environment, Planning and Regeneration will arrange for 
officer comment to be given on the item at the meeting. 

 
10. LIST OF BACKGROUND PAPERS 

10.1 Email from Councillor Ross Houston. 

10.2 Any person wishing to inspect the background paper above should telephone 020 
8359 2037. 

 
 
  
 
 
 



AGENDA ITEM: 5b Page nos. 4 – 6  

Meeting Finchley and Golders Green Area 
Environment Sub-Committee 

Date 23 January 2012 

Subject Members’ Item – Pedestrian Safety in 
East Finchley (Councillor Andrew 
McNeil) 

Report of Head of Governance 

Summary This report informs the Sub-Committee of a Member’s 
Item and requests instructions from the Sub-Committee. 

 

Officer Contributors Chidilim Agada – Business Governance Service 

Status (public or exempt) Public 

Wards affected East Finchley 

Enclosures None 

For decision by Finchley & Golders Green Area Environment Sub- 
Committee 

Function of Executive 

Reason for urgency / 
exemption from call-in (if 
appropriate) 

Not applicable 

Contact for further information:  Chidilim Agada – Business Governance Service – Tel: 
020 8359 2037. 
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1. RECOMMENDATIONS 

1.1 The Sub-Committee’s instructions are requested. 
 
2. RELEVANT PREVIOUS DECISIONS 

2.1 None. 
 
3. CORPORATE PRIORITIES AND POLICY CONSIDERATIONS 

3.1 As and when issues raised in this way are progressed they will need to be 
evaluated against the Corporate Plan and other relevant policies. 

 
4. RISK MANAGEMENT ISSUES 

4.1 None in the context of this report. 
  
5. EQUALITIES AND DIVERSITY ISSUES 

5.1 Members’ Items allow Members of the Sub-Committee to bring a wide range of 
issues to the attention of the Sub-Committee in accordance with the Council’s 
Constitution. All of these issues must be considered for their equalities and diversity 
implications.   

 
6. USE OF RESOURCES IMPLICATIONS (Finance, Procurement, Performance & 

Value for Money, Staffing, IT, Property, Sustainability) 

6.1 None in the context of this report. 
 
7. LEGAL ISSUES 

7.1 None in the context of this report.  
 
8. CONSTITUTIONAL POWERS 

8.1 Constitution Part 3 – Responsibility for Functions – Area Environment Sub-
Committees perform functions that are the responsibility of the Executive including 
highways use and regulation not the responsibility of the Council, within the 
boundaries of their areas in accordance with Council policy and within budget. 

8.2 Council Procedure Rules Section 2 - Committees and Sub-Committees – 
Paragraph 7.1 states a Member will be permitted to have one matter only (with no 
sub-items) on the agenda for a meeting of a committee or sub-committee on which 
he/she serves. 

8.3 The Head of Governance must receive written notice of a Member’s Item at least 
seven clear working days before the meeting. Any item received after 11p.m. will 
be recorded as received on the next working day. The item must be signed by the 
member and delivered by hand, fax or email. Under Council Procedure Rules, 
Section 2, paragraph 7.3 any item received after that deadline can only be 
accepted for consideration at the meeting if the Chairman agrees it as urgent. 

 
9. BACKGROUND INFORMATION 

9.1 Councillor Andrew McNeil has requested that a Member’s Item be considered on 
the following matter: 

“This Committee asks for changes to ensure greater pedestrian safety in East 
Finchley along the route Church Lane, High Road and Creighton Avenue N2. 
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These roads form a ‘rat run’ that is not adequately controlled by existing road safety 
measures: drivers exceed the speed limit and/or run the red light and/or turn left 
onto Creighton Avenue without slowing down or indicating, which causes a daily 
risk to both pedestrians and other road users. 

Such safety measures will enable greater freedom of movement, particularly of 
vulnerable pedestrians such as the young, the old and those with disabilities; and 
promote the long-term well-being of East Finchley community by supporting 
objectives such as walking to school and access to East Finchley library.  

ACTION NEEDED: 

 Measures to ensure the greater safety of pedestrians at the junction of 
Church Lane and East Finchley High Road. 

 Introduce a pedestrian crossing on Creighton Avenue near the junction with 
East Finchley High Road. 

 Ensure greater visibility of Martin Primary school by improving school signs 
and adding road markings. 

 Introduce a speed limit of 20mph on Church Lane” 
 

9.2 The Interim Director of Environment, Planning and Regeneration will arrange for 
officer comment to be given on the item at the meeting. 

 
10. LIST OF BACKGROUND PAPERS 

10.1 Email from Councillor Andrew McNeil. 

10.2 Any person wishing to inspect the background paper above should telephone 020 
8359 2037. 

 
 
  
  
 
 
 



AGENDA ITEM: 6  Page nos. 7 - 45

 

Meeting Finchley and Golders Green  Area Environment 
Sub-Committee 

Date 23 January 2012 

Subject Highways Planned Maintenance Works 
Programme for Finchley and Golders Green  
Area – 2012/2013 

Report of Cabinet Member for Environment 

Summary This report seeks the Sub-Committee’s approval for the 
Highway Planned Maintenance Works Programme for the 
Finchley and Golders Green Area during 2012/2013. 

 

Officer Contributors Interim Director of Environment, Planning and Regeneration 

Status (public or exempt) Public  

Wards affected All within the Sub-Committee Area 

Appendix A: Proposed Works by Wards during 2012/2013  

Appendix B: Risk Management  

Appendix C: Planned Highway Maintenance Budget 2012/2013 

Appendix D: Traffic Management Measures Review 

Enclosures 

For decision by Finchley and Golders Green Area Environment Sub-Committee 

Function of Executive 

Reason for urgency / 
exemption from call-in (if 
appropriate) 

Not Applicable 

Contact for further information: Chris Chrysostomu, Environment, Planning Regeneration, 
Highways Group, Tel 020 8359 7200. 
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1. RECOMMENDATIONS 

1.1 That the list of roads for carriageway resurfacing, footway relay and 
other highway maintenance works in the Finchley and Golders Green 
Area for 2012/2013, as listed in Appendix A attached to this report, be 
approved. 

 
1.2 That, subject to the overall costs being contained within available 

budgets, the Interim Director of Environment, Planning and 
Regeneration be instructed to: 

 
i) give notice under Section 58 of the New Roads and Street 

Works Act 1991 of the Council’s intention to implement the 
highway works shown in Appendix A by advertising and 
consulting as necessary with the public utility companies and 
Transport for London (TfL) for schemes proposed to be 
implemented during 2012/2013; 

  
ii) implement the schemes proposed in Appendix A by placing 

orders with the Council’s term contractors or specialist 
contractors appointed in accordance with the public 
procurement rules, or the Council’s Contract Procedure Rules 
as appropriate; 
 

iii) arrange to undertake condition assessments of carriageways 
and footways within the combined areas so that the overall 
condition of carriageways and footways can be determined 
and appropriate measures be taken in future years’ 
programmes; 
 

iv) agree any variations to the scheduling of the programme in 
consultation with the Cabinet Member for Environment and the 
Chairman of this Sub-Committee.  

 
2. RELEVANT PREVIOUS DECISIONS 

2.1 Cabinet 22 July 2002 decision number item 7 - approved the Planned 
Highway Maintenance Programme – initial Scheme Prioritisation Procedure. 

 
2.2 Task and Finish Groups were subsequently introduced as part of the 

Overview and Scrutiny arrangements adopted by the Council in May 2009 and 
the Road Resurfacing Task and Finish Group reported to Cabinet on 12 April 
2010 the issues noted within paragraph 9, “Background Information”. 

 
2.3 Delegated Powers reports (DPRs) approved by the Interim Director of 

Environment and Operations in April and July 2011 authorised stages 1 and 2 
of the Pothole Elimination Programme. 

 
2.4 The Road Resurfacing Task and Finish Group report to Cabinet of 12 April 

2010 recommended the following; 1) The Council introduce a Highways Asset 
Management approach to achieve best value for investment in the highway 
infrastructure. 2) A full survey be undertaken of the borough footways to 
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enable footway schemes to be prioritised effectively. 3) Footway schemes 
should be carried out, as far as possible, to consistent standard across the 
network, using the same materials wherever possible. 

 
 
3. CORPORATE PRIORITIES AND POLICY CONSIDERATIONS 
 
3.1 The Council 2010 - 13 Corporate Plan has set various ambitious objectives 

under the key priorities of “Better Services with less money" and "A successful 
London Suburb". These include to:- 

 Procure an asset management system based on whole life costing. 
 Protect and enhance our natural and built environment so that the 

borough is clean and green. 
 Ensure that our town centres are vibrant places where business can 

thrive. 
 Reduce the percentage of Principal and Non-Principal Classified Roads 

where maintenance should be considered to 7 percent. 
 

 It aims to do so by investing adequate funds to halt the deterioration of 
the conditions of roads and pavements in the borough in the short term 
and to eliminate the backlog of maintenance.  

 
3.2 In the approved Local Implementation Plan (LIP) 2012/2013 submitted to 

Transport for London (TfL), the Council is strongly committed to maintaining 
and improving highway assets in the Borough under the Maintenance Theme. 

 
3.3 In conjunction with the planned maintenance works it is proposed to review 

existing traffic management measures to meet the key objectives of the Traffic 
Management Strategy. These are to secure improvements in traffic flows, 
reduce congestion and thereby maximise network performance and reduce 
the incidence of traffic ‘rat runs’ in the adjoining residential roads. 

 
4. RISK MANAGEMENT ISSUES 
 
4.1 Appendix B attached to this report sets out the results of the risks assessed. 
 
4.2 The extreme weather encountered over the past few winters has resulted in a 

rapid deterioration of the core fabric of many patched and heavily deteriorated 
carriageways. The whole life condition of these carriageways is susceptible to 
further reduction by future extremes of weather unless timely intervention is 
carried out by a planned programme of appropriate highway maintenance. 
The reactive attention to defects or filling of pot-holes has been technically 
proven to be only a short-term and a superficial remedy to highway damage.  

 
5. EQUALITIES AND DIVERSITY ISSUES 
 
5.1 Good roads and pavements have benefits to all sectors of the community in 

removing barriers and assisting quick, efficient and safe movement to school, 
work and leisure. 
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5.2 The physical appearance and the condition of the roads and pavements have 
a significant impact on people’s quality of life. A poor quality street 
environment will give a negative impression of an area, impact on people’s 
perceptions and attitudes as well as increase feelings of insecurity. The 
Council’s policy is focused on improving the overall street scene across the 
borough to a higher level and is consistent with creating an outcome where all 
communities are thriving and harmonious places where people are happy to 
live. 

 
5.3 There are ongoing assessments being carried out on the conditions of the 

roads and pavements in the borough, which take into account requests by 
letter, email, and phone-calls from users, Members and issues raised at 
meetings attended by Councillors and residents. The improvements and 
repairs aim to ensure that all users have equal and safe access across the 
borough regardless of the method of travel. Surface defects are remedied to 
benefit general health and safety issues for all. 

There is an ongoing process of regularisation and de-clutter of street furniture 
and an updating of highway features to meet the latest statutory or technical 
expectations. 

 
6. USE OF RESOURCES IMPLICATIONS (Finance, Procurement, 

Performance & Value for Money, Staffing, IT, Property, Sustainability) 
 
6.1 Funding is being sought from all possible sources to address the on-going 

deterioration of the non-principal local roads and to improve the condition of 
footways, eliminating the backlog of repairs.  

 
6.2 A bid for carriageway resurfacing and footway relay works on principal roads 

for the whole borough was included in the LIP 2012/13 submitted to TfL, 
during September of 2011. TfL confirmed a total grant allocation of 
£4.774million in December 2011 and the breakdown of the approved grant is 
as follows: 

 
Programme Allocation 

(£’000) 
Corridors, Neighbourhoods and Supporting 
Measures 

£3,729k 

Principal Road Maintenance £945k 
Local Transport Funding £100k 
Total £4,774 

 
 For the 2012-13 programmes, an allocation of £945k in total was approved by 

TfL for planned maintenance works on principal road renewal. TfL have 
approved allocations for each particular scheme. In approving funds they take 
into account the condition of the principal road network based on the annual 
road condition surveys. TfL Financial Guidance procedures will be followed 
when implementing works and seeking reimbursement of costs. 

 
6.3 For the 2012-13 programmes, the Council’s capital planned maintenance 

budget is likely to be reduced compared to the previous year allocation. The 
total budget allocation for planned maintenance carriageway and footway 
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works in the combined areas is not known at the time of writing but will be 
published as soon as this information is available. This figure will not include 
measures proposed as part of the TfL bid. The schemes shown in Appendix A 
will be funded through grants from TfL, Borough Capital and S106 
contributions from private developments.  Appendix C annexed, gives the 
breakdown of the Planned Maintenance Budget for 2012 / 2013. As funding 
reduces, the ability to provide a satisfactory level of investment in the road 
decreases which thereby generates increasing levels of reactive cost and 
works. 

 
6.4 Officers have prioritised schemes in order to get the maximum benefit and 

value for money. Roads that need to be treated, but are not included in the 
programme, are included in a reserve list and may be implemented if funding 
becomes available. If not, they will be considered in future years programmes 
subject to meeting the appropriate criteria and approval. It should be 
recognised that it would be desirable to carry out works on all roads listed as 
high priority, however the current budget allocation does not allow for this. As 
a consequence the high priority roads not completed this year will be likely to 
need some maintenance work to be carried out in order to keep them in a 
reasonably safe condition. This will add further pressure to the Responsive 
Maintenance budget in the next financial year.  

 
6.5 The carriageway and footway estimates given in Appendix A are provisional 

and may be subject to change following completion of the individual scheme 
designs. Significant changes will be discussed with the Cabinet Member for 
Environment, Planning and Regeneration and there may be a need to vary 
the length or type of treatment within each street to ensure that the overall 
budget is not exceeded. Works will be contained within the overall approved 
budget. 

 
6.6 There are no staffing, ICT or property implications. 
 
7. LEGAL ISSUES 
 
7.1 None save those contained in the main body of this report 
 
8. CONSTITUTIONAL POWERS 
 
8.1 Constitution Part 3, Responsibility for Functions, Paragraph 3.10 - Area 

Environment Sub-Committees perform functions that are the responsibility of 
the Executive including those relating to highways use and regulation that are 
not the responsibility of the Council. 

 
9 BACKGROUND INFORMATION 
 
9.1 The Highways Act 1980 (HA 1980) sets out the main duties of the highway 

authorities in England and Wales. Highway maintenance policy is set within a 
legal framework. Section 41 of the HA 1980 imposes a duty to maintain 
highways which are maintainable at public expense and almost all claims 
against authorities relating to highway functions arise from an alleged breach 
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of this section. The HA 1980 sits within a much broader legislative framework 
specifying powers, duties and standards for highway maintenance. 

 
9.2 The Council has a duty to ensure that the statutory functions and 

responsibilities in relation to highways are discharged. The Authority also has 
a duty to ensure a safe passage for the highway user through the effective 
implementation of the legislation available to it, principally the HA 1980, and in 
particular Section 41, of the Act. 

 
9.3 Planned highway maintenance is generally funded by Borough Funded 

Capital. Capital allocations are also made by Central Government through the 
LIP process taking into account factors such as road length, classification, 
traffic figures and road condition data derived from the condition indicators, 
UK Pavement Management System (UKPMS), National Road Maintenance 
Condition Survey (NRMCS) and condition surveys. Revenue allocations 
funding mostly reactive maintenance are generally provided from a 
combination of local council tax and other Government Revenue Support 
Grants. Funding is further sought from Private Developers, secured as a 
condition of planning approval under S106 of the Town and Country Planning 
Act 1990. It is important to ensure that realistic benefit is obtained for highway 
maintenance from contributions in respect of new developments. 

 
9.4 The preparation of the previous planned highways maintenance 2011/12 

programme was based on the visual surveys undertaken by Highway 
Inspectors and Officers in relation to the Pothole Elimination Programmes 
carried out in the summers of 2010 and 2011. The programme proposed by 
that report was based on condition surveys carried out by independent 
consultants on the whole of the network, as per the recommendations of the 
2010 Task and Finish Group. The condition surveys on the Council’s Principal 
roads are commissioned through the London Borough of Hammersmith and 
Fulham and financed by TfL. The surveys on the Borough roads have been 
carried out by Cormorant Surveys, following a competitive quotation, as 
required by the Council’s procurement process. As per the Prioritisation 
Procedure approved by the Cabinet in 2002, highway officers and inspectors 
have contributed to the process by providing an independent assessment of 
the condition of the highway, following a visual survey.   

 
9.5 Schemes have been prioritised based on the known condition and in the 

interest of achieving best value for investment in the highway infrastructure. In 
order to achieve best value, the proposed treatments include a large scale 
patching programme where the full length of the road need not be resurfaced. 
As previously mentioned, all roads for which the Borough is the Highway 
Authority have recently been visually surveyed and defects have been 
recorded to date. From this information each road has been scored to achieve 
a condition rating and a schedule has been produced which identifies the 
ranking of each road on a relative condition basis to date. Each of the 2,000 
plus roads in the borough has been ranked together with a usage factor 
applied to ensure that roads are prioritised in the order of most in need. Those 
that are ranked highest will be prioritised for inclusion in the 2012/13 
programme in accordance with the available budget. The benefit of the 
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ranking process will be that should additional funding become available during 
the year the next highest ranked road will be brought into the programme. 

 
9.6 With regard to the planned maintenance programme for footways, 

consideration has been given to the 2011/12 schemes which have not been 
completed, as a result of funding being diverted to the PEP programme, 
including the 2011/12 reserve schemes. 

   
9.7 National Indicators - Central Government have now abolished the National 

Indicators and there is an ongoing consultation to replace them with an 
alternative set of indicators. In the interim, Barnet addresses carriageway 
maintenance in the following two categories as local indicators:  

i) Principal Roads – N.I 130-01, recently replacing NI 168, (previously BVPI 
223) 

ii) Classified Non-principal roads – N.I 130-02, recently replacing NI 169, 
(previously BVPI 224a) 

 
9.8 Although the BVPI 187 indicator has been dropped from the new National 

Indicator Set, it is acknowledged that the condition of footways is a very 
valuable indicator, not only in terms of accessibility and safety, but also in the 
contribution that well maintained footways make to the appearance of local 
neighbourhoods, and also of the level of public satisfaction with the Borough’s 
highways service provision. Whilst previous footway maintenance 
programmes have primarily targeted Categories 1 and 2 footways, the 
condition of the remaining categories of the footway network must also be 
considered. A comprehensive condition survey of the entire footway network 
has been completed this year in order to get a full and accurate picture of the 
condition of the full network.  

This survey has been used as a guide, to target more detailed visual 
inspections of the identified footways. The results from these surveys has 
been used to prioritise the footways and ensure the footways included in 
Appendix A are in most need of repair and will therefore be treated first. Also 
successive surveys, year – on – year, will allow the comparison of footway 
condition across the whole network and demonstrate trends in improvement 
or deterioration Borough wide.  

 
9.9 Appendix A lists all carriageway resurfacing and footway relay works in each 

ward which are intended to be undertaken during 2012/2013. The table shows 
the section of the street that will be treated. It is often anticipated that, when a 
particular street has been identified as needing repair, the whole street will be 
repaired unless specified in the table. In addition it is found that when each 
street being treated is visited a number of “localised” defects are identified 
elsewhere within the street that would warrant repair above normal reactive 
intervention standards. With the current levels of budget available, it is not 
possible to achieve the ideal balance between structural maintenance, which 
reduces future deterioration of the network, and the routine maintenance 
activities. 

 
9.10 Under Section 58 of the New Roads and Street Works Act 1991, the Highway 

Authority is required to issue a formal three-month Notice of its intention to 
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carry out substantial road works on the public highway. This requirement is 
aimed at preventing or restricting streets being dug up soon after they have 
been resurfaced or closed for major works. This is a legal notice which is 
served on all the statutory undertakers who carry out work in the Borough. 
The Highways Authority is required to commence the works within one month 
of the date specified in the notice. The restriction on statutory undertakers 
carrying out street work applies for a period of 12 months after the works have 
been implemented. Statutory companies can, in some cases, still carry out 
emergency works with the consent of the Highway Authority. The Notice will 
be published in the London Gazette, a local newspaper and sent to all the 
utility companies for co-ordination.   

 
9.11 The Traffic Management Act 2004 introduced a new class of Strategic Roads 

for London where the London Boroughs retain highway and traffic authority 
responsibilities but for which TfL has oversight. This requires the Council to 
notify TfL, or both TfL and neighbouring boroughs if its proposal to undertake 
works, such as maintenance, would be likely to affect traffic operations on a 
strategic road in its own area.  All schemes are in the process of being 
assessed, to secure improvements in traffic flows and reduce congestion 
within a safe environment, TfL will be provided with the necessary information 
within the stipulated timescales for the relevant schemes. 

 
9.12 The programme needs to be flexible to accommodate schemes which emerge 

during the course of the year, either as a result of sudden and rapid 
deterioration or urgent local needs which are agreed to take priority. Schemes 
may also slip, for example when other promoters identify works which need to 
proceed prior to the maintenance scheme. Building flexibility into the system 
will help us ensure that a responsive service can be provided to changing 
needs. We have therefore included a reserve list of schemes to replace 
programmed schemes in case an approved scheme needs to be replaced due 
to unforeseen circumstances. It may also be necessary to introduce further 
roads into the programme which are not currently listed in this report. This 
should only be necessary if a road has rapidly deteriorated during the 
programme period to a point where intervention involving reconstruction is the 
only option in order to maintain the road in a safe condition. 

 
9.13 A substantial programme of investment in highway maintenance has the 

potential to increase traffic disruption in the short term and consequently can 
raise user inconvenience. Effective co-ordination and harmonisation 
combined with careful and considerate design and programming of works 
should avoid or significantly mitigate this. 

 
9.14 During December 2010 and January 2011, as well as during the previous 

year, the country suffered from what was described as extreme weather. The 
road network was seized up both winters by extreme cold, snow and ice. In 
addition to placing pressure on the Highways Service to keep roads passable, 
this extreme weather exacerbated problems for many authorities including 
Barnet hindering attempts to maintain or improve the road conditions. The 
ingress of snow into surface cracks followed by freezing and thawing has 
inevitably resulted in accelerated deterioration of road surfaces and an 
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exceptional increase in the number of potholes. The continuous cycle of 
freezing and thawing, particularly on roads where long term maintenance had 
not been undertaken, has led to deterioration of road surfaces. Severe 
weather also damages roads making them more prone to excessive wear and 
tear. The cost of damage to the road network caused by this 2010/11 winter’s 
severe weather is difficult to quantify as defects and potholes can manifest 
themselves at any time during the life of the road. The Department of 
Transport allocated Barnet £395,000 as a contribution towards the damage 
caused by the last winter. It is estimated that the Council will spend some 
£825,000 in repairing potholes this financial year. This figure includes the 
2011 PEP which has cost approximately £475,000.  

9.15 Relevant information about the work in each location will continue to be 
provided in advance to residents by letters and signs. 

 
9.16 In order to maximise improvement to the street scene, action will be taken to 

tidy up associated infrastructure and generally reduce street clutter. 

 
9.17 Traffic Management Measures Review – See Appendix D annexed, detailing 

the procedure of appraisal process, consultation and governance 
arrangements in relation to the removal and subsequent assessment relating 
to physical measures that are removed as part of the re-surfacing works. The 
review assesses any identified amendments to existing traffic calming or 
management measures to ensure quantifiable benefit to the community. 

 
9.18 As recommended by the 2010 Task and Finish Group, funding has been 

allocated to develop a Highway Asset Management Plan (HAMP). Officers 
have commenced drafting the HAMP and this is expected to be finalised by 
the end of March 2012. Officers are also planning Asset Collection Inventories 
for the whole of the road network making use of the 2011/12 and 2012/13 LIP 
allocation for this purpose. These asset collection surveys are not expected to 
be completed until the end of 2012. 

9.19 Using Highway Asset Management principles and the latest condition surveys 
on the whole of the road network, officers have estimated the maintenance 
backlog on the highways network to be £97.293 million. A breakdown of this 
figure is given below: 

Asset Estimated Maintenance Backlog 

 

Principal Roads 

 

£7.179 million 

Remaining Borough 
Roads 

 

£49.333 million 

All Roads £56.512 million 

Footways £40.781 million 

Total Roads and £97.293 million 
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Footways 

 

The funding required to address this maintenance backlog is estimated at 
£19.6 million per year, over a five year period.  

9.20 It is recognised that under the current economic conditions, this level of 
funding is not achievable. Council officers have therefore recently reviewed 
the highway maintenance treatments to take into account: 
 
a) The lower available highway maintenance budgets and 
 
b) the principles of the HAMP which is currently in early stages of 
development. 
 
This review has concluded that alternative maintenance treatments should be 
introduced to provide better value for money for the Council investments. 
These treatments include sealing of carriageway cracks and joints, other 
localised treatments of carriageway cracks, surface dressing, patching, micro 
surfacing/micro asphalt-preceded by localised patching, if appropriate. A 
schedule of items of work for  these treatments has been prepared together 
with the appropriate specification and warrantees and both term contractors 
have been asked to price so that these can be incorporated in the current 
term contracts.  
 

9.21 So far, the Council has adopted a “worst first” approach to maintenance, 
allowing roads to deteriorate to a poor condition, rather than focus on a 
preventate approach to maintenance. The alternative treatments now being 
considered are cheaper than the traditional resurfacing and will preserve and 
extend the life of the carriageway for a number of years, thereby optimising 
the use of available resources and minimising the whole life costs of the 
highways. These preventative treatments are expected to help achieve a long 
term planning of highways maintenance. A number of potential roads have 
been identified as suitable for these treatments and are therefore proposed as 
shown in Appendix A.  

 
9.22    An addendum referring to Appendix C will be issued prior to the meeting if 

capital funding has been ratified. 
 
10. LIST OF BACKGROUND PAPERS 
 
10.1 Inspection Survey records and results; Central Project files; advertisement for 

the London Gazette. 
 
10.2 Any persons wishing to inspect the background papers listed above should 

contact Chris Chrysostomou on 020-8359-7200. 
 

 
Legal: JK 
Finance: JH 
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APPENDIX A  - PART 1   

  2012/13 HIGHWAYS MAINTENANCE WORKS PROGRAMME 
 

SCHEMES FOR IMPLEMENTATION 
Schemes funded by TfL Grant (Local Implementation Plan) 

 

TfL PRINCIPAL ROAD RENEWAL  

Road 
Number 

Road 
Name 

Section District Ward  Area Defects Type Type of Works  
Estimated 

Budget 
Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

A1003 
FRIERN 
BARNET 

ROAD 

BETWEEN 
WATERFALL 

ROUNDABOUT 
AND STATION 

ROAD 

N11 
BRUNSWICK 

PARK 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAY 
RESURFACING 

£50,000 
TO BE 

ASSESSED 

TFL FUNDED - 
PRINCIPAL ROAD 

RENEWAL 
PROGRAMME 

A5 
STONE 
GROVE 

SPUR ROAD TO 
STATION ROAD 

HA8 EDGWARE HENDON STRUCTURAL 

CARRIAGEWAY 
RESURFACING AND 

FOOTWAY 
STRENTHENING 

£665,000 
TO BE 

ASSESSED 

TFL FUNDED - 
PRINCIPAL ROAD 

RENEWAL 
PROGRAMME 

A410 SPUR ROAD 
EDGWARE 

WAY TO 
STONE GROVE 

HA8 EDGWARE HENDON STRUCTURAL 

CARRIAGEWAY 
RESURFACING AND 

FOOTWAY 
STRENTHENING 

£230,000 
TO BE 

ASSESSED 

TFL FUNDED - 
PRINCIPAL ROAD 

RENEWAL 
PROGRAMME 

           

 
TfL CORRIDOR - LUL (Improvement Works In Vicinity Of Transport Hubs) 

STATION Section District Ward  Area Type of Works  
Estimated 

Budget 
Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

       
TO BE 

ASSESSED 
TFL CORRIDOR (LUL STATION 

APPROACHES) 
         
         
         
         

 

TfL CORRIDOR (GENERAL) 

Road 
Number 

Road Name Section District Ward  Area Type of Works  
Estimated 

Budget 
Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

        
TO BE 

ASSESSED 

TFL FUNDED  
CORRIDOR  

Any remaining funding 
will be used within other 

parts of the corridor 

12 January 2012 
 

Page 1 of 25 
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APPENDIX A  - PART 1   

  2012/13 HIGHWAYS MAINTENANCE WORKS PROGRAMME 

SCHEMES FOR IMPLEMENTATION 
Schemes funded by TfL Grant (Local Implementation Plan) 

 

 

12 January 2012 
 

Page 2 of 25 

TfL CORRIDOR (GENERAL) 

Road 
Number 

Road Name Section District Ward  Area Type of Works  
Estimated 

Budget 
Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

        
TO BE 

ASSESSED 
TFL FUNDED  
CORRIDOR 

          
          
          
          

 

TfL (OTHER) 

 Element Type of Works  Estimated Budget Allocation 

    

 FOOTWAY PARKING VARIOUS IMPROVEMENTS TO BE ASSESSED  

 TOWN CENTRE DECLUTTER VARIOUS IMPROVEMENTS  

 URBAN FOOTPATH(S) VARIOUS IMPROVEMENTS TO BE ASSESSED  
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APPENDIX A  - PART 2   

  2012/13 HIGHWAYS MAINTENANCE WORKS PROGRAMME 
Recommended Schemes subject to Borough funding (Capital) being approved  

 
 

SCHEMES FOR IMPLEMENTATION - CARRIAGEWAYS RESURFACING 

Road 
Number 

Road Name Section District Ward  Area 
Defects 

Type 
Type of Works 

Estimated 
Budget 

Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

- 
BEECHWOOD 
AVENUE 

WHOLE LENGTH N3 
FINCHLEY 
CHURCH 

END 

FINCHLEY & 
GOLDERS 

GREEN  
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£114,000 
SPEED 

CUSHIONS 

BOROUGH 
FUNDED - 
CAPITAL 

- 
KINGSGATE 
AVENUE 

WHOLE LENGTH N3 
FINCHLEY 
CHURCH 

END 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£80,200 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- 
ALVERSTON 
AVENUE 

GALLANTS FARM AVENUE 
TO CAPEL ROAD  

EN4  

EAST 
BARNET  

 

CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£88,320 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- 
MANOR PARK 
CRESCENT 

WHOLE LENGTH HA8 EDGWARE HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£98,000 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- PRAYLE GROVE WHOLE LENGTH NW2 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£156,200 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- BUNNS LANE 
GRAHAME PARK WAY TO 

LYNDHURST AVENUE 
NW7 MILL HILL HENDON STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£111,100 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- 
DINGWALL 
GARDENS 

WHOLE LENGTH NW11 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£41,500 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- TILLING ROAD 
JUNCTION WITH 

BRENTFIELD GARDENS 
NW2 

GOLDERS 
GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£57,000 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

 HAMMERS LANE  WORST SECTIONS NW7 MILL HILL HENDON STRUCTURAL 
LARGE SCALE 

PATCHING 
£20,000 

TO BE 
ASSESSED 

BOROUGH 
FUNDED  -
CAPITAL 

- 
RUSHGROVE 
AVENUE 

COLINDEEP LANE TO 
HILLSIDE AVENUE 

NW9 COLINDALE HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£165,950 
TO BE 

ASSESSED 

BOROUGH 
FUNDED  -
CAPITAL 

12 January 2012 
 

Page 3 of 25 
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APPENDIX A  - PART 2   

  2012/13 HIGHWAYS MAINTENANCE WORKS PROGRAMME 
Recommended Schemes subject to Borough funding (Capital) being approved  

 

SCHEMES FOR IMPLEMENTATION - CARRIAGEWAYS RESURFACING 

Road 
Number 

Road Name Section District Ward  Area 
Defects 

Type 
Type of Works 

Estimated 
Budget 

Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

- 
WATLING 
AVENUE 

EVERSFIELD GARDENS TO 
MOSTYN ROAD 

EDGWARE BURNT OAK HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£137,900 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- HOOP LANE 
MEADWAY GATE TO 

FINCHLEY ROAD 
NW11 

GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£99,500 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- VICTORIA ROAD 
LAWRENCE STREET TO 

ALBERT ROAD 
NW7 MILL HILL HENDON STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£57,500 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- ROWAN WALK WHOLE LENGTH N2 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£60,400 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- 
BELMONT 
AVENUE 

WHOLE LENGTH EN4 
EAST 

BARNET 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£155,385 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- CHALTON DRIVE WHOLE LENGTH N2 
GARDEN 
SUBURB 

CHIPPING 
BARNET 

 

STRUCTURAL 
LARGE SCALE 

PATCHING 
£64,400 

TO BE 
ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- 
MANOR HALL 
AVENUE 

WHOLE LENGTH NW4 
FINCHLEY 
CHURCH 

END 
HENDON STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£88,100 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- ASHURST ROAD WORST SECTION EN4 
EAST 

BARNET 

CHIPPING 
BARNET 

 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£53,320 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- THE AVENUE WHOLE LENGTH EN5 
HIGH 

BARNET 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£91,920 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

 HALE DRIVE WORST SECTION NW7 HALE HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£113,500 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

12 January 2012 
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APPENDIX A  - PART 2   

  2012/13 HIGHWAYS MAINTENANCE WORKS PROGRAMME 
Recommended Schemes subject to Borough funding (Capital) being approved  

 

SCHEMES FOR IMPLEMENTATION - CARRIAGEWAYS RESURFACING 

Road 
Number 

Road Name Section District Ward  Area 
Defects 

Type 
Type of Works 

Estimated 
Budget 

Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

- ARGYLE ROAD WHOLE LENGTH BARNET 
HIGH 

BARNET 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£33,450 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- VIVIAN AVENUE 
ALDERTON ROAD TO 

STATION ROAD 
NW4 

WEST 
HENDON 

HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£303,865 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- AITKEN ROAD WHOLE LENGTH EN5 UNDERHILL 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£49,800 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- DOLLIS PARK 
BALLARDS LANE TO 

DOLLIS AVENUE 
N3 

FINCHLEY 
CHURCH 

END 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£110,000 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- 
HEATHFIELD 
GARDENS 

WHOLE LENGTH NW11 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
SURFACE 

LARGE SCALE 
PATCHING 

£69,500 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- 
HIGHFIELD 
AVENUE 

WHOLE LENGTH NW11 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£176,100 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

 
 
 

SCHEMES FOR IMPLEMENTATION – FOOTWAYS RELAY 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management Measures 

Comments 

- 
BROOKLAND 
GARTH 

WORST SECTIONS NW11 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £34,500 TO BE ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

12 January 2012 
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APPENDIX A  - PART 2   

  2012/13 HIGHWAYS MAINTENANCE WORKS PROGRAMME 
Recommended Schemes subject to Borough funding (Capital) being approved  

 

SCHEMES FOR IMPLEMENTATION – FOOTWAYS RELAY 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management Measures 

Comments 

- 
HEATHFIELD 
GARDENS 

WORST SECTIONS NW11 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £87,400 TO BE ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- 
CONNAUGHT 
ROAD 

WORST SECTIONS EN5 UNDERHILL 
CHIPPING 
BARNET 

FOOTWAY RELAY £123,740 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

- DOMER CLOSE WORST SECTIONS EN5 UNDERHILL 
CHIPPING 
BARNET 

FOOTWAY RELAY £26,000 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

- 
CEDAR LAWN 
AVENUE 

WHOLE LENGTH EN5 UNDERHILL 
CHIPPING 
BARNET 

FOOTWAY RELAY £245,700 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

- ISLIP GARDENS WORST GARDENS HA8 BURNT OAK HENDON FOOTWAY RELAY £46,000 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

 CRISPIN ROAD WORST SECTIONS HA8 HALE HENDON FOOTWAY RELAY £108,100 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

 HENDON AVENUE WHOLE LENGTH N3 
FINCHLEY 
CHURCH 

END 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £261,000 TO BE ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- MILES WAY WORST SECTIONS N20 OAKLEIGH 
CHIPPING 
BARNET 

FOOTWAY RELAY £90,850 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

- HARTLEY CLOSE WHOLE LENGTH NW7 MILL HILL HENDON FOOTWAY RELAY £36,800 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

- HIGH STREET WORST SECTIONS NW7 MILL HILL HENDON FOOTWAY RELAY £60,000 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

12 January 2012 
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APPENDIX A  - PART 2   

  2012/13 HIGHWAYS MAINTENANCE WORKS PROGRAMME 
Recommended Schemes subject to Borough funding (Capital) being approved  

 

SCHEMES FOR IMPLEMENTATION – FOOTWAYS RELAY 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management Measures 

Comments 

 VICTORIA ROAD WORST SECTIONS NW7 MILL HILL HENDON FOOTWAY RELAY £65,600 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

 SANDERS LANE WORST SECTIONS NW7 MILL HILL HENDON FOOTWAY RELAY £57,500 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

 
ALLANDALE 
AVENUE 

WORST SECTIONS N3 
FINCHLEY 
CHURCH 

END  

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £231,000 TO BE ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

 GORDON ROAD WORST SECTIONS N3 
WEST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £186,500 TO BE ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

 
CHESSINGTON 
AVENUE 

WORST SECTIONS N3 
FINCHLEY 
CHURCH 

END  

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £228,850 TO BE ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

 SHIREHALL PARK WHOLE LENGTH NW4 
WEST 

HENDON 
HENDON FOOTWAY RELAY £287,500 TO BE ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

 HOWARD CLOSE WORST SECTIONS BARNET 
BURNSWICK 

PARK 
CHIPPING 
BARNET 

FOOTWAY RELAY £43,700 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

 MAYS LANE 
MANOR ROAD TO ALAN 

DRIVE (WORST SECTIONS) 
BARNET UNDERHILL 

CHIPPING 
BARNET 

FOOTWAY RELAY £99,700 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

 HEATHER WALK WHOLE LENGTH EDGWARE EDGWARE HENDON FOOTWAY RELAY £31,000 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

 DOMER CLOSE WORST SECTIONS EN5 UNDERHILL 
CHIPPING 
BARNET 

FOOTWAY RELAY £26,000 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

12 January 2012 
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12 January 2012 
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SCHEMES FOR IMPLEMENTATION – FOOTWAYS RELAY 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management Measures 

Comments 

 
HURST WOOD 
ROAD 

WORST SECTIONS NW11 

GARDEN 
SUBURB?GO

LDERS 
GRENN 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £100,000 TO BE ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

 
EAST BARNET 
TOWN CENTRE 

EAST BARNET ROAD TO 
LITTLE GROVE 

NEW 
BARNET 

EAST 
BARNET 

CHIPPING 
BARNET 

FOOTWAY RELAY £195,000 TO BE ASSESSED 
BOROUGH 
FUNDED - 
CAPITAL 

 
TEMPLE 
FORTUNE TOWN 
CENTRE 

MONKVILLE AVENUE TO 
HUNTINGDON ROAD 

NW11 
GARDEN 
SUBURB 

FINCHLEY 
&GOLDERS 

GREEN 
FOOTWAY RELAY £379,900 TO BE ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 
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RESERVE SCHEMES – CARRIAGEWAYS RESURFACING 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area 
Defects 

Type 
Type of Works 

Estimated 
Budget 

Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

- MARGARET ROAD WHOLE LENGTH EN4 
EAST 

BARNET 
CHIIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£184,900 
TO BE 

ASSESSE 
HIGH 

PRIORITY 

- BIGWOOD ROAD WORST SECTIONS NW11 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

SPECIALISED 
SURFACE 

TREATMENT 
£35,000 

TO BE 
ASSESSED 

HIGH 
PRIORITY 

- 
BRENT TERRACE 
(INDUSTRIAL 
SIDE) 

WORST SECTIONS NW2 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£73,300 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
NORMANDY 
AVENUE 

WHOLE LENGTH EN5 UNDERHILL 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£183,125 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- BRUNNER CLOSE WHOLE LENGTH NW11 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£27,600 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- SOUTHOVER WORST SECTIONS N12 TOTTERIDGE 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£87,400 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- CHANDOS WAY WHOLE LENGTH NW11 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£65,400 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

 
BUCKINGHAM 
AVENUE 

TEMPLE AVENUE TO 
FRIERN MOUNT 

N20 OAKLEIGH 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£33,430 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- DUNSTAN ROAD WORST SECTIONS NW11 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£64,700 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
FAIRMEAD 
CRESCENT 

WORST SECTIONS EDGWARE HALE HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£107,100 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

12 January 2012 
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RESERVE SCHEMES – CARRIAGEWAYS RESURFACING 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area 
Defects 

Type 
Type of Works 

Estimated 
Budget 

Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

- BEVAN ROAD WHOLE LENGTH EN4 
EAST 

BARNET 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£65,450 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

 BELLS HILL 
DUNSTER ROAD 

REDWOOD 
EN5 UNDERHILL 

CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£80,500 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
BANET GATE 
LANE 

WORST SECTIONS EN5 
HIGH 

BARNET / 
UNDERHILL 

CHIPPING 
BARNET 

STRUCTURAL 
SPECIALISED 

SURFACE 
TREATMENT 

£146,100 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- BARNET LANE 
MAYS LANE TO TENNIS 

CLUB 
EN5 UNDERHILL 

CHIPPING 
BARNET 

STRUCTURAL 
SPECIALISED 

SURFACE 
TREATMENT 

£138,775 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
BRACKENBURY 
ROAD 

WHOLE LENGTH N2 
EAST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£77,600 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- TRINDER ROAD WHOLE LENGTH EN5 UNDERHILL 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£77,500 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- VICTORIA ROAD WHOLE LENGTH NW4 HENDON HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£57,500 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
THE BISHOPS 
AVENUE 

            No44 to A1 N2 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£122,800 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
CLAREMONT 
ROAD 

PENNINE ROAD TO 
TILLING ROAD – WORST 

SECTION 
NW2 

GOLDERS 
GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

SPECIALISED 
SURFACE 

TREATMENT 
£164,500 

TO BE 
ASSESSED 

HIGH 
PRIORITY 

- TAYSIDE DRIVE WHOLE LENGTH HA8 EDGWARE HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£44,700 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
WOODFIELD 
AVENUE 

NEW WAY ROAD TO THE 
HYDE 

NW9 COLINDALE  HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£52,800 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

12 January 2012 
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RESERVE SCHEMES – CARRIAGEWAYS RESURFACING 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area 
Defects 

Type 
Type of Works 

Estimated 
Budget 

Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

- 
NEELD 
CRESCENT 

WHOLE LENGTH NW4 
WEST 

HENDON 
HENDON STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£88,100 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
SHIRE HALL PARK 
ROAD 

WHOLE LENGTH NW4 
WEST 

HENDON 
HENDON STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£138,600 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- SEFTON AVENUE WHOLE LENGTH NW7 HALE  HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£73,500 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- RAEBURN CLOSE WHOLE LENGTH NW11 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£20,500 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
FAIRMEAD 
CESCENT 

WHOLE LENGTH EDGWARE HALE  HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£155,300 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- GRANGE ROAD WHOLE LENGTH EDGWARE BURNT OAK  HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£123,000 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- RIVERDENE WORST SECTIONS EDGWARE HALE HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£26,800 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- THE RIDING WHOLE LENGTH NW11 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£38,800 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- LEICESTER ROAD WHOLE LENGTH N2 
EAST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£77,600 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- LYNTON AVENUE WHOLE LENGTH NW9 COLINDALE HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£108,500 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
BITTACY PARK 
AVENUE 

WHOLE LENGTH NW7 MILL HILL HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£38,800 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- THE CRESCENT WHOLE LENGTH 
NEW 

BARNET 
HIGH 

BARNET 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£39,500 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

12 January 2012 
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RESERVE SCHEMES – CARRIAGEWAYS RESURFACING 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area 
Defects 

Type 
Type of Works 

Estimated 
Budget 

Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

- THE MEADS WORST SECTIONS EDGWARE HALE HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£37,800 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

B552 THE RIDGEWAY 

MILESPIT HILL TO 
HAMMERS LANE ; ENGEL 
PARK TO BURTONHOLE 

LANE 

NW7 MILL HILL HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£135,400 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- THE RISE WHOLE LENGTH EDGWARE EDGWARE  HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£46,500 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- THE VALE WORST SECTIONS NW11 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£108,000 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- UNDERHILL WHOLE LENGTH BARNET UNDERHILL 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£31,600 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
WEIRDALE 
AVENUE 

WORST SECTIONS N20 
BRUNSWICK 

PARK 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£129,100 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
WENTWORTH 
ROAD 

WORST SECTIONS BARNET 
HIGH 

BARNET 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£57,800 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
WETHERILL 
ROAD 

WORST SECTIONS N10 COPPETTS 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£54,100 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
WICKLIFFE 
AVENUE 

WHOLE LENGTH N3 
FINCHLEY 
CHURCH 

END 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£66,900 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- WILD HATCH WHOLE LENGTH NW11 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£30,000 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

- 
ALBERON 
GARDENS 

WHOLE LENGTH NW11 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£30,800 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

12 January 2012 
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RESERVE SCHEMES – CARRIAGEWAYS RESURFACING 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area 
Defects 

Type 
Type of Works 

Estimated 
Budget 

Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

- ALBERT PLACE WHOLE LENGTH N3 
WEST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£30,300 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- 
ALEXANDRA 
ROAD 

WORST SECTIONS N10 COPPETTS 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£73,200 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- 
ARMSTRONG 
CRESCENT 

WHOLE LENGTH 
NEW 

BARNET 
EAST 

BARNET 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£41,600 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- 
ASHBOURNE 
AVENUE 

WORST SECTIONS NW11 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£51,900 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- BESANT ROAD WHOLE LENGTH NW2 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£27,300 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- BURRELL CLOSE WHOLE LENGTH EDGWARE EDGWARE HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£25,700 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- 
BURROUGHS 
GARDENS 

WHOLE LENGTH NW4 HENDON HENDON SURFACE 
CARRIAGEWAYS 
RESURFACING 

£9,100 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- BYNG ROAD 
No 43 to PLAYING FIELDS 

(WORST SECTIONS) 
BARNET 

HIGH 
BARNET 

CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£75,900 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- CANONS CLOSE WHOLE LENGTH N2 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£57,900 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- 
CENTRAL 
SQUARE 

WHOLE LENGTH NW11 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£45,300 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- CHERRY HILL WHOLE LENGTH BARNET OAKLEIGH 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£65,900 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

12 January 2012 
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RESERVE SCHEMES – CARRIAGEWAYS RESURFACING 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area 
Defects 

Type 
Type of Works 

Estimated 
Budget 

Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

- 
COLINDALE 
AVENUE 

TUBE STATION TO 
AERODROME ROAD 

NW9 COLINDALE HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£127,500 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- CRESCENT ROAD WORST SECTIONS 
NEW 

BARNET 
EAST 

BARNET 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£176,500 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- CROFT CLOSE WHOLE LENGTH NW7 HALE HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£15,800 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- ELVINGTON LANE WHOLE LENGTH NW9 BURNT OAK HENDON SURFACE 
CARRIAGEWAYS 
RESURFACING 

£19,000 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- GALLEY LANE WORST SECTIONS BARNET 
HIGH 

BARNET 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£135,800 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- GAYDON LANE WHOLE LENGTH NW9 BURNT OAK HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£18,500 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- 
GOLDERS PARK 
CLOSE 

WHOLE LENGTH NW11 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£19,300 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- GREEN BANK WHOLE LENGTH N12 TOTTERIDGE 
CHIPPING 
BARNET 

SURFACE 
CARRIAGEWAYS 
RESURFACING 

£21,500 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- GROVE ROAD WHOLE LENGTH EDGWARE EDGWARE  HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£37,900 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- HAMPDEN WAY WORST SECTIONS N14 
BRUNSWICK 

PARK 
CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£92,000 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- HARMONY CLOSE WHOLE LENGTH NW11 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
SURFACE 

CARRIAGEWAYS 
RESURFACING 

£21,000 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

- 
HARTLEY 
AVENUE 

WHOLE LENGTH NW7 MILL HILL HENDON SURFACE 
CARRIAGEWAYS 
RESURFACING 

£35,800 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

12 January 2012 
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RESERVE SCHEMES – CARRIAGEWAYS RESURFACING 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area 
Defects 

Type 
Type of Works 

Estimated 
Budget 

Allocation 

Existing 
Traffic 

Management 
Measures 

Comments 

- 
HEMSWELL 
DRIVE 

WHOLE LENGTH NW9 BURNT OAK HENDON SURFACE 
CARRIAGEWAYS 
RESURFACING 

£31,700 
TO BE 

ASSESSED 
MEDIUM 

PRIORITY 

B550 
FRIERN BARNET 
LANE 

MYDDELTON PARK TO 
HIGH ROAD 

N20 
TOTTERIDGE 

 

CHIPPING 
BARNET 

STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£195,600 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- 
BROADFIELDS 
AVENUE 

WATFORD WAY TO 
HARTLAND DRIVE 

EDGWARE EDGWARE HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£221,100 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- 
CLAREMONT 
ROAD 

PENNINE ROAD TO 
CLITHEROHOUSE ROAD 

NW2 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
STRUCTURAL 

CARRIAGEWAYS 
RESURFACING 

£164,500 
TO BE 

ASSESSED 

BOROUGH 
FUNDED - 
CAPITAL 

- 
KENILWORTH 
AVENUE 

WHOLE LEGTH EDGWARE HALE HENDON STRUCTURAL 
CARRIAGEWAYS 
RESURFACING 

£178,100 
TO BE 

ASSESSED 
HIGH 

PRIORITY 

12 January 2012 
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RESERVE SCHEMES – FOOTWAYS RELAY 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management 

Measures 
Comments 

- MAYS LANE 
MANOR ROAD TO ALAN 

DRIVE (WORST SECTIONS) 
BARNET UNDERHILL 

CHIPPING 
BARNET 

FOOTWAY RELAY £110,700 TO BE ASSESSED HIGH PRIORITY 

- HEATHER WALK WHOLE LENGTH EDGWARE EDGWARE HENDON FOOTWAY RELAY £34,000 TO BE ASSESSED HIGH PRIORITY 

- SQUIRES LANE 
LONG LANE TO A1000 
(WORST SECTIONS) 

N3 
WOODHOUSE/

WEST 
FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £97,133 TO BE ASSESSED HIGH PRIORITY 

- 
WOODSIDE 
GRANGE ROAD 

WORST SECTIONS N12 TOTTERIDGE 
CHIPPING 
BARNET 

FOOTWAY RELAY £143,240 TO BE ASSESSED HIGH PRIORITY 

- 
HURSTWOOD 
ROAD 

WORST SECTIONS NW11 

GARDEN 
SURBURB 
/GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £110,000 TO BE ASSESSED HIGH PRIORITY 

- STONEGROVE WORST SECTIONS EDGWARE EDGWARE HENDON FOOTWAY RELAY £142,204 TO BE ASSESSED HIGH PRIORITY 

- FURSBY AVENUE WORST SECTIONS N3 
WEST 

FINCHLEY / 
TOTTERIDGE 

CHIPPING 
BARNET 

FOOTWAY RELAY £105,600 TO BE ASSESSED HIGH PRIORITY 

- 
GAINSBOROUGH 
ROAD 

WORST SECTIONS N12 
WEST 

FINCHLEY / 
TOTTERIDGE 

CHIPPING 
BARNET 

FOOTWAY RELAY £90,720 TO BE ASSESSED HIGH PRIORITY 

- 
WOODSIDE 
AVENUE 

WORST SECTIONS N12 TOTTERIDGE 
CHIPPING 
BARNET 

FOOTWAY RELAY £78,280 TO BE ASSESSED HIGH PRIORITY 

- ELM PARK ROAD WORST SECTIONS N3 
WEST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £76,080 TO BE ASSESSED HIGH PRIORITY 

- 
ALLANDALE 
AVENUE 

WORST SECTIONS N3 
FINCHLEY - 

CHURCH END 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £72,120 TO BE ASSESSED HIGH PRIORITY 

12 January 2012 
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RESERVE SCHEMES – FOOTWAYS RELAY 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management 

Measures 
Comments 

- 
WESTBURY 
ROAD 

WORST SECTIONS N12 
WEST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £70,312 TO BE ASSESSED HIGH PRIORITY 

- 
GRAHAME PARK 
WAY 

WORST SECTIONS NW7/NW9 COLINDALE HENDON FOOTWAY RELAY £67,378 TO BE ASSESSED HIGH PRIORITY 

- HALE LANE WORST SECTIONS NW7 HALE HENDON FOOTWAY RELAY £62,540 TO BE ASSESSED HIGH PRIORITY 

- BARNET HILL WORST SECTIONS BARNET 
UNDERHILL / 

BARNET 
CHIPPING 
BARNET 

FOOTWAY RELAY £62,100 TO BE ASSESSED HIGH PRIORITY 

- 
TOTTERIDGE 
COMMON 

WORST SECTIONS N20/NW7 
TOTTERIDGE / 

MILL HILL 
CHIPPING 
BARNET 

FOOTWAY RELAY £57,998 TO BE ASSESSED HIGH PRIORITY 

- 
COLINDALE 
AVENUE 

WORST SECTIONS NW9 COLINDALE HENDON FOOTWAY RELAY £56,005 TO BE ASSESSED HIGH PRIORITY 

- 
HOWCROFT 
CRESCENT 

WORST SECTIONS N3 
WEST 

FINCHLEY 
CHIPPING 
BARNET 

FOOTWAY RELAY £55,193 TO BE ASSESSED HIGH PRIORITY 

- 
CREIGHTON 
AVENUE 

WORST SECTIONS N2 
EAST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £52,981 TO BE ASSESSED HIGH PRIORITY 

- 
CHESSINGTON 
AVENUE 

WORST SECTIONS N3 
FINCHLEY - 

CHURCH END 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £52,620 TO BE ASSESSED HIGH PRIORITY 

- 
CRESSINGHAM 
ROAD 

WORST SECTIONS EDGWARE BURNT OAK HENDON FOOTWAY RELAY £52,190 TO BE ASSESSED HIGH PRIORITY 

- 
BURNT OAK 
BROADWAY 

WORST SECTIONS EDGWARE BURNT OAK HENDON FOOTWAY RELAY £51,640 TO BE ASSESSED HIGH PRIORITY 

- 
OAKLEIGH 
CRESCENT 

WORST SECTIONS N20 OAKLEIGH 
CHIPPING 
BARNET 

FOOTWAY RELAY £50,248 TO BE ASSESSED HIGH PRIORITY 

12 January 2012 
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RESERVE SCHEMES – FOOTWAYS RELAY 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management 

Measures 
Comments 

- CLAY LANE WORST SECTIONS EDGWARE EDGWARE HENDON FOOTWAY RELAY £50,894 TO BE ASSESSED HIGH PRIORITY 

- 
AVONDALE 
AVENUE 

WORST SECTIONS N12 
WEST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £49,730 TO BE ASSESSED HIGH PRIORITY 

- THE REDDINGS WORST SECTIONS NW7 MILL HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £49,528 TO BE ASSESSED HIGH PRIORITY 

- 
CHESTERFIELD 
ROAD 

WORST SECTIONS N3 
WEST 

FINCHLEY 
CHIPPING 
BARNET 

FOOTWAY RELAY £46,460 TO BE ASSESSED HIGH PRIORITY 

- 
SILKSTREAM 
ROAD 

WORST SECTIONS EDGWARE BURNT OAK HENDON FOOTWAY RELAY £45,950 TO BE ASSESSED HIGH PRIORITY 

- 
CLITTERHOUSE 
CRESCENT 

WORST SECTIONS NW2 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £45,796 TO BE ASSESSED HIGH PRIORITY 

- 
LYNDHURST 
AVENUE 

WORST SECTIONS NW7 HALE HENDON FOOTWAY RELAY £44,040 TO BE ASSESSED HIGH PRIORITY 

- FLOWER LANE WORST SECTIONS NW7 MILL HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £43,160 TO BE ASSESSED HIGH PRIORITY 

- 
GOODWYN 
AVENUE 

WORST SECTIONS NW7 MILL HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £42,720 TO BE ASSESSED HIGH PRIORITY 

- 
HOLDERS HILL 
DRIVE 

WORST SECTIONS NW4 
FINCHLEY - 

CHURCH END 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £42,610 TO BE ASSESSED HIGH PRIORITY 

- 
CHANDOS 
AVENUE 

PHASE 2 (WORST 
SECTIONS BETWEEN 

LANGTON AVENUE AND 
OAKLEIGH PARK NORTH) 

N20 OAKLEIGH 
CHIPPING 
BARNET 

FOOTWAY RELAY £55,000 TO BE ASSESSED HIGH PRIORITY 

- HAMPDEN WAY WHOLE LENGTH N14 
BRUNSWICK 

PARK 
CHIPPING 
BARNET 

FOOTWAY RELAY £357,100 TO BE ASSESSED HIGH PRIORITY 

12 January 2012 
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RESERVE SCHEMES – FOOTWAYS RELAY 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management 

Measures 
Comments 

- 
LYONSDOWN 
ROAD 

LONGMORE AVENUE TO 
STATION ROAD 

NEW 
BARNET 

OAKLEIGH 
CHIPPING 
BARNET 

FOOTWAY RELAY £191,700 TO BE ASSESSED HIGH PRIORITY 

- MAYS LANE 
ALAN DRIVE TO 

SHELFORD DRIVE 
BARNET UNDERHILL 

CHIPPING 
BARNET 

FOOTWAY RELAY £210,600 TO BE ASSESSED HIGH PRIORITY 

- MAYS LANE 
DOLLIS VALLEY DRIVE TO 

MANOR DRIVE 
BARNET UNDERHILL 

CHIPPING 
BARNET 

FOOTWAY RELAY £139,100 TO BE ASSESSED HIGH PRIORITY 

- 
OAKLEIGH PARK 
SOUTH 

PHASE 2 (WORST 
SECTIONS) 

N20 OAKLEIGH 
CHIPPING 
BARNET 

FOOTWAY RELAY £55,000 TO BE ASSESSED HIGH PRIORITY 

- 
TORRINGTON 
PARK 

ASHURST ROAD TO 
FRIERN BARNET LANE 

N12 
WOODHOUSE / 

COPPETTS 
CHIPPING 
BARNET 

FOOTWAY RELAY £368,100 TO BE ASSESSED HIGH PRIORITY 

- 
ATHENAEUM 
ROAD 

WHOLE LENGTH N20 OAKLEIGH 
CHIPPING 
BARNET 

FOOTWAY RELAY £210,700 TO BE ASSESSED MEDIUM PRIORITY 

- 
CROMWELL 
ROAD 

WHOLE LENGTH N10 COPPETTS 
CHIPPING 
BARNET 

FOOTWAY RELAY £152,700 TO BE ASSESSED MEDIUM PRIORITY 

- ELTON AVENUE WHOLE LENGTH BARNET UNDERHILL 
CHIPPING 
BARNET 

FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- 
LONGLAND 
DRIVE 

WHOLE LENGTH N20 TOTTERIDGE 
CHIPPING 
BARNET 

FOOTWAY RELAY £267,600 TO BE ASSESSED MEDIUM PRIORITY 

- 
LONGMORE 
AVENUE 

WHOLE LENGTH 
EAST 

BARNET 
EAST BARNET / 

OAKLEIGH 
CHIPPING 
BARNET 

FOOTWAY RELAY £352,300 TO BE ASSESSED MEDIUM PRIORITY 

- MAYS LANE 
BARNET LANE TO DOLLIS 

VALLEY DRIVE 
BARNET UNDERHILL 

CHIPPING 
BARNET 

FOOTWAY RELAY £129,100 TO BE ASSESSED MEDIUM PRIORITY 

- 
PARKHURST 
ROAD 

EDGEWORTH ROAD TO 
VICTORIA ROAD 

N11 COPPETTS 
CHIPPING 
BARNET 

FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

12 January 2012 
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RESERVE SCHEMES – FOOTWAYS RELAY 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management 

Measures 
Comments 

- SOUTHWAY WHOLE LENGTH N20 TOTTERIDGE 
CHIPPING 
BARNET 

FOOTWAY RELAY £182,100 TO BE ASSESSED MEDIUM PRIORITY 

- TROTT ROAD WHOLE LENGTH N10 COPPETTS 
CHIPPING 
BARNET 

FOOTWAY RELAY £61,800 TO BE ASSESSED MEDIUM PRIORITY 

- VENTNOR DRIVE WHOLE LENGTH N20 TOTTERIDGE 
CHIPPING 
BARNET 

FOOTWAY RELAY £154,100 TO BE ASSESSED MEDIUM PRIORITY 

- 
ALEXANDRA 
GROVE 

WHOLE LENGTH N12 
WEST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £107,900 TO BE ASSESSED HIGH PRIORITY 

- ARDEN ROAD WHOLE LENGTH N3 
FINCHLEY 

CHURCH END 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £128,100 TO BE ASSESSED HIGH PRIORITY 

- 
THE BISHOPS 
AVENUE 

BISHOPS GROVE TO A1 
LYTTELTON ROAD 

N2 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED HIGH PRIORITY 

- BRIDGE LANE 
FINCHLEY ROAD TO EAST 

OF A406 NCR 
NW11 

GOLDERS 
GREEN / 
HENDON 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £300,800 TO BE ASSESSED HIGH PRIORITY 

- CHURCH LANE WHOLE LENGTH N2 
EAST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED HIGH PRIORITY 

- 
CREIGHTON 
AVENUE 

WHOLE LENGTH (TO 
BOROUGH BOUNDARY) 

N2 
EAST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £147,300 TO BE ASSESSED HIGH PRIORITY 

- 
CRICKLEWOOD 
LANE 

200M EITHER SIDE OF J/W 
MORTIMER CLOSE 

NW2 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £44,300 TO BE ASSESSED HIGH PRIORITY 

- FRIERN PARK WHOLE LENGTH N12 WOODHOUSE 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED HIGH PRIORITY 

- 
GALSWORTHY 
ROAD 

WHOLE LENGTH NW2 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £138,600 TO BE ASSESSED HIGH PRIORITY 

12 January 2012 
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RESERVE SCHEMES – FOOTWAYS RELAY 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management 

Measures 
Comments 

- 
HOLDERS HILL 
ROAD 

REGENCY CRESCENT TO 
A1 GREAT NORTH WAY 

NW4/NW7 
MILL HILL / 
FINCHLEY 

CHURCH END 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £92,800 TO BE ASSESSED HIGH PRIORITY 

- 
HOLDERS HILL 
ROAD 

A1 GREAT NORTH WAY TO 
FERNSIDE CLOSE 

NW4/NW7 
MILL HILL / 
FINCHLEY 

CHURCH END 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £104,300 TO BE ASSESSED HIGH PRIORITY 

- 
HOLDERS HILL 
ROAD 

TIMBERDENE TO 
HOLDERS HILL CIRCUS 

WORST SECTION 
NW4/NW7 

MILL HILL / 
FINCHLEY 

CHURCH END 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £230,600 TO BE ASSESSED HIGH PRIORITY 

- INGLEWAY WHOLE LENGTH N12 WOODHOUSE 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED HIGH PRIORITY 

- 
MARNHAM 
AVENUE 

WHOLE LENGTH NW2 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £66,000 TO BE ASSESSED HIGH PRIORITY 

- PENNINE DRIVE 
ROUNDABOUT TO A41 

HENDON WAY 
NW2 

GOLDERS 
GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED HIGH PRIORITY 

- PENNINE LANE SHOPPING PARADE NW2 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED HIGH PRIORITY 

- 
PRINCES PARK 
AVENUE 

WHOLE LENGTH NW11 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED HIGH PRIORITY 

- SQUIRES LANE 
VINEYARD GROVE TO 

A1000 HIGH ROAD (WORST 
SECTIONS) 

N3 
WOODHOUSE / 

WEST 
FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED HIGH PRIORITY 

- 
TEMPLE 
FORTUNE LANE 

WHOLE LENGTH NW11 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED HIGH PRIORITY 

- 
THORVERTON 
ROAD 

WHOLE LENGTH NW2 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED HIGH PRIORITY 

- 
TORRINGTON 
PARK 

A1000 HIGH ROAD TO 
ASHURST ROAD 

N12 
WOODHOUSE / 

COPPETTS 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £550,100 TO BE ASSESSED HIGH PRIORITY 

12 January 2012 
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RESERVE SCHEMES – FOOTWAYS RELAY 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management 

Measures 
Comments 

- THE VALE 
GRANVILLE ROAD TO 

HODFORD ROAD 
NW11 CHILDS HILL 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £115,200 TO BE ASSESSED HIGH PRIORITY 

- THE VALE A41 TO GRANVILLE ROAD NW11 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £55,400 TO BE ASSESSED HIGH PRIORITY 

- THE VALE PENTLAND CLOSE TO A41 NW11 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £86,000 TO BE ASSESSED HIGH PRIORITY 

- THE VALE A41 TO WAYSIDE NW11 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £58,200 TO BE ASSESSED HIGH PRIORITY 

- THE VALE MENDIP TO A41 NW11 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £112,700 TO BE ASSESSED HIGH PRIORITY 

- THE VALE 
WAYSIDE TO THE 

RIDGEWAY 
NW11 CHILDS HILL 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £110,100 TO BE ASSESSED HIGH PRIORITY 

- THE VALE 
CLAREMONT ROAD TO 

PORTLAND CLOSE 
NW11 CHILDS HILL 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £72,000 TO BE ASSESSED HIGH PRIORITY 

- THE VALE 
CLAREMONT ROAD TO 

MENDIP DRIVE 
NW11 CHILDS HILL 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £62,900 TO BE ASSESSED HIGH PRIORITY 

- WAYSIDE WHOLE LENGTH NW11 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £150,700 TO BE ASSESSED HIGH PRIORITY 

- 
WESTBURY 
ROAD 

WHOLE LENGTH N12 
WEST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED HIGH PRIORITY 

- 
WESTCROFT 
WAY 

WHOLE LENGTH NW2 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £77,800 TO BE ASSESSED HIGH PRIORITY 

- 
WESTERN 
AVENUE 

WHOLE LENGTH NW11 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £132,700 TO BE ASSESSED HIGH PRIORITY 

12 January 2012 
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RESERVE SCHEMES – FOOTWAYS RELAY 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management 

Measures 
Comments 

- WOODLANDS WHOLE LENGTH NW11 
GOLDERS 

GREEN 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED HIGH PRIORITY 

- 
BEECHCROFT 
AVENUE 

WHOLE LENGTH NW11 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- 
BEECHWOOD 
AVENUE 

WHOLE LENGTH N3 
FINCHLEY 

CHURCH END 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- 
CRICKLEWOOD 
BROADWAY 

CRICKLEWOOD LANE TO 
RAILWAY BRIDGE 

NW2 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- HORTON AVENUE WHOLE LENGTH NW2 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- HOWARD CLOSE WHOLE LENGTH NW2 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- FRIARY WAY WHOLE LENGTH N12 WOODHOUSE 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- GORDON ROAD WHOLE LENGTH N3 
WEST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- HILL RISE WHOLE LENGTH NW11 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- LICHFIELD ROAD WHOLE LENGTH NW2 CHILDS HILL 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- 
MONTROSE 
CRESCENT 

WHOLE LENGTH N12 WOODHOUSE 
FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- NEVILLE DRIVE WHOLE LENGTH N2 
GARDEN 
SUBURB 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 
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RESERVE SCHEMES – FOOTWAYS RELAY 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management 

Measures 
Comments 

- OAK LANE WHOLE LENGTH N2 
EAST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY £103,900 TO BE ASSESSED MEDIUM PRIORITY 

- THE RIDGEWAY WHOLE LENGTH N3 
WEST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- ST PAULS WAY WHOLE LENGTH N3 
WEST 

FINCHLEY 

FINCHLEY & 
GOLDERS 

GREEN 
FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- BUNNS LANE WORST SECTIONS NW7 
MILL HILL / 

HALE 
HENDON FOOTWAY RELAY £110,000 TO BE ASSESSED HIGH PRIORITY 

- CHEYNE WALK WHOLE LENGTH NW4 WEST HENDON HENDON FOOTWAY RELAY £147,800 TO BE ASSESSED HIGH PRIORITY 

- 
GLENWOOD 
ROAD 

WHOLE LENGTH NW7 HALE HENDON FOOTWAY RELAY £154,500 TO BE ASSESSED HIGH PRIORITY 

- HOOK WALK WHOLE LENGTH EDGWARE BURNT OAK HENDON FOOTWAY RELAY £10,000 TO BE ASSESSED HIGH PRIORITY 

- MILLWAY WHOLE LENGTH NW7 MILL HILL HENDON FOOTWAY RELAY £293,100 TO BE ASSESSED HIGH PRIORITY 

B551 QUEENS ROAD A41 TO WYKEHAM ROAD NW4 
HENDON / 

WEST HENDON 
HENDON FOOTWAY RELAY £82,000 TO BE ASSESSED HIGH PRIORITY 

- UPHILL GROVE WHOLE LENGTH NW7 MILL HILL HENDON FOOTWAY RELAY £160,700 TO BE ASSESSED HIGH PRIORITY 

- 
ABERCORN 
ROAD 

WHOLE LENGTH NW7 MILL HILL HENDON FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- BLUNDELL ROAD WHOLE LENGTH EDGWARE BURNT OAK HENDON FOOTWAY RELAY £220,600 TO BE ASSESSED MEDIUM PRIORITY 
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RESERVE SCHEMES – FOOTWAYS RELAY 
These are roads which have been identified as needing work but not included in the 2012-13 Highways Maintenance Implementation programme. They may be implemented if funding 

becomes available from Schemes in the implementation Programme. If not, they will be again considered in future years programmes subject to meeting the criteria and approval. 

Road 
Number 

Road Name Section District Ward  Area Type of Works 
Estimated 

Budget 
Allocation 

Existing Traffic 
Management 

Measures 
Comments 

- 
GLENMERE 
AVENUE 

WHOLE LENGTH NW7 MILL HILL HENDON FOOTWAY RELAY £101,100 TO BE ASSESSED MEDIUM PRIORITY 

- 
PENSHURST 
GARDENS 

WHOLE LENGTH EDGWARE EDGWARE HENDON FOOTWAY RELAY £183,500 TO BE ASSESSED MEDIUM PRIORITY 

- 
RAVENSHURST 
AVENUE 

WHOLE LENGTH NW4 HENDON HENDON FOOTWAY RELAY TBA TO BE ASSESSED MEDIUM PRIORITY 

- RIVERDENE WHOLE LENGTH EDGWARE HALE HENDON FOOTWAY RELAY £136,900 TO BE ASSESSED MEDIUM PRIORITY 

- SUNNYFIELD WHOLE LENGTH NW7 MILL HILL HENDON FOOTWAY RELAY £188,600 TO BE ASSESSED MEDIUM PRIORITY 
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Appdx B - Risk Assessment Form 

                
Risk Assessment Form 

Scheme: Planned Highway Maintenance Works 

Objective: To undertake programmed maintenance work to preserve the asset, to provide a sustainable environment, to minimise cost over 
time, to add the community value to the network and to contribute to safety improvements for example skidding resistance and riding 
quality.     

 
Risk Category Description Likelihood of 

not being met 
Impact Response 

Strategic NIs (National Indicators) targets to 
improve the condition of roads and 
pavements may not be met. 
 
Corporate target to halt deterioration of 
condition of highway by eliminating 
backlog of repairs within specified 
period may not be met. 

L 
 

 
 

M 

H 
 
 
 

H 

Accept – Programme objectives will help to meet NI targets 
 
 
Exploit – An opportunity to improve traffic flows and/or  reduce 
congestion by reviewing existing traffic calming measures 
 
Accept – All Funding sources including Transport for London 
and Neighbourhood Renewal Funding needs to be exploited, in 
addition to consideration of Prudential Borrowing.   

Operational Lack of forward planning and poor 
performing contractors may lead to 
delays in implementation and 
increased inconvenience to residents.  

L H Reduce – Timely co-ordination with other works and notifications 
to TfL for impact on Trunk London Road Network and Strategic 
Road Network, early programming and use of project 
management system and on-site monitoring will reduce 
disruptions and delays to residents and road users during works 
by contractors. 

Staffing & Culture Staff may not be aware of targets and 
objectives 

L H Reduce – Promotion and reinforcement of key objectives and 
corporate plan with all staff 

Financial Inability to maintain works within 
allocated budget. 

L H Reduce – Procedures and monitoring in place to ensure that 
works are carried out to ensure value for money in the long term 
and minimise risks of financial irregularities. 

Compliance Work outside relevant Legislation and 
council policies 

L H Reduce – Procedures in place to audit safety of works and 
current legislation adhered to and ongoing monitoring. 

 
Key to risk or impact  H=high  M=Medium  L=Low 
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LONDON BOROUGH
OF BARNET 

2011/2012 PLANNED HIGHWAY
MAINTENANCE BUDGET 

AREA ENVIRONMENT SUB COMMITTEE
APPENDIX C

AREA ENVIRONMENT SUB COMMITTEES: HIGHWAYS PLANNED MAINTENANCE WORKS 2012/13

APPENDIX C: PROVISIONAL DRAFT BUDGET 2012/13

Budget Source Description 2012/13 Total Budget Comments 

TfL 2011/12 programme:

Principal Road Maintenance £945,000 Potential Schemes identified in Appendix A

Local Transport Funding £100,000

Corridors, Neighbourhoods and 
Supporting Measures

£3,729,000 Funding to include carriageway resurfacing and footway relay works among other measures

Total Funds from TfL £4,774,000

Capital:

Highways Planned Maintenance 
Programme 

£3,000,000 Funding to include carriageway resurfacing and footway relay works

Total £3,000,000
Subject to approvals from: Cabinet Member for Environment & Transport ; Overview and 

Scrunity Committee during February 2011

Revenue:

Responsive Maintenance (Subject 
to Change)

£404,000
These figures are subject to change depending on Reactive Maintenance work undertaken in 

each area. Actual figures may vary.Subject to approvals from: Cabinet Member for 
Environment & Transport ; Overview and Scrunity Committee during February 2011

Total Revenue £404,000

Section 106 Schemes 
(Subject to change)

Sums allocated are not exclusively to fund Highways Planned Maintenance Programme. 
Other Highway Improvements would also be funded from this budget

Grand Total £8,178,000
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Appendix D 

 
Traffic Management Measures 

 Review Process 
 
 
Notification of Works 
 
Residents will be given an initial 3 weeks notification of the scheduled resurfacing 
work to be undertaken on their road. The objective is to provide sufficient notice of 
the changes which will take place. 
 
Consultation 
 
The following groups will be contacted as part of the technical assessment process. 
They will be sent a feedback form asking for their opinions about the work which has 
taken place on their road. Other interest groups such as Public Transport services 
will also be contacted, where applicable: 
 

 Residents – The re-assessment of traffic management measures in a 
particular road will raise some concerns of local residents.  Residents will 
have an opportunity to voice their opinions via the residents feedback form. 
The Officer responsible for the Traffic Management Review will include these 
as part of the technical assessment process. 

 Ward Members – The views of the local Councillors will be taken into 
consideration as part of the technical assessment process. Councillors will 
also be sent a Feedback form requesting their views. 

 Chairman of the relevant Area Environment Sub Committee 
 Emergency Services – The Police, Fire Brigade and Ambulance Services 

will be contacted for their views on how the traffic management measures 
affect their ability to respond to emergencies and/or deliver vital services. 

 
All consultees will be given time to pay particular attention to the highway conditions 
both pre and post works before consultation returns are requested. 
  
Technical Assessment 
 
The Technical Assessment will assess whether the removed traffic management 
measures continue to address the original safety / movement objectives. This will 
consist of a pre-speed survey, which will be conducted prior to the resurfacing and a 
post speed survey.  These surveys will allow a comparative analysis to be 
undertaken to show how the removal of the measures affect the average speed of 
vehicles travelling along the road. Accident data, recorded by the Metropolitan Police 
Service, is collated to show how many personal injury accidents have taken place 
over the past three years. The views of the residents, ward members and emergency 
services will also be included in the Technical Assessment. There will be a 
presumption not to re-provide any measures that cannot show any quantifiable 
benefit to the community. 
 
Report and Decision 
 
The Interim Director of Environment, Planning and Regeneration will present a 
synopsis of the Officer findings, including the Traffic Management Review results 
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Appendix D 

 
and will make recommendation to the Lead Member for Environment, Planning & 
Regeneration for a decision. 
 
Informing Residents of the Decision 
 
Residents will be informed of the decision through a letter drop to all residents that 
returned a completed questionnaire. 
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