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Summary

This report provides a summary of the ground movement at the Oakleigh Road South Depot, 
and the remedial works required to correct these issues. It provides two options for the 
Committee to consider with the aim of mitigating the service disruptions as a consequence 
of the remedial works. 

Officers Recommendations 
 That the Committee:

1. Notes the background of the ground movement and steps taken by the 
contractor and officers to ensure the site is safe.

2. Notes the remedial works required and the service implications
3. Following consultation with the Chairman of the Assets, Regeneration & Growth 

Committee (ARG), provides authority to purchase adjacent land in line with the 

Policy and Resources Committee

3 October 2019

Title Oakleigh Depot Remedial Works

Report of Chairman of the Policy and Resources Committee 

Wards All

Status Public (with associated exempt report)

Urgent No

Key Yes

Enclosures                         No

Officer Contact Details 

Cath Shaw, Deputy Chief Executive
Cath.Shaw@barnet.gov.uk  020 8359 4716

Jamie Blake, Executive Director; Environment
Jamie.Blake@Barnet.gov.uk 020 8359 7609

Jamie Cooke, Interim Street Scene Director
Jamie.Cooke@Barnet.gov.uk  020 8359 2275
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exempt report and delegates authority to the Deputy Chief Executive, in 
consultation with the Chairman of the Policy and Resources Committee to agree 
terms.

4. Provides authority for necessary expenditure by the council as detailed in the 
associated exempt report to ensure the continued safety of the site and service 
provision. 

5. Delegates authority to the relevant Chief Officer, in consultation with the 
relevant Committee Chairman, to make any operational amendments and take 
decisions in respect of progressing and enabling remedial works.

1. WHY THIS REPORT IS NEEDED

1.1 The purpose of this report is to set out the ground issues at the Oakleigh Road 
South Depot (depot), the remedial works required, and the service implications 
for residents and businesses.

1.2 In 2016 the council entered into a design and build contract with Wilmott Dixon 
to provide a new depot for the Street Scene service at Oakleigh Road South. 
The depot achieved practical completion on the 14 July 2017, with the 
Certificate of Practical Completion issued to Willmott Dixon with supplemental 
information, including snagging lists. 

1.3 On the 19 July 2017, a number of cracks were identified on the access road. 
On the 20 July 2017, Willmott Dixon’s operations manager contacted the 
authority to confirm the identification of possible ground/settlement movement. 
It was expected that any movement would be confirmed to be within acceptable 
tolerances. However, it was agreed that this would be monitored over a six-
month period.

1.4 Following this initial period of visual monitoring and minor repair works, it 
became apparent that the ground movement was continuing, and Willmott 
Dixon instructed their supply chain to produce a report on the highways design, 
the gabion wall basket design, and the likely root cause of the movement. 

1.5 A report was issued by Willmott Dixon in March 2018, which expressed the view 
that the original design was appropriate and highlighted several possible 
causes for the ground movement. On the back of this report, Willmott Dixon 
committed to undertaking a more robust schedule of topographical and 3D 
monitoring of the gabion basket, bulking facility and kerb lines. This would 
enable a greater monitoring of the site. 

1.6 In May 2018, Willmott Dixon undertook a number of intrusive trial pits and 
boreholes to investigate the root cause, but these were inconclusive. Alongside 
this, Willmott Dixon proceeded with further patch repairs to the access road. 
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1.7 By August 2018, Willmott Dixon were monitoring ground movement monthly, 
issuing all findings to the authority. During the winter, it appeared that the rate 
of movement was slowing, with some markers showing a regressive trend. 
Nonetheless, Willmott Dixon continued to develop a remedial solution.

1.8 By June 2019, monitoring suggested a significant reduction in movement and 
so a six-month period of further monitoring was agreed, following which a 
remedial solution would need to be implemented.

1.9 Following concerns raised by the service, Willmott Dixon wrote to the authority, 
in late July 2019 with the latest monitoring results, highlighting further 
movement. Willmott Dixon’s consultants advised that the best solution would 
be to progress with piled remedial works.  

1.10 With health and safety a priority, the council has continually sought clarity on 
the risks associated with the ground movement, and including the possibility of 
structural failure of the area. The ground movement has been unusual and so 
it was agreed that monitoring should be at a minimum weekly, reviewed 
depending on circumstances. 

1.11 The council has appointed an independent geotechnical engineering consultant 
and land and engineering surveying company to provide assurance of Willmott 
Dixon’s monitoring and findings. 

1.12 The council has been subsequently advised that further mitigations need to be 
put in place to reduce the traffic movement in certain areas of the depot. This 
has now been actioned, including a new traffic management plan, that has been 
developed and was implemented on 18 September 2019. This new traffic 
management plan involves larger vehicles refuelling at local fuel stations rather 
than the depot to minimise movements and weight around the impacted area. 
This is resulting in some additional travel time and the cost differential of fuel 
purchased from stations. The plan for the remedial works is likely to include 
provision of a fuel tank that can be used on-site.

2. REASONS FOR RECOMMENDATIONS

2.1 The council’s priorities are health and safety, effective remedial works and 
minimising disruption to street scene services.

2.2 Willmott Dixon will be completing the required remedial works at the depot. 
They have proposed a comprehensive strategy that will take six-months to 
complete, including preparatory works and reinstatement, which includes a 
three-week contingency period. Detailed designs are being finalised.
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2.3 The current remedial works proposal constitutes a contiguous piled wall, from 
the rear of the footpath and stretching from the gatehouse in the North and to 
the South of the fuel station. This piled wall will be reinforced with reinforced 
capping beams and ground beams. In addition, this wall will be secured by 
ground anchors driven to a depth of over 16 metres. 

2.4 This solution will stabilise ground conditions as the piles will inset the slip plane 
and be secured deep into the London clay. Following the construction of the 
piled wall, Willmott Dixon will reinstate the tarmac. 

2.5 The independent structural engineer will also analyse, evaluate and comment 
on the proposed design, and an assurance team will oversee the piled wall. 

2.6 The works will cause significant disruption to the operation of the Oakleigh 
Road South Depot given the requirement to reduce vehicle movement. 
Services from this depot will be affected, but officers have identified a range of 
options and measures, potentially involving use of adjacent sites, to ensure that 
this is kept to a minimum.  The expected changes are:

o Some residual waste and recycling rounds will move to Saturdays, to spread 
traffic movements more evenly across the week.

o The regular winter suspension of the Green Waste service will begin 
approximately four weeks earlier than usual.  To mitigate this impact, 
officers are in discussions with the North London Waste Authority about 
extending the opening times of Summers Lane recycling and reuse centre. 

o The MOT station will be kept open to the public, but likely with reduced 
opening times to minimise movement on site. 

2.7 A comprehensive communications plan is being developed to ensure that 
residents understand how the changes will affect them.

3. ALTERNATIVE OPTIONS CONSIDERED AND NOT RECOMMENDED
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3.1 Officers have been unable to identify options that have no, or lesser, impact on 
services.  The option to do nothing was discounted due to the health and safety 
risk. 

4. POST DECISION IMPLEMENTATION

4.1 If the committee agrees the recommendations:

 Remedial works are planned to start in November;

 Discussions around the potential to acquire adjacent sites will continue; and

 The communications plan for residents and businesses will be finalised and 
implemented.

  

5. IMPLICATIONS OF DECISION 

5.1 Corporate Priorities and Performance

5.1.1 The council’s corporate plan published in spring 2019 sets out that one of the 
council’s core purposes is to work together to ensure quality services. The 
corporate plan also includes a focus on ensuring services are delivered 
efficiently to get value for money for the taxpayer. 

5.2 Resources (Finance & Value for Money, Procurement, Staffing, IT, 
Property, Sustainability)

5.2.1 The associated exempt report provides anticipated costs associated with the 
reduced use of the site.

5.2.2 Should adjacent land be acquired, this is likely to be the most significant cost.  
Any acquisition is likely to be on a leasehold basis, incurring both a lease 
premium and a rental liability. 

5.2.3 There are also other anticipated costs and resource implications associated 
with officers’ time and cost implications as a result of the planning and disruption 
of the remedial works. The council is closely tracking time and expenditure. 

5.2.4 The council has reserved the right to reclaim costs incurred throughout 
correspondence with Willmott Dixon. 
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5.2.5 In developing the options regard has been given to the complexity and possible 
cost of each option, including how impact and costs can be minimised while 
ensuring the continued safety of the site and maintaining the service to 
residents.

5.3 Social Value 

5.3.1 The Public Services (Social Value) Act 2012 requires people who commission 
public services to think about how they can also secure wider social, economic 
and environmental benefits. All contracts awarded are required to adhere to the 
Act. 

5.4 Legal and Constitutional References

5.4.1 Under the council’s Constitution Article 7, the Policy and Resources Committee 
Terms of reference include responsibility for strategic policy, finance and 
corporate risk management, including recommending Capital and Revenue 
Budget and Medium Term Financial Strategy.

5.4.2 The council has a statutory duty under section 45 of the Environmental 
Protection Act 1990 to arrange for the collection of waste. 

5.4.3 The municipal waste provisions of the London Environment Strategy state a 
minimum level of service which waste authorities must undertake. The council 
also has a duty to undertake waste responsibilities in general conformity with 
the strategy. The Mayor has the power under s356 of The Greater London 
Authority Act 1999 to direct the council if its waste activities are considered 
detrimental to the implementation of the municipal waste provisions of the 
London Environment Strategy. 

5.4.4 Under the Waste (England and Wales) Regulations 2011 (as amended) it is a 
requirement that every waste collection authority has in place separate 
collections for waste paper, metal, plastic and glass where they are necessary 
to facilitate or improve recovery and are technically, environmentally and 
economically practicable (TEEP), unless an authority could show it was not 
technically, environmentally or economically practicable to do so.

5.4.5 The issues covered in this report cut across the terms of reference of the 
Environment Committee (which is responsible for all borough-wide or cross-
constituency matters relating to the street scene including…street cleaning, 
transport, waste… refuse, recycling…) and the Assets, Regeneration & Growth 
Committee (which is responsible for asset management).  As such, it is 
appropriate for them to be determined by the Policy and Resources Committee 
in accordance with the following provision in Article 7, section 7.5 which states:
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“If any report appears to come within the remit of more than one committee, to
avoid the report being discussed at several committees, the report will be 
presented and determined at the most appropriate committee. If this is not 
clear, then the report will be discussed and determined by the Policy and 
Resources Committee.”  Recommendation 3. sets out a proposed delegation 
to the Deputy Chief Executive in consultation with the Chairman of the Assets, 
Regeneration & Growth Committee as it is a land matter.

5.5 Risk Management

5.5.1 A high-level risk register is in place. Risks are reviewed and updated as the 
project progresses. The risk of site failure is being included in the Environment 
risk register. Other key risks include:

- The detailed remedial design could have an implementation timeframe 
longer than the proposed six months. Close working will take place with 
Willmott Dixon, and independent assurers to validate the safety and 
timeframe of the proposed design. 

- To manage health and safety risks, the council’s health and safety lead is 
reviewing proposals alongside operational staff. Additional health and safety 
capacity will be bought in if and when required. 

- As previously mentioned, independent assurance of the remedial solution 
will take place to assure the council that the proposed solution is fit for 
purpose. 

- The council is working to ensure that all costs incurred are reasonable and 
will continue to work closely with Willmott Dixon. 

- Clear communications and engagement with key stakeholders, including 
residents and staff, are being developed to help mitigate the risk of 
dissatisfaction or confusion.  

5.6 Equalities and Diversity 

5.6.1 Pursuant to the Equality Act 2010, the council and all other organisations 
exercising public functions on its behalf must have due regard to the need to 
eliminate discrimination, harassment, victimisation and any other conduct that 
is prohibited by or under the Act; advance equality of opportunity between those 
with a protected characteristic and those without; promote good relations 
between those with a protected characteristic and those without. The relevant 
protected characteristics are age, disability, gender reassignment, pregnancy 
and maternity, race, religion or belief, sex, sexual orientation. It also covers 
marriage and civil partnership with regard to eliminating discrimination.
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5.7 Consultation and Engagement

5.7.1 Staff that will be affected by the construction works will be consulted before the 
construction works start. The council will also engage with the unions during 
the process. 

5.7.2 Residents close to the depot and across the borough will be provided with clear 
communications once the impacts of the options are fully assessed. 

5.8 Insight

5.8.1 The data captured during the monitoring of the ground movement will enable a 
greater understanding of the ground movement, and inform actions taken to 
ensure the continued safety of the site.

5.9 Corporate Parenting

5.9.1 None in the context of this decision.

6. BACKGROUND PAPERS

8.1 Not applicable 
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Document is Restricted

11

AGENDA ITEM 19

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.



This page is intentionally left blank


	Agenda
	15 Oakleigh Depot Remedial Works
	19 Oakleigh Depot Remedial Works [EXEMPT]

