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Programme Updates
Brent Cross Town

ÅPlot 25 ςlooking to complete agreement with Fusion in early August

ÅPavilion works progressing well and on programme ςtopping out ceremony took place 
on 23rd July

ÅClaremont Park works underway

ÅClaremont School application approved by planning committee

ÅTiling Road utilities works due to commence early august.

ÅBXT contractors now on site in station area ςworking collaboratively with BXW through 
the iPMO

ÅMore information Brent Cross Town Spring/Summer Update

https://transformingbx.co.uk/wp-content/uploads/2021/05/Brent-Cross-Town-neighbourhood-newsletter-Spring-Summer-2021.pdf


Programme Updates
Plots 53/54 (stopping up)

ÅStopping up orders confirmed

ÅSoft start on site with hoarding and ground preparation underway

Southern Junctions

ÅProceeding to programme - demolition of existing building now complete

ÅWorks to widen the highway is underway

ÅPlot development opportunity being assessed



Programme Updates
Waste Facility

ÅProcess to surrender the environmental 
permit underway

ÅProcurement process nearing 
completion ςnegotiation sessions 
concluded this week

ÅISFT to be issued on 13th August, with 
final tender submissions due in early 
September.



Brent Cross West


