de 4 I	Direction Project Plan	1 201		3	4	5	6	7	8 9 2015		10	11	12	13	14	15	17)16	18	19	2
				Jan	Feb	Mar	Apr	Mav			Aug :	Sep	Oct	Nov	Dec	Jan	 Mar	Apr	Mav	
No.	ACTIVITIES																			00000000
	Key Stages																			
	Stage 1 - Prepare Evidence Base Nov 2014 - Feb 2015																			00000000000
	Stage 2 - Making the non immediate Article 4 Direction - Mar 2015																			
	Stage 3 - Consultation on Article 4 Direction - Apr 2015	r	1																	
	Stage 4 - Confirm Article 4 Direction - Mar 2016																			donoooo
	Stage 5 - Implementation and monitoring													•						0000000000
1.00	Prepare evidence base																			bootsooos
	Scoping of other London Boroughs evidence base to support Article 4 Direction																			9
	Review of other London Boroughs Implementation of Article 4 Direction																			000000000000000000000000000000000000000
	Analysis of existing baseline data on HMOs from development management, enforcement, &																			1
	environmental health private sector housing	SCOCCOCCOCCOCCO DE				-											 \vdash			-
	Analysis of relevant economic, environmental & social data through Barnet Observatory Analysis of data on HMOs from development management, enforcement & environmental health					+											\vdash	-		
	Mapping existing distribution of small & large HMOs in Use Class C4 & Sui Generis use																	-		H
						-											 \vdash	-	.000000000000	
	Interrogation of HMO Additional Licensing Scheme surveys & consultation responses Interrogation of databases including Council & Metropolitan Police. Focus on litter, refuse, fly-tipping,																	-		
	noise & parking stress as well as street crime, burglary & anti social behaviour.																			
	Mapping of issues identified above																		***************************************	
	Consultation with amenity groups & resident associations through Federation of Residents Associations																			
	in Barnet (FORAB) & landlords through Landlords Forum																			-
2.00	Making the non immediate Article 4 Direction - Mar 2015																			
	Draft Planning Committee report, Article 4 Direction Notice & Map																			
	Approval by Planning Committee - March 26th 2015																			
3.00	Consultation on Article 4 Direction																			
	Publish Article 4 Direction Notice in local newspaper & display at least 2 site notices in Barnet																			
	Notify Secretary of State of publication of Notice																			
	Publicise Direction through Barnet First & 6 week period of public consultation on Article 4 Direction																			
	Analyse responses to public consultation																			
4.00	Confirm Article 4 Direction																			
	Draft Planning Committee report, Article 4 Direction Notice & Map																			
	Confirmation by Planning Committee - March 2016																			
5.00	Implementation and monitoring																			
	Publish post adoption statement																			
	Implement through Development Management & Enforcement																			