

CHIPPING BARNET AREA COMMITTEE

26 OCTOBER 2016

QUESTIONS AND REQUESTS TO SPEAK

QUESTIONS

Question	Answer
<p>AGENDA ITEM: PROGRESS UPDATE ON AREA COMMITTEE ACTIONS (WALKSAFE)</p> <p>Why there has been this delay to the decision on the Chase Way crossing? The meeting re its positioning was several months ago and there has been ample time for a report to be written. Waiting until January is unacceptable?</p> <p>Submitted by: Cait O’Riordan</p>	<p>Since the July 2016 meeting regarding the positioning of the crossing there has been substantial work undertaken to review the original proposal to ascertain if the zebra can be relocated to the north of the junction. This work has entailed amongst other things:</p> <ul style="list-style-type: none">a. A topographical survey along a substantial length of the road to ascertain the impact of the existing crest on the two crossing pointsb. Preparation of drawings of the original and revised location together with long sectionsc. The submission of these drawings to the police for reviewd. A site meeting with the police, design engineers and LBB / Re officerse. Discussions between the relevant parties and waiting for reports / observations from eachf. Detailed discussions with the road safety audit team to determine their views on the alternative locationg. Compilation of the review report <p>The review is on-going and the outcome will be reported to the Chipping Barnet January 2017 Area Committee.</p>
<p>AGENDA ITEM: PROGRESS UPDATE ON AREA COMMITTEE ACTIONS (WALKSAFE)</p> <p>Can we have a decision on the Hampden Way crossing today?</p> <p>Submitted by:</p>	<p>Consultation has been undertaken on the Hampden Way Crossing. During the consultation period, one objection was received and three responses raising concerns regarding the location of the crossing. As part of the Statutory consultation process these need to be resolved before we can proceed with the</p>

Cait O’Riordan	installation of the crossing. The crossing is still programmed for implementation this financial year.
AGENDA ITEM: PROGRESS UPDATE ON AREA COMMITTEE ACTIONS (WALKSAFE) can you provide a date for the flashing speed signs to be installed on Cecil Road? Submitted by: Cait O’Riordan	The Wig Wag signs formed part of the scheme that was put on hold while the location of the crossing on Cecil Road was considered. However, we will progress the installation of these sign separately and ensure they are installed as soon as possible.

REQUESTS TO SPEAK

Progress Update on Area Committee Actions (Walksafe)	Cait O’Riordan
Progress Update on Area Committee Actions (Walksafe)	Petros Georgiou
Pollard Road	Hans van de Koot
Pollard Road	Conor McStravick