

## Traffic & Development



### Area Committee



Statutory Consultation with local stakeholders is undertaken during feasibility and design phases for schemes which require a Traffic Management Order. We may choose to undertake informal consultation during these phases to inform design. Ward members will be notified prior to any programmed consultation with stakeholders.

Scheme Name	Scheme Type	Current Phase	Current Phase End Date	Scheme Status	Update
Hadley Highstone Speeding	Traffic Scheme	Implementation	31/01/2018	In progress	Statutory Consultation January 2018
Meadway	CPZ - New	Feasibility	28/02/2018	In progress	DPR outlining result of feasibility study to be finalised by end of February 2018
Woodville Road / Potters Road, EN5	Traffic Scheme	Implementation	28/02/2018	In progress	Implementation Jan/Feb 2018

