

Appendix A

Report to London Borough of Barnet Health Overview and Scrutiny Committee

The wholesale refurbishment of East Barnet Medical Centre is now complete. The asbestos removal process was complete prior to the refurbishment works starting on the site. The three East Barnet GP Practices moved out of Vale Drive and back into East Barnet Health Centre on 16 October 2015.

NHS PS extended the shuttle bus service contract to its termination date 16 October 2015.

East Barnet Health Centre was successfully reopened to patients on Monday, 19 October as scheduled. The telephones, reception switchboard and the Jayex patient checking in system, were all working on 19th October 2015, ready for the patients.

The installation of the new passenger lift will commence on Monday 23 November and its completion is planned for 4 December.

Except for one room, which the GP Practice staff occupy, the remaining first floor is vacant due to Central London Community Healthcare (CLCH) having not moved in yet. All furniture is in place on the first floor ready for CLCH to move in.

NHS PS and the three East Barnet GP practices have entered into a legally binding process for agreeing lease terms at the premises. This process should see lease terms agreed and in place by March 2016.

END

**Issued by
NHS Property Services and NHS England**