

Environment Committee 8th November 2016:

Appendix C - LIP Corridors Neighbourhoods & Supporting Measures Schemes 2016-17 Q2

Corridors Neighbourhoods & supporting Measures Schemes	LIP Funding 16/17 (£k)	Progress to end June 2016
Electric Vehicle Charging Points	50	No progress. Work restricted Traffic Orders associated with Source London/Bluepoint proposals.
Cycle training	100	Training on- going throughout the year
Parking reviews	100	Mowbray Rd Completed 4 schemes consulted with objections received and reported at Oct Area committee. 1 No to consult in November.
Disabled parking provision	100	On-going as requested on ad –hoc basis throughout the year.
20mph Limit/Zone Implementation	200	2No schemes issued to schools for comments prior to public consultation in November.4 No further schemes under design. Optioneering process on 1 No scheme commenced.
Implement outcomes of cycle route signage review	25	Locations identified and work commenced
Traffic management and accident reduction	500	Woodside Park Road/Gainsborough Road meeting. Raised table proposal rejected and scheme scope reduced to “dragons teeth” road markings. A5 Sheaveshill complete Vale width restriction assessment of monitoring – report due on completion of 6 month trial. Wellhouse Lane consultation saw some objections raised. Meetings taking place with local ward councillors and residents in October to discuss modifications to design.
Cycle routes	400	On road routes between Hendon and Dollis Valley Review undertaken and signage upgraded.
Cycle parking	20	Identification of potential locations commenced. Consultation with members in 5No wards.
School Travel schemes, Various locations borough wide	500	The Avenue consulted and objections received. Walksafe N14 (Chase Way / Cecil Rd) partially complete. Objection to crossing location to be resolved. Report on alternative location. Walksafe N14 (Hampden Way) consulted and objections received. Goldbeaters Primary School completed.

		ETZ Chaim (Mill Hill) consulted and objections received. Optioneering commenced on 2 No schemes.
Local Access and Accessibility Improvements	100	Local ward councillors asked for any locations identified from their local residents. RNIB also contacted and a list of locations will be identified for works to commence in Q3.
Town Centre proposals - Town centre de-cluttering	50	No movement.
Town Centre proposals - Chipping Barnet.	100	A1000 banned turn scheme developed. Trial to commence 4 th – 5 th November.
Town Centre proposal Finchley Central junction and station approach improvements	100	Popes Drive study completed. Meeting with TfL to discuss bus stop locations.
Development of proposals/TfL liaison/Monitoring etc	50	On-going discussions and meetings with TfL.
Bus stop accessibility improvements (boroughwide)	50	2 No under consultation. 26 No issued for implementation. 12 locations completed. A1000 High Street in High Barnet “triple kerb” study complete.
Travel Planning resources	400	On-going engagement with schools. 98 No schools received 2016 Star awards Launched new “Teddy Travel” scheme for Key stage 1 and “Be Seen Be Bright” campaign.
Road safety Education, Training and Publicity	200	School road safety program provided to schools and bookings taken.
Cycling/walking promotion	25	“Bike It” personnel in place and actively engaging with schools.
Support for cycling	33	Ongoing.
Borough transport modelling	100	Modelling for 7 No areas due to be completed 4 th November.
CPC Safer Urban Driver Training	1	To be used by DLO for driver training
North Finchley	60	“Tally Ho” junction scheme developed and proposal to be presented in Q3.
Options appraisal A5/Watling Ave	60	Works programmed to commence on design later in year.

Chipping Barnet - High Street	60	Options developed and reported at July Chipping Barnet Area Committee. Detailed design commenced.
New Southgate (Crossrail 2)	9	On hold.
Review of lorry restrictions across the borough	20	Brunswick Park Avenue/Road (Brunswick Park) review commenced with design to correct existing signage.