

## Appendix 1: Chipping Barnet Area Committee Progress Report (March 2017)

### RAG STATUS

(Blue) Not Started	(Amber) In Progress/on track	(Red) Behind	(Purple) On hold	(Green) Completed
-----------------------	---------------------------------	-----------------	---------------------	----------------------

### Chipping Barnet Area Committee

REF	Backlog Scheme	Ward	Indicative costs (To be funded from AC budgets)	Lead Officer	RAG Status: Red- Not started Amber – In progress Green – Completed
CB003/2015	<b>Manor Drive, N20</b> That vehicles reduce their speed on Manor Drive, Whetstone.	Oakleigh	£5,000 Feasibility Study – Area Committee (CIL) Funded	Lisa Wright	Original Scheme Complete – No further Action  (Green)
CB004/2015 Re11	<b>The Avenue/Alson Road – Pedestrian Improvement</b>  The Avenue EN5 – Request for pedestrian crossing  (This request is being funded through the LIP funding and will be subject to a separate report	High Barnet	£20k  (LIP funded 2016/17)	Lisa Wright	Scheme Implementation in early March 2017  (Amber)

	detailing the changes to the proposal.)				
<b>CB005/2015</b> <b>Re10</b>	<b>High Barnet – High Street Kerb Buildouts</b> High Barnet- Request from Town Team to build out the pavement to create a more welcoming public realm.	High Barnet	Implementation Bid LIP 17/18 £100k	Lisa Wright	Meeting held with Ward Councillor, Consultation in February/March 2017  (Amber)
<b>RE 26</b>	<b>Pollard Road Traffic Management Scheme</b> - Request for Traffic Calming Measures on Pollard Road.	Oakleigh	LIP Funded 2016/17	Lisa Wright	Implementation by the end of March 2017.  (Amber)
<b>RE27</b>	<b>Chesterfield Road Safety Improvements</b> – Review of Road Safety in the vicinity of Chesterfield Road following and incident involving a child cyclist and a bus.	Underhill	LIP Funded 16/17	Lisa Wright	Feasibility and detailed design on-going.  (Amber)
<b>RE29</b>	<b>Osidge Lane Zebra Crossing</b> – Request for a crossing facility on Osidge Lane to serve the park and Brunswick Park Primary and Nursery school.	Brunswick Park	LIP Funded 2016/17	Lisa Wright	Scheme to be consulted on in early March 2017  (Amber)

<b>RE 14</b>	<b>Walksafe N14</b> – Traffic Management Scheme – Request for Traffic Calming Measures in N14	Brunswick Park	LIP Funded 2016/17	Lisa Wright	<b>Summit Way Location</b> Implementation Feb/March 2017 (Amber)
					<b>Chase Way/Cecil Road Location</b> Petition and Report back to the 8 March 2017 Area Committee (Red)
<b>RE 46</b>	<b>Halton Close, Balmoral Close and 8 Surrounding Roads</b> - Footway Parking Scheme – Request from residents for Footway to be allowed.	Coppetts	Funded from agreed Footway Parking allocation	Gavin Woolery Allen	On-hold until the outcome of the Review of Footway Parking Backlog has been completed.  (Purple – On Hold)
<b>CB/007/16</b>	<b>Totteridge Lane/Waitrose Entrance, N20</b> – Improve safety at the access to Waitrose on Totteridge Lane	Totteridge	Area Committee (CIL) Funded £5,000	Gavin Woolery Allen	Feasibility undertaken, funding spent but Police have raise objections to the scheme design. Additional funding required to proceed.  Ward Councillors to discuss with Police prior to a report back.  (Red)
<b>CB/009/16</b>	<b>Swan Lane, N20</b> – Request for Double Yellow lines	Totteridge	Area Committee (CIL) Funded	Gavin Woolery	Scheme Complete 2016

			£2,000	Allen	
<b>CB/012/16</b>	<p><b>Elmbank/Barnet Hospital – Request for CPZ</b></p> <p><b>(Re-named Barnet Hospital Parking Review)</b></p> <p>(Note: An additional £50K has been secured from a local development towards the implementation of parking controls in the vicinity of Elmbank).</p>	Underhill/ High Barnet	<p>Area Committee (CIL) Funded</p> <p>£5,000</p>	Gavin Woolery Allen	<p>Design is been carried out for a (CPZ) in Elmbank Avenue, Wellside Close and Vyse Close and Granville Road.</p> <p>Officers will be liaising with Ward Members in relation to considering additional roads for a CPZ.</p> <p>Review of Waiting restriction locations and consideration of whether the parking layout/restrictions can be amended in Ravenscroft Park and Hillside Gardens, EN5.</p> <p>Report back to the May Area Committee. (Amber)</p>
<b>CB/013/16</b>	<b>Whitehouse Way and Lincoln Avenue – Request for Footway Parking</b>	Brunswick Park	TBC	Gavin Woolery Allen	<p>Request for footway parking in Whitehouse Way and Lincoln Avenue to be referred to Environment Committee.</p> <p>(On-hold)</p>
<b>CB/014/16</b>	<p><b>Totteridge and Whetstone CPZ – Extension of the CPZ into Ridgeview Road</b></p> <p>(Implementation £8,000 to be</p>	Totteridge	<p>Area Committee (CIL) Funded</p> <p>£3.5K</p>	Gavin Woolery Allen	<p>Approval to proceed to statutory Consultation in March 2017.</p> <p>(Amber)</p>

	funded from 16/17 LIP Parking Review Funding)				
<b>CB/015/16</b> <b>Mar 16</b>	<b>Oakleigh Park North, N20</b> – Request for Double Yellow lines (including refreshing the white line across the entrance to The Hollies.	Oakleigh	Area Committee (CIL) Funded £3,000	Gavin Woolery Allen	Scheme Complete (Green)
<b>CB/016/16</b> <b>Mar 16</b>	<b>Oxford Avenue, N14</b> – Request for parking controls	Brunswick Park	Area Committee (CIL) Funded £1,500		Road privately owned therefore lines implemented by the developer.  No further Action required by Highways.  (Green)
<b>CB/017/116</b> <b>Jul 16</b>	<b>The Ridgeway, N11</b> – Speed Survey	Coppetts	Area Committee (CIL) Funded £300		Survey Complete (Green)
<b>CB/018/16</b> <b>Jul 16</b>	<b>Newton Avenue</b> - Double Yellow lines  July 2016 Committee	Coppetts	Area Committee (CIL) Funded £2,000	GWA	Objections received.  Scheme to implemented in Feb/Mar 2017.
<b>CB/019/16</b> <b>Oct 16</b>	<b>Victoria Road – Phase 2</b> - Proposed Zebra Crossing	East Barnet	S106 Funded	LW	Site meeting held in November. Still on-going issues with provided a zebra crossing in the required location due to the presence of crossovers. Matter to be raised with

					the developer.
<b>CB/020/16</b> <b>Oct 16</b>	<b>Fitzjohn Avenue Car Park</b> Review design and layout of car park.	High Barnet	Area Committee (CIL) Funded £2,500	LW	Review reported back to the May Area Committee.  (Amber)
<b>CB/021/16</b> <b>Oct 16</b>	<b>Woodville Road / Potters Road EN5</b> Road Safety Improvement including a review of existing waiting restrictions – Feasibility	High Barnet	Area Committee (CIL) Funded £3,000	LW	Feasibility Report back to May 2017 Area Committee.  (Amber)
<b>CB/022/16</b> <b>Oct 16</b>	<b>Nurseryman's Road, N11</b> School Keep Clear – Design, consultation and implementation.	Brunswick Park	<b>Area Committee - CIL</b> <b>£2,500</b>	GWA	SKC's and DYL's advertised in January 2017.  Objections Received to be considered by DPR.  Markings to be implemented in Mar/Apr subject to the resolution of the objections.  (Amber)
<b>CB/023/16</b> <b>Oct 16</b>	<b>Sussex Ring, N12</b> Double Yellow Lines proposals – Design, consultation and implementation.	Totteridge	<b>Area Committee – CIL</b> <b>£3,000</b>	GWA	DYL's advertised in January 2017.  Objections Received to be considered by DPR.  Markings to be implemented in

					Mar/Apr subject to the resolution of the objections. (Amber)
--	--	--	--	--	---