London Borough of Barnet

Environment Committee 13 July 2017:

Parks & Open Spaces Strategy Progress Update: 31 May 2017

No	Action	Target date	Progress at 31 May 2017
Loca	al Plan Policy	1	
		et is suffic	ient to meet the needs of an expanding population and
	future need around provision of open space is descr		
1	Align Playing Pitch Strategy with the Parks and Open Spaces Strategy (POSS)	2017	Playing Pitch Strategy for Barnet completed and adopted by March 2017 Environment Committee
2	Support the developing Green Infrastructure Supplementary Planning Document (GI SPD)	2018	Greenspace and Planning Officers have worked together on the draft GI SPD which was agreed to go to consultation by the 27 June meeting of the Policy and Resources Committee
3	Ensure the 2017 Local Plan Review considers and supports the POSS	2017	Will follow from the adoption of the GI SPD (see 2 above)
4	Investigate the potential to meet the All London Green Grid aspiration for a new Regional Park within Barnet	2026	The potential for connecting to the green grid is already being explored as part of the development of proposals for the improvement of individual green spaces
5	Plan the development and investment in the borough for the creation of at least 1 new district park and 13 new local parks utilising planning and other services	2026	To commence as part of the Local Plan Review
Grov	wth and Regeneration	•	
Тое	ensure that the Parks and Open Spaces Strategy reinf	orces the	objectives of Barnet's regeneration area policies
6	Improvements to the Brent Reservoir SSSI as part of the West Hendon Regeneration Scheme and improvements to the West Hendon Playing Fields	2018	Preparatory work commenced
7	Deliver new investment in the green spaces of Colindale and Burnt Oak associated with the	2021	Montrose/Silkstream: Planning application submitted. Completion anticipated early 2019

Montrose Playing Fields, Silkstream Park, Heybourne Park and Colindale ParkWorks anticipated late 2018/early 2019 Colindale Parks: Detailed design scheduled for 2017. Completion anticipated in 2020.8Deliver green spaces improvements planned for Brent Cross: re-naturalisation of the river corridor, transformation of Clitterhouse Playing Fields, new town squares and re-landscaping of local parks2026Preparatory work commencedFacilitating Entrepreneurship To ensure the Parks and Open Spaces Strategy supports the economic success of Barnet and the objectives of the 'Entrepreneurial Barnet' strategy9Work with partners to create a framework to promote the night time economy in appropriate public spaces such as green spaces within and/or adjacent to town2017To commence						
8 Deliver green spaces improvements planned for Brent Cross: re-naturalisation of the river corridor, transformation of Clitterhouse Playing Fields, new town squares and re-landscaping of local parks 2026 Preparatory work commenced Facilitating Entrepreneurship To ensure the Parks and Open Spaces Strategy supports the economic success of Barnet and the objectives of the 'Entrepreneurial Barnet' strategy 9 Work with partners to create a framework to promote the night time economy in appropriate public spaces 2017 To commence						
8 Deliver green spaces improvements planned for Brent Cross: re-naturalisation of the river corridor, transformation of Clitterhouse Playing Fields, new town squares and re-landscaping of local parks 2026 Preparatory work commenced Facilitating Entrepreneurship To ensure the Parks and Open Spaces Strategy supports the economic success of Barnet and the objectives of the 'Entrepreneurial Barnet' strategy 9 Work with partners to create a framework to promote the night time economy in appropriate public spaces 2017 To commence						
Cross: re-naturalisation of the river corridor, transformation of Clitterhouse Playing Fields, new town squares and re-landscaping of local parks Image: Cross: re-naturalisation of the river corridor, transformation of Clitterhouse Playing Fields, new town squares and re-landscaping of local parks Facilitating Entrepreneurship To ensure the Parks and Open Spaces Strategy supports the economic success of Barnet and the objectives of the 'Entrepreneurial Barnet' strategy 9 Work with partners to create a framework to promote the night time economy in appropriate public spaces 2017 To commence						
transformation of Clitterhouse Playing Fields, new town squares and re-landscaping of local parks Facilitating Entrepreneurship Facilitating Entrepreneurship Facilitating Entrepreneurship To ensure the Parks and Open Spaces Strategy supports the economic success of Barnet and the objectives of the 'Entrepreneurial Barnet' strategy 9 Work with partners to create a framework to promote the night time economy in appropriate public spaces 2017						
town squares and re-landscaping of local parks Facilitating Entrepreneurship To ensure the Parks and Open Spaces Strategy supports the economic success of Barnet and the objectives of the 'Entrepreneurial Barnet' strategy 9 Work with partners to create a framework to promote the night time economy in appropriate public spaces 2017						
Facilitating Entrepreneurship To ensure the Parks and Open Spaces Strategy supports the economic success of Barnet and the objectives of the 'Entrepreneurial Barnet' strategy 9 Work with partners to create a framework to promote the night time economy in appropriate public spaces 2017 To commence						
To ensure the Parks and Open Spaces Strategy supports the economic success of Barnet and the objectives of the 'Entrepreneurial Barnet' strategy 9 Work with partners to create a framework to promote the night time economy in appropriate public spaces 2017 To commence						
'Entrepreneurial Barnet' strategy 9 Work with partners to create a framework to promote the night time economy in appropriate public spaces 2017 To commence						
9 Work with partners to create a framework to promote 2017 To commence the night time economy in appropriate public spaces						
the night time economy in appropriate public spaces						
such as green spaces within and/or adjacent to town						
centres						
10 Identify pilot sites for Business and/or Neighbourhood 2018 To commence						
Improvement Districts in to identify funding						
opportunities for local green spaces						
11 Review future green space funding and governance 2018 Commenced and ongoing						
options pilots to explore their feasibility and viability						
12 Develop design guides for green spaces to promote 2020 To commence						
local area identity and entrepreneurial activity						
13 Create, facilitate and promote locations for meanwhile 2025 To commence						
activities and incidental use in local areas						
Employment and Skills						
To ensure that the Parks and Open Spaces strategy supports the development of work and training opportunities for						
Barnet's residents						
14 Create opportunities for careers through contract 2017 To commence						
partners, graduate schemes and apprenticeships						
River Corridors and Flood Risk Management						
To adapt the Borough's river valleys to limit the impact of flooding and to enhance access to river valleys for educational						
and leisure activities						

15	Work with partners to assess opportunities for flood risk management in Barnet's river valleys	2017	Discussions have commenced with the Environment Agency
16	Work with partners to identify opportunities to address water quality in Barnet's river valleys and develop a programme of targeted activities and investments	2019	To commence
17	Work with partners to enhance bio-diversity in river valleys as well as other parks and open spaces to improve awareness education and recreation	2022	To commence
18	Pursue opportunities to complete the delivery of the All London Green Grid Dollis Valley Project	2025	Preparatory work commenced
Sust	tainable Travel: Facilitating the Growth of Walking &	Cycling	
			n spaces and the adoption of alternatives to private car
use			
19	Identify opportunities to develop and promote the Borough's walking and cycling network including school travel	2017	Developing and promoting the cycling and walking network is already being included in the development of proposals for the improvement of individual green spaces
Oua	lity of the Environment and its Management		proposals for the improvement of individual green spaces
То е			rich mix of habitats and supports the readiness of the
20	Include measures to promote biodiversity and enhance ecological quality and inter-connectedness of the Borough's green spaces in all capital schemes.	2016	Preparatory work has commenced
21	 Identify Borough wide locations for tree planting to:- Deliver a net gain in trees across the Borough; Strengthening landscape quality by planting avenues, tree groups, park boundaries and woodlands; Address urban warming (tree planting concentrated in the south of the Borough; Address NO2 by planting next to major roads 	2016	In excess of 300 trees planted in various street and park sites funded by Highways LIP (£85,000) and Mayor of London Grant (£25,000). Additional tree planting proposals are under development for consideration at a future meeting.
22	Develop partnership proposals to protect and enhance habitat types and values in green spaces	2018	Under investigation

23	Recycle 50% of waste produced within green spaces	2020	To commence
Play	v and Learning		
	secure the educational and health benefits accruing fr		
	ple through innovative play design and enhanced acc		
24	Identify educational establishments in close proximity	2017	To commence
	to green spaces and selectively pilot school use of		
	these spaces with focus on forest school learning		
25	To identify funding for the development of local parks	2018	Commenced and ongoing as part of the wider
	and open spaces		Greenspaces ADM process
26	To create a high quality distinctive local programme to	2019	To commence
	upgrade the Borough's playgrounds; ensuring the		
	inclusion of all schools by 2019		
	nmunity Safety	•	
	• • •	te, attrac	tive and popular places by designing out crime and anti
	ial behaviour	0047	
27	From crime statistics identify opportunities to address	2017	Initial analysis of crime and anti-social behaviour in greer
	community safety issues by 2017	0040	spaces undertaken
28	To identify sites with the potential for tranquil 'dog	2018	To commence
	free' areas/special needs to meet with a wide range of		
•	mental health requirements and trial implementation b		
	nmunity Cohesion		
	promote the involvement of residents in the managem		
29	Support the development of a Barnet Parks Friends	2016	To commence
	Forum' to create a broader community, a network for		
	sharing learning and ideas around green spaces in		
00	the Borough by	0047	T
30	Assess green spaces against accessibility standards	2017	To commence
	set out in the Accessible London Supplementary		
04	Planning Guidance	0047	
31	Develop a stronger volunteering culture associated	2017	Work commenced with a number of individual sites
	with local green spaces from 2017		

32	 Create a framework to encourage communities to activate and feel ownership of their local green spaces by:- Removing barriers to the planning of local events in green spaces; 	2020	To commence			
	 Removing barriers to and enhancing recognition of volunteering in green spaces. 					
Heal	th and Well Being					
Тор	To promote the use of parks for physical activity and address major Public Health issues across the Borough.					
33	To identify specific parks and open spaces opportunities that can help tackle priority Public Health issues; such as obesity, diabetes and smoking	2016	Under consideration			
34	To pilot social impact bonds for green spaces targeted at securing investment for parks facilities/services that will deliver health outcomes	2020	To commence			
35	To identify sites and partnerships where health outcomes and informal and formal physical activities can work in tandem to enhance and promote health and well being	2020	To commence			