



Statutory Consultation with local stakeholders is undertaken during feasibility and design phases for schemes which require a Traffic Management Order. We may choose to undertake informal consultation during these phases to inform design. Ward members will be notified prior to any programmed consultation with stakeholders.

Scheme Name	Scheme Type	Scope of Scheme	Current Phase	Current Phase End Date	Scheme Status	Description	Update
Parking Fitzjohn Avenue Car Park	Car Park Review	Design/Implementation	Implementation	31/09/2018	In progress	Car Park Layout Review	Consultation September 2018





Scheme Name	Scheme Type	Scope of Scheme	Current Phase	Current Phase End Date	Scheme Status	Description	Update
Chesterfield Road	Accident Reduction Schemes	Design	Design	30/09/2018	In progress	Continue design,	Design continuing 18/19 Options being developed for consultation
Mays Lane	Accident Reduction Schemes	Feasibility/design	Implementation	01/04/2018	On Hold	Optioneering	Waiting for developers to complete works
Fitzjohn Avenue	CPZ - Additional Resident Bays	Design/Implementation	Feasibility	30/09/2018	In progress	Investigation into provision of additional residents parking bays	DPR outlining result of feasibility study to be finalised August/September 2018
Normandy Avenue	CPZ - Additional Resident Bays	Design/Implementation	Consultation	30/09/2018	In progress	Investigation into provision of additional residents parking bays	Statutory consultation scheduled September 2018
5 St Stephens Road EN5 2TA	Designated Disabled Bays	Design/Implementation	Implementation	31/08/2018	In progress	Implementation/Removal of disabled bay	Implemented August 2018
22 Wellside Close EN5 3DJ	Disabled Bay Removals	Design/Implementation	Implementation	31/08/2018	In progress		Implemented August 2018
99 Sherrards Way Barnet EN5 2BP	Disabled Bay Removals		Consultation	30/09/2018	In progress		Statutory consultation scheduled September 2018



Traffic & Development



Other Schemes



Scheme Name	Scheme Type	Scope of Scheme	Current Phase	Current Phase End Date	Scheme Status	Description	Update
Sellwood Drive	Footway Parking Review - 71 locations	Design/Implementation	Design	N/A	To be programmed	Footway Parking	
Hillside Gardens	Footway Parking Review - 71 locations	Design/Implementation	Design	N/A	To be programmed	Footway Parking	
Vyse Close	Footway Parking Review - 71 locations	Design/Implementation	Design	N/A	On hold	Footway Parking	Being addressed as part of Barnet Hospital CPZ design/implementation
13 - 15 High Street, Barnet,	Permit Review	Design/Implementation	Design		To be programmed	Car Free Development - Permit Exemptions	

