

Traffic & Development



Area Committee



Statutory Consultation with local stakeholders is undertaken during feasibility and design phases for schemes which require a Traffic Management Order. We may choose to undertake informal consultation during these phases to inform design. Ward members will be notified prior to any programmed consultation with stakeholders.

Scheme Name	Scheme Type	Scope of Scheme	Current Phase	Current Phase End Date	Scheme Status	Description	Update
Hadley Highstone Speeding	Traffic Scheme	Design/Implementation	Implementation	30/09/2018	In progress	Traffic Management	Changes to road marking on Dury Road /Hadley Green Road change to road marking Sept/Oct 2018.





Scheme Name	Scheme Type	Scope of Scheme	Current Phase	Current Phase End Date	Scheme Status	Description	Update
Meadway	CPZ - New	Feasibility/Design	Feasibility	30/09/2018	In progress	Investigation into provision of a new Controlled Parking Zone (CPZ)	Chief Officer Decision report drafted outlining outcome of feasibility study and in process of checking/clearance
Union Street	CPZ - Additional Resident Bays	Design/Implementation	Feasibility	30/09/2018	In progress	Investigation into provision of additional residents parking bays	DPR outlining result of feasibility study to be finalised August/September 2018
Chipping Barnet Library- 3 Stapylton Rd, Barnet EN5 4QT	Designated Disabled Bays	Design/Implementation	Internal Review	30/09/2018	In progress	Implementation/Removal of disabled bay	DPR to consider objections to be finalised in September 2018
18 Norfolk Road EN5 5LU	Designated Disabled Bays	Design/Implementation	Implementation	31/08/2018	In progress		Implemented August 2018
16 Calvert Road EN5 4HJ	Disabled Bay Removals		Implementation	31/10/2018	In progress		Implementation scheduled October 2018
12 Bulwer Gardens EN5 5JF	Disabled Bay Removals		Consultation	30/09/2018	In progress		Statutory consultation scheduled September 2018





Other Schemes



Scheme Name	Scheme Type	Scope of Scheme	Current Phase	Current Phase End Date	Scheme Status	Description	Update
Bulwer Road	Footway Parking Review - 71 locations	Design/ Implementation	Design	N/A	To be programmed	Footway Parking	
Calvert Road	Footway Parking Review - 71 locations	Design/ Implementation	Design	30/09/2018	In progress	Footway Parking	Consultation with resident groups and Councillors undertaken. Awaiting feedback.
Puller Road	Footway Parking Review - 71 locations	Design/ Implementation	Design	30/09/2018	In progress	Footway Parking	Consultation with resident groups and Councillors undertaken. Awaiting feedback
Rockways	Footway Parking Review - 71 locations	Design/ Implementation	Design	N/A	To be programmed	Footway Parking	
Sebright Road	Footway Parking Review - 71 locations	Design/ Implementation	Design	30/09/2018	In progress	Footway Parking	Consultation with resident groups and Councillors undertaken. Awaiting feedback
St Marks Close	Footway Parking Review - 71 locations	Design/ Implementation	Design	N/A	To be programmed	Footway Parking	
12 Victors Way, Rear of 58 High Street	Permit Review	Design/ Implementation	Design		To be programmed	Car Free Development - Permit Exemptions	



Traffic & Development



14 Wood Street Barnet	Permit Review	Design/ Implementation	Design		To be programmed	Car Free Development - Permit Exemptions	
15 Park Road, Barnet	Permit Review	Design/ Implementation	Design		To be programmed	Car Free Development - Permit Exemptions	
2 Moxon Street	Permit Review	Design/ Implementation	Design		To be programmed	Car Free Development - Permit Exemptions	
31 Union Street, Herts	Permit Review	Design/ Implementation	Design		To be programmed	Car Free Development - Permit Exemptions	
41 Park Road, Barnet	Permit Review	Design/ Implementation	Design		To be programmed	Car Free Development - Permit Exemptions	
7 St Albans Road	Permit Review	Design/ Implementation	Design		To be programmed	Car Free Development - Permit Exemptions	
77A High Street	Permit Review	Design/ Implementation	Design		To be programmed	Car Free Development - Permit Exemptions	
St Martha's Convent, 22 Wood Street	Permit Review	Design/ Implementation	Design		To be programmed	Car Free Development - Permit Exemptions	
Barnet Road/Galley Lane, EN5	Waiting Restrictions	Design/ Implementation	Internal review	30/09/2018	In progress		Statutory consultation commenced May 2018. DPR to consider objections to be completed in August/September 2018

