

Appendix C

Barnet Health and Wellbeing Strategy - Phase 2 Implementation Plan

HWBS Key Area	Project Activity	Lead	Start Date	Finish Date	Further notes on action
Key Area 1	Development of HIA Implementation plan	Public Health Strategist	Sep-22	Sep-23	An option appraisal draft will be shared with partners in September 2022. HIA technical note will be developed in line with feedback and comments
Key Area 1	Become a dementia friendly borough	Senior Health Improvement Specialist	Sep-21	Sep-23	Public Health will submit application to be considered for Dementia Friendly Borough status in September 2022. The Alzheimer Society will review the application and Barnet's progress towards this goal over the year.
Key Area 1	Work with partners like 'Drink Coach' to embed preventative services for higher risk drinkers	Public Health Strategist	Sep-22	Aug-24	In progress and will be part of new substance misuse strategy 22/23 - currently working on North Central London primary care alcohol pathway including low risk drinkers
Key Area 1	Develop a strategic approach and work with businesses to make every Highstreet in the borough healthy	Public Health Strategist/Engagement Officer	Sep-22	Aug-23	This action started earlier than planned- in January 2022. A project plan has been developed and businesses across Barnet are being invited to join the Healthier High Streets schemes. In paralel a survey is conducted to better understand barriers and incentives.
Key Area 1	Identify and bid for different funding opportunities available	All	Sep-21	Sep-25	We successfully applied for UKHSA grant for School Superzones, which we'll use to implement 2 SSZ- at Edgware primary school and Saracens high school, starting in September 2022. We plan to apply for a GLA grant for promoting air quality.
Key Area 1	Deliver action plan for Make Every Contact Count (MECC)	Public Health Officer	Sep-22	Sep-23	This is a new action for Phase 2. Draft action plan has been developed and on the agenda for the first MECC steering group
Key Area 1	Agree and Deliver Food Plan for Barnet	Consultant in Public Health	Sep-22	Jul-24	Plan will have a particular focus on affordable food provision in the Borough, in line with Cost of Living challenges.
Key Area 1	Ensure that the two Superzones in Grahame Park and Edgware are delivered, and the impact is tracked	Public Health Strategist	Aug-22	Dec-23	Will include development of performance indicators to monitor agreed health and wellbeing outcomes for children and young people.
Key Area 2	Reduce the risk of vaccine preventable diseases	Barnet Flu and Immunisation Steering Group/Public Health Consultant	Sep-21	Sep-25	Focus for year 2 will be on the Polio Booster for children, Autumn/Winter Flu and Covid vaccination campaigns, and ensuring that routine childhood immunisations are taken up. This work will be supported by the Health/Vaccinations work.
Key Area 2	Implement the Corporate Parenting Strategy 2021-23	Director - Children's Social Care, Family Services	Aug-21	Aug-23	The work on the strategy is currently being undertaken.
Key Area 2	Develop updated Corporate Parenting Strategy for 2023-25	Director - Children's Social Care, Family Services	May-23	Oct-23	Process for updating strategy confirmed by Brigitte Jordaan on 09/09/22.

Appendix C

Barnet Health and Wellbeing Strategy - Phase 2 Implementation Plan

HWBS Key Area	Project Activity	Lead	Start Date	Finish Date	Further notes on action
Key Area 2	Deliver the Cardiovascular Disease (CVD) Prevention Programme, and track its impact	Public Health Strategist/Integrated Care Partnership (ICP)	Sep-22	Dec-24	The CVD Prevention Programme and action plan was signed off by the HWBB in July 2022. The CVD Task and Finish Group will take forward the actions agreed as part of the action plan until Dec 2024, providing regular updates to the Board as required.
Key Area 2	Work with partners and ICP on increasing the number of residents accessing social prescribing as well as increasing the range of organisations and sectors that can make referrals	Senior Health Improvement Specialist	Jul-22	Sep-25	The primary care social prescribing offer will continue to be developed while further work is being undertaken to look at options to extend eligible referrers to the local voluntary sector and secondary care.
Key Area 2	Improving children's oral hygiene across the borough through the Barnet Young Brushers Programme	Children's Joint Commissioner working with the community provider	Aug-21	Mar-23	This will develop the existing Young Brushers programme further in Barnet.
Key Area 2	Develop the Healthy Start programme – ensuring access to adequate and healthy food	Health Improvement Officer, LBB	Mar-22	Jan-24	Plan for future delivery is: re-establishing the Healthy Start working group now the digital scheme is in place to have the first meeting by December 2022. Healthy Start will continue to feature on the Food Security meetings and dashboard going forward. Discussions with BOOST in Barnet around digital inclusion are underway and working closely with Early Year hubs and libraries to ensure families all have access to the digital scheme. Planned work to also promote the Healthy Start vitamin part of the scheme for all eligible and work closely with Children Centre staff to monitor vitamin uptake, which will enable the Healthy Start working group to better understand where vitamins are being accessed and where localised strategies are needed, to take place from January 2023.
Key Area 2	Implement Resilient Schools Plan for 2022-23, to improve children's mental health	Resilient Schools Manager, LBB	Sep-22	Aug-23	
Key Area 2	Deliver sexual health education services in schools and make period products available to all pupils	Public Health Strategist/Brooks	Sexual health contract to be awarded September 2021	Sexual health education contract 2 years +1	This is proposed for deletion, as although activity will still be delivered, it is not a priority for Health and Wellbeing Board to monitor in 2022/23.

Appendix C

Barnet Health and Wellbeing Strategy - Phase 2 Implementation Plan

HWBS Key Area	Project Activity	Lead	Start Date	Finish Date	Further notes on action
Key Area 2	Deliver the Suicide Prevention Plan for children, young people and adults for 2022-23	Senior Health Improvement Specialist	Jul-22	Jul-23	Delivering on the action Plan for 2022/23 and refresh 2023-25 action plan in line with the new national strategy. Annual Report to July 2023 HWWB
Key Area 3	Develop aligned intervention pathways with the ICP for CYP	Assistant Director of Commissioning - Family Services	Sep-21	Sep-25	The Barnet Borough Partnership is working on the following priorities as part of the Children and Young People Integrated Care Strategy: <ul style="list-style-type: none"> - Integrated Therapies - Autism and child development centre - CYP Mental Health & wellbeing strategy - Family Hubs - Children's Social Care - Long Term conditions-progressing integrated approaches - Expansion of the integrated primary and secondary paediatric clinics
Key Area 3	Collaborate to develop a Healthy Aging pilot in one neighbourhood of BBP as demonstration of whole system approach to healthy aging.	Joint ASC Healthy Aging Lead and PH Consultant (Living and Aging Well)	Sep-22	Sep-23	As part of development of the Barnet Borough Partnership workplan, plans are developing to create a whole system Healthy Aging pilot to take joint action and pool resources to deliver better outcomes for aging residents in a neighbourhood area.
Key Area 2	Ongoing implementation of Champion role to respond to longer term impacts of COVID and focus on wider health priority topics in Barnet.	Senior Health Improvement Specialist	Jul-22	Jul-23	Ongoing development of Health Champions programme including further upskilling and training Champions on vaccine hesitancy and mental health.
Key Area 3	Develop a narrative on reducing health inequalities as an integrated approach within the Council and wider partnership	Barnet Borough Partnership	Sep-22	Aug-23	This action will include updating Life Expectancy and Healthy Life Expectancy data by ward as Census data becomes available; as well as the development of a narrative and the partnership approach
Key Area 3	Refresh Substance Misuse Needs Assessment and Strategy	Public Health Strategist	Sep-22	Apr-23	This action remains accurate.
Key Area 3	Integrate our data to provide longitudinal view of the patient to support direct patient care and population health management	LBB/CCG	Sep-21	Sep-25	HealthIntent is the population health management tool which has been developed at NCL level to provide a whole system view of patient segments for action. The plan for the coming year is to adapt the dashboards so they support the LTC LCS supporting GPs to deliver a greater focus on prevention with this group of patients.

Appendix C

Barnet Health and Wellbeing Strategy - Phase 2 Implementation Plan

HWBS Key Area	Project Activity	Lead	Start Date	Finish Date	Further notes on action
Key Area 3	Further develop our digital offer to support prevention and provide timely accessible care, including risk monitoring	Public Health Strategist	Sep-22	Sep-23	Digital Care Home programme is working with care homes to increase their access to digital tools which can improve care, whilst also working alongside care home staff to provide training. This digital care programme includes, amongst other aspects, working with care homes to: <ul style="list-style-type: none"> •Increase care home connectivity, •Invest in and pilot digital tools such as oremote monitoring: Using the Whzan blue box oacoustic technology for falls prevention. •Meet key data security standards
Key Area 3	Address inequalities in access to digital services	Head Of Customer Services & Digital	Sep-21	Sep-25	This is still an action - PnR paper June 2022 outlines the further actions for this area of work
Key Area 3	Develop a new carers and young carers strategy	Improvement Consultant ASC	Aug-22	Apr-23	Timescales have been updated to reflect current work.
Key Area 3	Put in place risk monitoring around providing timely accessible care	LBB/CCG	Sep-21	Sep-25	Propose deletion, as not clear what this action refers/referred to. It will be incorporated into the digital Care Home work already in the Phase 2 Implementation Plan.
Key Area 3	Develop intergrated pathways around CVD	Primary & Secondary Care	Sep-21	Sep-23	This refers to the NCL ICB have developed a clinical CVD and Stroke prevention network, which has an extensive programme of work to streamline preventative and management pathways.
Key Area 3	Increase range of services participating in MDTs and rolling out model across all areas	LBB/CCG	Sep-21	Sep-25	The focus in Phase 2 of the JHWBS will be on embedding and evaluating the current models (Frailty and Paediatric), and then focus on further and broader opportunities as the original MDTs mature.
Key Area 3	Embed prevention in PCN work through use of population health management on Long Term Conditions	LBB/CCG	Sep-21	Sep-25	LTC ICS is embedding prevention in the management of long term conditions. The expectation is that the LCS goes 'live' from April 23 but that there is a period of practice readiness from Oct 22 to support practices to get ready.
Key Area 3	Audit materials used to ensure that they are accessible in terms of channels, ease of language and translated languages	Public Health Communications Lead	Sep-22	May-23	This will be done as part of the Barnet Public Health microsite development.
Key Area 3	Implement a strategic framework and action plan to respond to the needs of the homeless population	Public Health Strategist	Sep-22	Apr-23	In progress, action plan agreed and quarterly meetings in place to progress.