

SOPHIE HACKER ART LTD
5A THE CLOSE
WINCHESTER
SO239LS

MODIFICATION OF AGREEMENT

Client: All Saints, Child's Hill PCC

In accordance with the agreed contract, dated 11th May 2022, additional work has been requested by the Client, namely:

1. The production of a set of 'lead-line' files which can be used for education and creative work.

6 number image files, at a cost of £100

2. The production of five written documents, detailing all the visual elements in the five main windows, and excluding the top tracery. Each window will require a minimum of 4 hours to complete.

5 number written and 5 number image files, at a cost of £700

Total for this Modification of Agreement:

£800

Signed by the artist

Signed on behalf of the client

Dated