

## Barnet Health and Wellbeing Strategy - Phase 3 Implementation Plan (September 2023 - May 2025)

HWBS Key Area	Project Activity	Lead	Start Date	Finish Date	Status as of April 2024	April 2024 Progress Report
Key Area 1	Implement and promote the new Health Impact Assessment guidance across all policies and strategies	Deputy Director of Public Health Public Health Officer LBB	Sep-23	Mar-24	Completed	Health Impact Assessment (HIA) guidance note has been finalised, with the next step is for it to be formally approved at cabinet in March 2024. Current focus will be on gambling policy, particularly contributing to the Local Area Plan for Gambling Statement of Principles and other pieces of work on gambling.
Key Area 1	Further develop the Dementia Friendly Partnership, and increase the number of organisations who are Dementia Friendly accredited	Senior Public Health Strategist, LBB	Sep-21	Mar-24	Completed	<ul style="list-style-type: none"> <li>Barnet has successfully maintained “Working to become Dementia Friendly Community” status until the end of Alzheimer’s Society’s scheme at the end of December 2023.</li> <li>The members of Dementia Friendly Barnet Partnership have increased from ~40 to 57.</li> <li>27 venues accredited through the Mayor’s Dementia Friendly Venues Charter encompassing a wide range of venues, including theatres, sports centres, care homes and faith venues. Barnet has by far the highest number of venues accredited in London. The next highest borough is Kensington and Chelsea, with six venues.</li> <li>1,598 people have completed DCUK’s “Understanding Dementia” training.</li> <li>Co-produced “Living Well with Dementia” leaflet. Over 4,000 copies distributed to libraries, faith organisations, councillors, and other key partners, as well as hosted/participated in several events, produced case studies and videos</li> <li>New Dementia Friendly Barnet Action Plan (2024-26) has been co-produced. We are continually engaging with people affected by dementia to find out what services matter to them most, as well as reaching out to local service providers to espouse the benefits of becoming dementia friendly. However, we have carried out additional engagement to inform the development of this action plan. The results of this engagement were included within the refreshed action plan.</li> </ul>
Key Area 1	Work with partners like 'Drink Coach' to embed preventative services for higher risk drinkers	Senior Public Health Strategist, LBB	Sep-22	Aug-24	On target to be achieved by target date	<p>Drink Coach Barnet offers a bespoke online site where Barnet residents can complete an ‘alcohol test’ in order to learn more about their alcohol use, how risky it may be and receive signposting and advice. Additionally, DrinkCoach also provides online individual coaching for those looking for support with their alcohol use.</p> <p>We have seen an increase quarter on quarter over 2023/24 for the number of people viewing the test site with some months clearly much higher than others such as November 2023 and January 2024. This increase is likely due to higher levels of marketing and promotion of the alcohol test, and additionally in January the national ‘Dry January’ campaign.</p> <p>Individuals starting and completing the test (or Audit) is much lower than the test views and has less fluctuation with the exception of January. Public Health is working with the DrinkCoach provider to review what marketing is taking place and how we can use it most effectively to reach individuals who will go on to complete the test and receive tailored advice dependent on their audit scores.</p> <p>On average across the year 38% of people completing the audit are scoring in the ‘possible dependence’ category. With this in mind we have improved the process for self referral into Change Grow Live (CGL) from the DrinkCoach site as CGL is the most suitable service for dependent and higher risk drinkers to seek support.</p>
Key Area 1	Review the Healthy High Street approach, and develop next stage of the programme	Deputy Director of Public Health, LBB	Sep-23	Sep-24	Delayed achievement by target date	Evaluation of the programme in its previous form has been undertaken, and demonstrates that a different approach is required to ensure that programme has an impact within current resources. However, different parts of the programme continue. Community Toilets have been handed to the Network and Infrastructure Team (LBB), and Breastfeeding Welcome and Dementia Friendly still continue as Public Health led programmes.

## Appendix A

## Barnet Health and Wellbeing Strategy - Phase 3 Implementation Plan (September 2023 - May 2025)

HWBS Key Area	Project Activity	Lead	Start Date	Finish Date	Status as of April 2024	April 2024 Progress Report
Key Area 1	Identify and bid for different funding opportunities available	All	Sep-21	Sep-25	On target to be achieved by target date	The partnership continues to identify different funding streams, with funding to voluntary sector organisations from NCL Cancer Alliance and potential funding from the Royal Free Charity identified for cancer screening. Further opportunities are being scoped as they arise.
Key Area 1	Deliver action plan for Make Every Contact Count (MECC)	Public Health Officer	Sep-22	Sep-24	On target to be achieved by target date	<ul style="list-style-type: none"> <li>- Barnet MECC Steering Group continues to meet on a quarterly basis.</li> <li>- The reviewing &amp; updating of MECC factsheets is an ongoing piece of work. 27/28 MECC factsheets have been updated &amp; uploaded onto the Barnet webpage - <a href="https://www.barnet.gov.uk/MECC">https://www.barnet.gov.uk/MECC</a>.</li> <li>- Social Marketing Gateway (SMG) have delivered 12/12 MECC bespoke training sessions (Phase 1).</li> <li>- SMG have been recommissioned to deliver MECC bespoke training sessions (Phase 2). Currently, SMG have delivered 1/10 sessions (Health Champions, Parent Champions &amp; GPDQ were trained in January 2024).</li> <li>- Project initiation meetings to deliver training sessions for CGL, Early Help, Children's Service, community pharmacies have been held. The aim is to deliver training sessions to these teams &amp; services during the first half of 2024.</li> <li>- The evaluation report of Barnet's MECC programme is an ongoing piece of work. This will be finalised in March 2024. The MECC communications plan has been initiated (Presentation delivered to the Barnet Combatting Drug Partnership Board in January 2024).</li> </ul>
Key Area 1	Agree and Deliver Food Plan for Barnet	Deputy Director of Public Health, LBB	Sep-22	Jul-24	On target to be achieved by target date	Work on the Food Partnership continues with monthly meetings which are well-attended. Three working groups have been established within the partnership (food economy, food education and food insecurity) which meet separately. Food charter has been finalised, and the partnership are working on Terms of Reference and a website. Close, collaborative working relationship with the Food Hub continues via regular meetings. Projects started for delivery in 2024 are 1) a piece of work on healthy food environment in Edgware with town centre team, 2) healthy eating campaign, and 3) Community Food Growing Project.
Key Area 1	Ensure that the two Superzones in Grahame Park and Edgware are delivered, and the impact is tracked	Public Health Strategist	Aug-22	Dec-23	Completed	The Superzones projects are completed, with the final reports submitted to the Greater London Authority in December 2023. However, some activities continue as developed in the plan developed as part of the Superzone work.
Key Area 1	Deliver Healthy Homes campaign, targeted at all tenures of property	Head of Strategy and Compliance, Barnet Homes Senior Communications and Campaigns Manager, LBB Public Health Consultant, LBB	Apr-23	May-25	On target to be achieved by target date	Healthy Homes campaign, including advice and outreach about Damp and Mould was run again during Winter 2023-24, as part of the Winter Well campaign. We are currently evaluating the reach of the campaign, and which areas were more popular.
Key Area 1	Improve Air Quality through delivering the Air Quality Action Plan, including Air Quality Audits, anti-idling campaigns, and promotion of Active Travel	Public Health Officer, LBB / EH Lead [partnership AQ Steering Group under review]	Mar-23	Sep-28	On target to be achieved by target date	The Air Quality steering group has been reviewed and re-established. Roles and responsibilities are being confirmed, and programme of activities to be developed to build on current activity around promoting Active Travel, and anti-idling campaigns.

## Barnet Health and Wellbeing Strategy - Phase 3 Implementation Plan (September 2023 - May 2025)

HWBS Key Area	Project Activity	Lead	Start Date	Finish Date	Status as of April 2024	April 2024 Progress Report
Key Area 1	Work between Anchor Institutions to explore ambition to introduce the London Living Wage (LLW)	London Borough of Barnet, North Central London Integrated Care Board	Sep-23	May-25	On target to be achieved by target date	<p>North Central London Integrated Care System has committed to work towards becoming recognised as a London Living Wage system. This includes work with the supply chain and the Primary Care Anchor Network. Barnet Council agreed to sign up to the London Living Wage in 2022. All directly employed staff are paid the LLW, which included uplifting the salaries of some staff who were insourced during that time from contracts previously run by third parties. We have updated our procurement portal to request that wherever possible, any new contracts are compliant with LLW. 70% of all non-adult social care contracts are compliant with LLW. However, the greatest challenge with meeting LLW criteria is with adult social care contracts, where a large number of private care providers in the sector do not pay LLW. Especially with 'spot purchase' contracts, which is used for the majority of residential and nursing placements, unless a council is commissioning the totality of that provider's business, it is almost impossible to influence that provider's terms and conditions. Following further discussion with the Living Wage Foundation (LWF), they have agreed to consider spot purchasing separately to the rest of our application for accreditation. Discussions are ongoing about the capacity for the council to bring the remaining contracts into line with LLW, which would cost just under £1m for all corporate contracts and in excess of £10m including all adult social care contracts. At this stage, it is not possible to commit to finding this money within the next three years, but the Council commits to working to maximise the number of contracts that are compliant with LLW, and continue to hold the long-term ambition for LWF accreditation.</p>
Key Area 1	Deliver the BOOST three year plan, which aims to improve the financial resilience of all Barnet residents	BOOST, The Barnet Group	Feb-23	Feb-26	On target to be achieved by target date	<p>BOOST three year plan has been approved, and is being delivered. Annual report 2023/24 is being developed currently. Initial highlights for the past year include:</p> <ul style="list-style-type: none"> <li>- 305 residents helped into employment, including 51 into Care or Health jobs and 73 Ukranian refugees through the STEP programme</li> <li>- 85% of people helped into work are still in work after three months</li> <li>- 585 people registered with BOOST for support</li> </ul> <p>In addition to this, BOOST now operates from more venues across the borough, including regular slots at three foodbanks and Chipping Barnet library, and a new employment support project funded through the UK Shared Prosperity Fund, and delivered with West London Alliance started in Quarter 4.</p>

## Barnet Health and Wellbeing Strategy - Phase 3 Implementation Plan (September 2023 - May 2025)

HWBS Key Area	Project Activity	Lead	Start Date	Finish Date	Status as of April 2024	April 2024 Progress Report
Key Area 1	Work with Anchor institutions to deliver the Barnet Sustainability Strategy	Assistant Director - Sustainability, LBB Inequalities Team, NCL ICB	Sep-23	May-25	On target to be achieved by target date	The Barnet Sustainability Strategy is currently being developed, based on the Framework which has previously been approved by the Council. However, action has been undertaken including: replaced our street lights with LED lighting, reducing our energy consumption and our carbon footprint; supported walking and cycling to school initiatives; provided 150 electric vehicle charge points to help in the transition to electric vehicles; completed the RE:FIT project, which installed energy saving measures on the Council corporate estate, such as libraries and council offices; started to fund heat decarbonisation and energy efficiency measures on our land and buildings, through the Public Sector Decarbonisation Scheme; secured over £1m of funding to retrofit Barnet social housing through the Green Homes Grant scheme, making it more energy efficient trialled a new road surface using recycled tyres helping to reduce landfill waste; supported the North London Heat and Power Project, which will convert up to 700,000 tonnes of waste to energy from the 7 North London boroughs; and started the new Brent Cross Town development, which will be a net zero town. This is part of wider sustainability initiatives as part of the North Central London Integrated Care System, which also includes wider activity to decarbonise the NHS estate and operations as well as council activity.
Key Area 1	Renew and agree the Barnet Transport Strategy, which will explore more active and low emission transport options and delivery	Director of Highways and Transportation, London Borough of Barnet	Oct-23	Dec-24	On target to be achieved by target date	The Barnet Long Term Transport Strategy has been agreed and runs until 2041. It includes proposals around walking, cycling, use of public transport, car use, freight usage and behaviour change. Achieved work since September 2023 (not mentioned in the action on the Sustainability Strategy above) include opening of new Brent Cross West station; start of works to upgrade facilities and capacity at Colindale Underground Station; 4 trial school streets schemes are live; Superloop network extended to include Barnet destinations; and a first cycleway (51) opened between Burnt Oak and Colindale.
Key Area 2	Reduce the risk of vaccine preventable diseases	Barnet Flu and Immunisation Steering Group	Sep-21	Sep-25	On target to be achieved by target date	This continues to be on target, and is a priority programme under the Population Health and Integrated Care Strategy. Current focus is increasing vaccination rates around Measles and Whooping Cough.
Key Area 2	Agree and implement the Corporate Parenting Strategy for 2023-25	Director - Children's Social Care, Family Services	Oct-23	Oct-25	On target to be achieved by target date	The Corporate Parenting Strategy is due to be updated. In the current time, we are working to the current strategy.
Key Area 2	Deliver the Cardiovascular Disease (CVD) Prevention Programme, and track its impact	Barnet Borough Partnership - CVD Task and Finish Group	Sep-22	Jul-26	On target to be achieved by target date	The CVD Prevention Programme was updated, presented and agreed by Health and Wellbeing Board in January 2024. The Task and Finish Group continues to review progress on the plan, and track impact in this area.
Key Area 2	Work with partners and ICP on increasing the number of residents accessing social prescribing as well as increasing the range of organisations and sectors that can make referrals	Senior Public Health Strategist, LBB	Jul-22	Sep-25	On target to be achieved by target date	Data for 2023-24 shows that the number of people accessing social prescribing has increased from 7,122 in 2022/23 to 8,452 in 2023/24 (an increase of 18.7%). Work continues to connect residents via social prescribing to the range of activity and support available in Barnet.

## Barnet Health and Wellbeing Strategy - Phase 3 Implementation Plan (September 2023 - May 2025)

HWBS Key Area	Project Activity	Lead	Start Date	Finish Date	Status as of April 2024	April 2024 Progress Report
Key Area 2	Improving children's oral hygiene across the borough through the Oral Health Action Plan	Barnet Oral Health Partnership Working Group	Sep-23	May-24	On target to be achieved by target date	Oral health action plan is finalised and updated at quarterly partnership meetings by all. Meetings with Oral Health team have taken place to clarify support for Healthy Early Years London/Healthy Schools London programmes in Barnet. Toothpaste packs to be stored at children centres for Oral Health Teams to use and for health visitors to have access during health checks. Toothpaste packs handed out at hotels during an event for families residing in the hotels. Dental epidemiology survey to be carried out in the 2023/24 academic year. We are currently liaising with epidemiology team and there is good uptake among schools. Sugar Smart Webinar to take place in March 2024 for Early Years and schools to attend.
Key Area 2	Develop the Healthy Start programme – ensuring access to adequate and healthy food	Health Improvement Officer, LBB	Mar-22	May-25	On target to be achieved by target date	Continued promotion of healthy start via professionals continues. Food Roots funding toward digital champions at food banks has meant extra support for families eligible to sign up. A Barnet Healthy Start Toolkit has been developed for use at food banks and circulated to early years teams and health professional staff members. A 'before you start' screen is now available when applicants start the online application detailing what information they need to hand. You tube short videos now available with animations about how to apply and Barnet comms have used these to promote the scheme. New translated materials on the healthy start website have been circulated too. An extended vitamin programme for refugee and asylum seeker families is in place with promotion and signposting to local children centres. Unfortunately, a national error with Healthy Start data meant all uptake figures from July 2023 to February 2024 are incorrect. This has affected all London Boroughs. Currently we can only take data from back in June 2023 where uptake was 51% and March 2024 where it is now 53%. On the NHS healthy start website they have put. <i>"We were made aware that the eligibility data that we receive and use to calculate the uptake of the NHS Healthy Start scheme was incorrect. This issue affected the eligibility number from July 2023 to February 2024. We have therefore removed the eligibility data and the uptake percentage for those months from the datasets. The DWP is not able to provide accurate historical eligibility data, so there is a gap in the eligibility data and the uptake percentage from July 2023 to February 2024."</i>
Key Area 2	Implement Resilient Schools Plan for 2023-24, to improve children's mental health	Resilient Schools Manager, LBB	Sep-23	Aug-24	On target to be achieved by target date	The plan continues to be delivered. In March 2024, 85 schools are on the Resilient Schools network with 30 schools achieving the Resilient Schools kitemark through the Barnet programme or Healthy Schools London. Peer Champion Scheme is progressing with 3 schools completing the training and co production workshop and four more booked on in Spring Term. 285 (+61 peer champions) have been trained in Youth Mental Health First Aid and 81 people in suicide prevention. Commissioning of on line counselling service and been completed and Qwell has been awarded the contract.

## Appendix A

## Barnet Health and Wellbeing Strategy - Phase 3 Implementation Plan (September 2023 - May 2025)

HWBS Key Area	Project Activity	Lead	Start Date	Finish Date	Status as of April 2024	April 2024 Progress Report
Key Area 2	Deliver the Suicide Prevention Plan, led by the Suicide Prevention Partnership, for children, young people and adults for 2023-24	Senior Public Health Strategist, LBB	Sep-23	Sep-24	On target to be achieved by target date	Annual report on progress on the Suicide Prevention Plan was presented to Health and Wellbeing Board in September 2023, with a refreshed and co-produced plan agreed to run from 2023 to 2025. There are nearing 40 organisations working together to support the mental health of children, young people and adults and making a commitment to reduce suicide deaths in Barnet. Progress has been made across the eight key action areas of the strategy despite cost-of-living pressures on both residents and staff. The current three-year average suicide rate in Barnet of 4.8 per 100,000 (2019 -2021), remained the second lowest in London. The total number of suspected suicides from the Real Time Surveillance System (RTSS) for 2022-23 was 20, this is lower than in 2021-22 of 25. However, this needs to be interpreted with caution as under reporting may be an issue.
Key Area 2	Ongoing implementation of Champion role to focus on developing priority areas	Senior Public Health Programme Manager, LBB	Apr-23	Mar-25	On target to be achieved by target date	Health Champions has continued to be delivered by Groundwork in Barnet, with a focus in 2023/24 of developing Public Mental Health approaches. As of the end of March 2024, 308 people are on the Barnet Health Champion network, with 9 Health Champions having Specialist Mental Health training.
Key Area 2	Deliver the Barnet Fit and Active Barnet (FAB) Annual Plan	Assistant Director - Greenspaces and Leisure, LBB	Apr-23	Mar-24	Completed	Development of the annual plan for 2024-25 is currently underway, with the period of the 2023-24 annual plan now finished.
Key Area 2	Update the Sexual Health Strategy, and implementation plan, which will include the recommissioning of Sexual Health Services	Head of Healthy Behaviours Commissioning, LBB	Aug-23	Jun-25	On target to be achieved by target date	Sexual health draft strategy has almost been completed, with the KPIs to be finalised as part of a NCL collaboration. Recommissioning of this service will be led by Camden in collaboration with Barnet and Islington. We are now in the process of appointing a Project Manager to oversee the recommissioning process. A new Contract is expected to be awarded by end of May 2025.
Key Area 2	Finalise Substance Misuse Delivery Plan, which will include recommissioning of Substance Misuse Services	Combatting Drugs Partnership - Delivery Plan Head of Healthy Behaviours Commissioning, LBB	Aug-23	Mar-25	On target to be achieved by target date	The current substance misuse service contract delivered by Change Grow Live comes to an end in March 2025. Currently Public Health are reviewing the specification in accordance with the 2021 drug strategy and local needs assessment which was completed in 2023. Work is taking place with procurement to determine which provider selection process is most appropriate in line with the Provider Selection Regime (which came into force in January 2024). We are on track for the new contract to be in place by the end of March 2025.
Key Area 2	Complete the Public Health Aging Well Needs Assessment	Consultant - Live and Age Well, LBB	Aug-23	Jan-24	Completed	The Needs Assessment and recommendations form the basis of the Annual Director of Public Health report for 2024, and will be presented to Health and Wellbeing Board in May 2024.
Key Area 2	To develop and implement the response to health needs of the Migrant Health population	BBP, Borough of Sanctuary, Barnet Public Health	Sep-23	Sep-24	On target to be achieved by target date	Asylum Seeker Health Action Plan has been developed, with 19 areas of action. The work on the plan is supported by investment from North Central London ICB and from the Council.
Key Area 2	Recommissioning of borough level smoking cessation services and NHS Health checks	Head of Healthy Behaviours Commissioning, LBB	Aug-23	Mar-24	Delayed achievement by target date	This is delayed compared to the original timescale, but is progressing. Legal is currently drafting a contract for the new service model for 2024/25 onwards. Service specifications for both service areas have been amended to reflect additional funding for smoking cessation activity, with information governance processes updated for Health Checks. It is expected that the new service will be in place by Summer 2024.
Key Area 2	Commission the Health and Wellbeing Service for teenagers	Consultant - Start and Grow Well, LBB	Sep-23	Dec-23	Completed	Contract has been awarded, and is being rolled out across the borough.
Key Area 2	To develop a programme of Public Mental Health responses for implementation in Barnet	Senior Public Health Programme Manager, LBB	Sep-23	Sep-24	On target to be achieved by target date	As well as the work around Suicide Prevention, Resilient Schools and Health Champions (as outlined above), Barnet continues to be an active partner in Thrive LDN, which supports London wide activity to improve Mental Health.

## Barnet Health and Wellbeing Strategy - Phase 3 Implementation Plan (September 2023 - May 2025)

HWBS Key Area	Project Activity	Lead	Start Date	Finish Date	Status as of April 2024	April 2024 Progress Report
Key Area 3	Deliver the Integrated Care Strategy for North Central London	Health and Wellbeing Board / Barnet Borough Partnership	Oct-22	Mar-23	Completed	The Population Health and Integrated Care Strategy was signed off in Quarter 1 2023-24. The current focus is on developing the Joint Forward Plan.
Key Area 3	Develop aligned intervention pathways with the ICP for CYP	Assistant Director of Commissioning - Family Services, LBB	Sep-21	Sep-25	On target to be achieved by target date	<p>The CYP Mental Health and Wellbeing Board is now fully established with members from all provider trusts. Work is ongoing to enhance join up across the system and on pathways. Things being worked on include:</p> <ul style="list-style-type: none"> <li>•Sharing of performance data between services to establish the gaps and challenges</li> <li>•A task and finish group led by the Royal Free London and Barnet, Enfield and Haringey to begin exploring a joint pathway for ADHD and autism diagnosis for under 7s</li> <li>•Parent carer involvement to enhance the Waiting Room developed by T&amp;P</li> </ul> <p>The Community Services Delivery Group has now been established. An dedicated Asthma Nurse for Barnet will start in post in April 2024, and their work will build on the annual #AskAboutAsthma campaign.</p> <p>Barnet has been selected to be the lead Local Authority for the London Challenge Programme Partnership (CPP). Pilots are taking place across the 9 Department for Education's (DfE) regions and are focused on delivering the improvements set out in the DfEs Special Education Needs and Disability (SEND) and Alternative Provision (AP). This is a joint piece of work with the system and the community and is a true partnership piece. Barnet will also be trialling an innovative, earlier intervention approach to Speech and Language Therapy.</p>
Key Area 3	Collaborate to develop a Healthy Aging pilot in one neighbourhood of BBP as demonstration of whole system approach to healthy aging.	Barnet Borough Partnership - Aging Well Working Group	Sep-22	Sep-24	On target to be achieved by target date	<p>Work has focussed on the borough wide Age Friendly Barnet, which uses the World Health Organisation Age Friendly 7 key domains:</p> <ol style="list-style-type: none"> <li>1. Challenging Ageism: Intergenerational Respect &amp; Inclusion.</li> <li>2. Public Spaces &amp; Safety</li> <li>3. Transport &amp; Active Travel</li> <li>4. Activities &amp; Socialisation</li> <li>5. Housing &amp; Home Support</li> <li>6. Work &amp; Volunteering</li> <li>7. Community Information &amp; Digital Inclusion</li> </ol> <p>Age UK Barnet led resident engagement methods, in partnership with wider organisations, to seek the views of residents to ensure diverse reach of views to undertake a baseline assessment for Age Friendly domains, with Action Plan and Charter developed using the information.</p>
Key Area 3	Integrate our data to provide longitudinal view of the patient to support direct patient care and population health management	North Central London Integrated Care Board - Analytics Team	Sep-21	Sep-25	On target to be achieved by target date	<p>The focus in this area over the last six months has development of the outcome framework for the Population Health and Integrated Care Strategy, which has now been launched - <a href="https://nclhealthandcare.org.uk/our-working-areas/population-health/ncl-outcomes-framework/">https://nclhealthandcare.org.uk/our-working-areas/population-health/ncl-outcomes-framework/</a></p> <p>HealthIntent continues to be used, with a Childhood Vaccinations, NHS Diabetes Prevention Programme and Long Term Condition case finding dashboards being developed and rolled out across the North Central London area.</p>

## Appendix A

## Barnet Health and Wellbeing Strategy - Phase 3 Implementation Plan (September 2023 - May 2025)

HWBS Key Area	Project Activity	Lead	Start Date	Finish Date	Status as of April 2024	April 2024 Progress Report
Key Area 3	Address inequalities in access to digital services	Head Of Customer Services & Digital, LBB	Sep-21	Sep-25	On target to be achieved by target date	A range of programmes continue to be delivered in 2023-24, including Libraries Digital Inclusion Programme; BOOST Drop in Clinics; Make It Click; Age UK Digital Skills training; Gifted Devices from Age UK; BOOST call back service; Digital Champions; BOOST SIM card and Gifted Devices; 2econd Chance Device Scheme and Community Fibre. 549 residents have been reached with gifted devices/SIM cards, and 622 residents reached with training.
Key Area 3	Develop integrated pathways around CVD	North Central London ICB - Clinical CVD and Stroke prevention network	Sep-21	Sep-23	Action has been incorporated into another piece of work	This work is likely to be incorporated into the North Central London wide Heart Health programme, working with the Barnet CVD Task and Finish Group.
Key Area 3	Increase range of services participating in Multi Disciplinary Teams (MDTs) and rolling out model across all areas	Barnet Borough Partnership - Aging Well Working Group, Children and Young People Working Group	Sep-21	Sep-25	On target to be achieved by target date	Two types of multi disciplinary teams are now being rolled out across the borough - Community Aging Well Service (formerly known as Frailty) MDT and Paediatric Multi Disciplinary Meetings (MDMs). The Community Aging Well Service continues to deliver across the borough, and impact of the service continues to be monitored. Paediatric MDMs are operational in 4 out of 6 Primary Care Networks (same as September 2023). Positive feedback has been received from clinicians and there is excellent engagement from acute Paediatric Consultants and Start Well leads. CAMHS consultants are engaged with PCN2 for mental health focussed MDMs. Once condition prevalence data has been collected for each MDMs, MDM leads will be encouraged to access professionals from across the system to discuss high prevalence cases. Data collection has been variable this year, largely linked to contractual variances. However, overall clinician feedback received from those participating in the MDMs has been 100% positive with feedback that 100% of the young people discussed have benefitted from the MDT discussion. A short term contracting and financing solution has been found to continue the work of the current MDM system, with work being undertaken at a North Central London level on a long term model of contracting and funding.
Key Area 3	Embed prevention in PCN work through use of population health management on Long Term Conditions	North Central London ICB/BBP	Sep-21	Sep-25	On target to be achieved by target date	The Long Term Conditions Locally Commissioned Service was rolled out across North Central London in the second half of 2023/24. The service is in the early stages of delivery, and further data and information is expected in 2024/25.
Key Area 3	Implement a strategic framework and action plan to respond to the needs of the homeless population	Public Health Strategist, LBB	Sep-23	May-25	On target to be achieved by target date	Homeless Health Work Plan continues to be delivered, and the steering group in place to ensure progress is made. Homeless Locally Commissioned Service was due to launch in April 2024, however one bid was received and service was not awarded. We are working around this gap to see what progress can be made in the meantime.
Key Area 3	Devise and implement the Neighbourhood Model for Barnet based on PCN and/or hyper local geographies	Barnet Borough Partnership - Neighbourhood Working Group	Apr-23	Jul-24	On target to be achieved by target date	Four neighbourhood pilot projects have been agreed, funded and have started delivery. The projects cover a range of health and healthcare support measures, including digital inclusion, holistic reviews of housebound patients, one stop shops for patients with Learning Disabilities, and community level work to reduce health inequalities and improve patient education. Further information on delivery is expected in early 2024/25.
Key Area 3	Work with the Grahame Park Pathfinder Project to lead the Adults, Health and Wellbeing sub group	Barnet Borough Partnership - Grahame Park Adults, Health and Wellbeing sub group	Sep-23	May-25	On target to be achieved by target date	Adults, Health and Wellbeing sub group continues to meet, with successful conversations being had with Housing and Central London Community Healthcare (CLCH) on improving access to services for residents. Co-chair of group has now passed to CLCH.