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Recommendations 
1. That the Children, Education, Libraries and Safeguarding Committee note the 

projected future requirements for school places up to 2022/23.

2. That the Children, Education, Libraries and Safeguarding Committee note the 
progress in delivering new primary, secondary and special school places to 
date.

  
3. That the Children, Education, Libraries and Safeguarding Committee note the 

school expansions that are underway and the free school proposals that are in 
development as part of the government’s free school programme that will 
contribute to meeting future need.

1. WHY THIS REPORT IS NEEDED 

1.1 Since 2009, over 9,000 additional permanent school places have been 
established in Barnet as a result of council and central government 
investment. This investment has been shaped by the commissioning strategy 
for school places, a strategy that is annually reviewed by the Children, 
Education, Libraries and Safeguarding Committee (CELS) each September.

1.2 This year’s annual report provides an update on the council’s approach in 
ensuring there are sufficient school places in Barnet. It sets out the projected 
demand for new school places for a five year period from 2018/19 through to 
2022/23 based on the latest pupil projections (summer 2017) provided by the 
Greater London Authority (GLA). It sets out the plans that are in place and 
plans that are in progress to meet this demand.

1.3 The report focuses on the provision of additional primary and secondary 
school places, including places to meet the needs of children with special 
educational needs and disabilities. Meeting the need for additional early years 
places is driven by the Early Years strategy which promotes and champions 
new provision across the private, voluntary and independent providers sectors 
as well as in the school sector. However, where appropriate, additional early 
years places are provided as part of the growth in primary school places 
covered in this report.

Context

1.4 Barnet is now London’s most populous borough and the borough has 
ambitious plans to grow further through the regeneration of areas such as 
Brent Cross, Colindale and West Hendon. Information in relation to housing 
growth helps inform the GLA’s pupil projections together with underlying 
demographic shifts. Planning for investment in new school places is complex 
and requires flexibility to respond to a range of influences and some examples 
of this include:



 changes to migration patterns both within the country and between 
countries as a result of national or global events;

 role of the housing market and the local cost of housing in determining 
whether families remain in, or leave, London as children reach school 
age;

 shifts in parental demand and choice of schools  as new provision is 
opened;

 site availability and planning consent for free schools scheduled to 
open in the borough to help meet demand and

 changing governance arrangements of schools. 

1.5 Whilst the statutory duty to ensure a sufficient supply of school places falls to 
the local authority, the ability to directly control supply is impacted by the 
growth in Academies and free schools. For example, the council has no 
jurisdiction with respect to the decision making process that leads an 
Academy to expand and all newly commissioned schools in the borough are 
free schools (Academies). Within this complexity, the council needs to take a 
measured and balanced approach to the level of investment required to 
ensure that its statutory duty is met.

Education Strategy

1.6 The local strategic context for the commissioning and delivery of new school 
places in the borough is contained within Barnet’s Education Strategy, 
developed in partnership with schools and approved by the Children’s, 
Education, Libraries and Safeguarding Committee on the 18th July 2017. This 
strategy sets out the shared strategic vision for education in Barnet:

‘Resilient schools – resilient communities: We want Barnet to be the most 
successful place for high quality education where excellent school standards 
result in all children achieving their best, being safe and happy and able to 
progress to become successful adults. 

1.7 In order to achieve this, the strategy sets out the shared mission to ensure 
that every child attends a good or outstanding school; the attainment and 
progress of children in Barnet schools is within the top 10% nationally and that 
the progress of the most disadvantaged and vulnerable pupils is accelerated 
in order to close the gap between them and their peers.

1.8 Along with the need to focus on the attainment and progress of all pupils, to 
deliver the strategy, there needs to be sufficient provision in the borough for 
all children and young people and the provision needs to be of the highest 
quality.

New school places

1.9 New primary and secondary school places can primarily be provided through:



 expanding existing state maintained schools – primary, secondary and 
special schools, including Academies.

 inviting proposals for new Academy schools.
 Free schools commissioned directly by the Department for Education 

(DfE). 

1.10 Expanding existing schools: the majority of the new places at primary level in 
Barnet have so far been provided through working with headteachers and 
governing bodies to expand successful primary schools. The potential to do 
this reduces once schools on larger sites have been expanded.  

1.11 New schools (including free schools): There are two main routes to establish 
a new school. Firstly where the local authority wishes to commission a new 
school, it must seek proposals for the establishment of an Academy. This is 
becoming a less common route in the light of the increasing number of free 
schools being established across the country.  

Alternatively, new schools can be established through the government’s free 
schools programme. At the time of writing, the Government has not yet 
confirmed the arrangements and timetable for the next round of free school 
applications. However, successful free school applications already announced 
in Barnet are:

 Saracens High School Trust 
 Ark Pioneer
 The Compton Free School
 The Windmill
 Kisharon Free School

1.12 Independent schools becoming maintained: Independent schools becoming 
voluntary aided (state maintained) can provide additional places if the school 
expands on entering the state maintained sector to take additional places over 
and above places already provided or if the catchment area of the school 
shifts to focus more on in-borough pupils. 

Activity to date

1.13 Large scale investment in new school places in Barnet has seen over 9,000 
new permanent school places created since 2009. The tables below set out 
the investment programme to date. 

Table 1. New permanent primary school places in Barnet since 2009
Year of 
perman
ent 
capacity

Primary School
No of new 
reception 
places

Type of project
Estimated no of 
additional 
places when 
full

St Catherine’s 15 Expansion 1052009
Parkfield 15 Re-provision and expansion 105

2010 Colindale 30 Expansion 210
Beit Schvidler 30 Entering VA sector -2011
Etz Chaim 30 New Free School 210



Broadfield 30 Expansion 2102012
Rimon 30 Free School 210
Alma 30 Free School 210
Blessed Dominic 30 Expansion 210
Brunswick Park 30 Expansion 210
Martin 30 Expansion 210
Menorah Foundation 28 Expansion 196
Sacks Morasha 30 Entering VA sector -
Moss Hall 30 Expansion 210
Orion 30 Re-provision & Expansion 210

2013

St Mary’s & St John’s 30 Expansion 210
Beis Yaakov 28 Expansion 196
Millbrook Park 60 New School 420

2014

Orion 30 Expansion 210
London Academy 60 New primary provision 420
Wren Academy 60 New primary provision 420
Monkfrith 30 Expansion 210
St Joseph’s RC 30 Expansion 210

2015

Watling Park 60 Free School 420
2016 Ashmole Primary          60 Free School 420
2017 Child’s Hill          15 Expansion 105

Table 2: New permanent secondary school places in Barnet since 2010
Year of 
perm
capacity

School No of 
new 
Year 7 
places

Type of project Estimated no of 
additional places 
when full (excl 
6th form)

East Barnet 10 Re-build & expansion 502010
JCoSS 150 Entering the VA sector 750
JCoSS 30 Expansion 1502011
Wren Academy 18 Expansion 90

2012 The Compton 30 Expansion 150
Archer Academy 150 New Free School 750
Christ College 30 Expansion 150

2013

St Andrew the 
Apostle

150 New Free School 750

Ashmole 8 Expansion 40
Hasmonean High 20 Expansion 100

2014

St Mary's & St 
John's

120 All through 600

Copthall School 30 Expansion 1502015
Finchley Catholic 30 Expansion 150
St Mary's & St 
John's

60 Expansion 300
2017

St James Catholic 
High 

30 Expansion 150



Future need for school places

1.14 The council subscribes to the Greater London Authority’s school roll projection 
service which provides projections for the majority of London boroughs. GLA 
population projections take account of births, trends in population (migration, 
fertility trends etc) and housing development. Each year the council’s planning 
service provides information on the number of housing units projected to be 
built in each of Barnet’s wards for the next ten years to inform the model. To 
sense check these projections, the council also analyses births by postcode 
area (ONS) and GP registrations.

1.15 Historically, the council has used a 3% margin to accommodate changes in 
pupil numbers due to in-year admissions. However, for the primary phase, we 
have moved to a 1% margin of error to better reflect actual numbers and the 
lower numbers experienced in September 2017. Due to the primary bulges 
feeding through to the secondary phase, we have retained a 3% margin of 
error in the secondary phase. 

Primary phase: 

1.16 The latest GLA projections suggest the rate of growth in primary pupils over 
the next few years will be slightly slower than previously projected. This 
reflects the experience of the September 2017 admissions round when both in 
Barnet and across London, fewer than expected applications were received 
for entry into the Reception year. The number of on-time applications for 
reception places in 2017/18 fell by 3.3% across London, the first fall in over a 
decade. Conclusions on the reason for this fall are not sensibly reached on 
one year’s data and London boroughs will need to retain the maximum 
flexibility to respond to any further significant slowing in the projected primary 
pupil growth. 

1.17 Overall, taking account of the latest projections and planned activity described 
below, there will be sufficient capacity in the primary sector through to 
2022/23. However, there are some localised areas of potential pressure 
described below. For the purposes of meeting the localised projected need for 
new school places, the borough is split into six planning areas. Planning areas 
1, 2 and 3 broadly cover the west of the borough and planning areas 4, 5 and 
6 cover the east. 

1.18 Planning Area 1: Colindale, West Hendon, Burnt Oak & Hendon: The 
investment in Colindale, Orion, Blessed Dominic, St Mary and St Johns, 
Menorah Foundation, St Joseph’s and the Watling Park free school is meeting 
current demand. However, the latest GLA update projects that a shortfall is 
likely to again emerge from 2018/19 onwards as new housing is completed in 
the Colindale area. 

To help meet this need, plans are progressing for the development of a new 
three form entry primary school on the Peel Centre site. The Saracen’s 
primary free school has been approved by central government to open on this 
site, estimated to be opening in 2019 or 2020. An education site has also 



been earmarked within the later phases of the West Hendon regeneration 
scheme (post 2019/20) for a new school. 

In the meantime, schools in the adjacent planning area (planning area 2) will 
help to meet the needs of families in planning area 1. This will be closely 
monitored and if required, additional capacity within planning area 1 will be 
commissioned before 2022/23. 

1.19 Planning Area 2: Hale, Mill Hill, Edgware & Totteridge: Additional places 
have been provided within this planning area at Broadfields, Beit Schvidler, 
Etz Chaim, Millbrook Park and London Academy which is helping to release 
places to assist in meeting pressure in neighbouring planning area 1. It is 
projected that once all three classes at Millbrook Park are utilised each year, 
the provision in this area will be sufficient through to 2022/23.

1.20 Planning Area 3: Childs Hill, Garden Suburb & Golders Green: The 
additional places created through the expansion of Child’s Hill and the 
planned expansion at St Agnes enables provision across this planning area to 
meet current demand.  Additional demand will emerge post 2025 as the Brent 
Cross regeneration scheme starts to impact on demand for school places and 
in the longer term, proposals to provide more school places will be delivered 
through the regeneration scheme itself. The original planning for Brent Cross 
redevelopment was undertaken at a time when there was some surplus 
capacity within the primary sector. Given that this surplus is now fully utilised, 
plans for primary provision within the development are being reviewed. The 
current Brent Cross regeneration master plan allows for the rebuilding and 
expansion of Claremont primary school.

1.21 Planning Area 4: Coppetts, West Finchley, Woodhouse, East Finchley & 
Finchley Church End: Additional places have been provided in this planning 
area through the expansion of Martin and Moss Hall and new provision has 
been added by Alma and Wren primary schools.  It is projected that there is 
now sufficient overall permanent provision in this area through to 2022/23. 
However, although GLA projections indicate that the number of children 
requiring a school place will reduce in the longer term in this planning area, 
recent experience has required the provision of bulge classes and this may 
continue in the short term until this longer term trend begins to impact.  

1.22 Planning Area 5: Underhill & High Barnet: the updated GLA projections 
indicate that there is sufficient provision in this area but again, recent 
experience has required the provision of bulge classes in this planning area 
and this may continue in the short term. Again, GLA projections will be kept 
under review and if required, additional permanent provision will be 
commissioned.

1.23 Planning Area 6: East Barnet, Brunswick Park & Oakleigh: Additional 
places have been provided within this planning area at Brunswick Park, 
Monkfrith and the new primary school at Ashmole. Current projections indicate 
that there is sufficient provision in this area up to 2022/23.



Secondary phase

1.24 The primary pressure is now feeding through to the secondary phase.  The 
expansion of the Compton, Christ’s College and Copthall Academies along 
with the Archer Academy and St Andrew’s the Apostle Greek Orthodox school 
is helping to ensure that this growing need is currently being met. In addition, 
St Mary’s and St John’s (Church of England) school has also been offering 
new secondary provision since September 2014 and from 2016/17 has 
expanded its permanent offer by 2 forms of entry as a result of a £13m capital 
investment by the council.  Menorah High School for Girls, having joined the 
state maintained sector in April 2016 is now offering places each September 
as part of Barnet’s secondary school offer.

1.25 For September 2017, a number of Barnet secondary schools also each 
offered a ‘bulge’ class: Ashmole, St James Catholic High, JCoSS, Mill Hill and 
East Barnet. All of this activity ensured that there were sufficient school places 
available for pupils starting year 7 in September 2017 with some spare 
capacity concentrated in a small number of schools. 

1.26 For September 2018/19 through to 2022/23, assuming no further new 
provision is commissioned or provided, the following table demonstrates the 
projected shortfall that will occur in the secondary phase.

1.27   To meet this shortfall, further activity currently underway to provide additional 
permanent secondary school places include:

 St James Catholic High: Working in partnership with the Catholic 
Diocese, the development of a Catholic education hub in Colindale 
through expanding St James by 2 forms of entry and the relocation and 
rebuilding  of Blessed Dominic primary school on the St James site is 
progressing. Initial enabling works have taken place to prepare for the 
main contract which is scheduled to start construction on site in early 
2018 (subject to planning consent). The new Blessed Dominic building 
and the expansion and refurbishment works at St James are due for 
completion to be ready for occupation in September 2019.  

The construction project will be delivered by the council’s construction 
partner Grahams LC. The overall project is estimated to cost in the 

Secondary phase 

AY
GLA Pupil Projections 

+3% margin

Current permanent 
capacity ( as at September 

2017) Shortfall in forms of entry
2018-19 4600 4334 -8.9
2019-20 4763 4334 -14.3
2020-21 4740 4334 -13.5
2021-22 4874 4334 -18.0
2022-23 5014 4334 -22.7



region of £25m to £27m allowing for a risk contingency, funded by the 
council’s education capital programme.

 The Saracens High School: The Saracens High School, a new 
secondary free school, is due to open in Colindale in September 2018. 
The school will be located across two sites. The main school site 
(subject to planning consent) is part of the Trinity Square development 
on Grahame Park Way. This site will become available in September 
2019 and in the meantime, the school will open in the former home of 
the Orion school on Lanacre Avenue. Once the school moves into the 
new premises at Trinity Square (and Blessed Dominic has re-located to 
St James site), the Lanacre avenue site will made available to the school 
for sporting and other facilities. The proposal is for the council to transfer 
both sites to the school under an Academy lease arrangement.

 Ark Pioneer Free school: The proposal to open the Ark Pioneer all-
through school in Underhill was refused planning consent by the 
council’s planning committee in January 2017.  A new planning 
application has now been submitted, for a secondary school only, on the 
same site. If successful, this will provide a new six form entry secondary 
school in Barnet.

 The Compton Free School: The Compton School has been approved 
to open a new six-form entry secondary free school in Barnet. At the 
present time, no permanent site has been identified by the Department 
for Education. The council has been working, and will continue to work 
closely with the DfE in its site search.

 Hasmonean High School: The school has an ambition to relocate and 
expand by 2 forms of entry subject to securing planning consent. If the 
proposal proceeds, as the expansion will help to meet the basic need for 
new school places, a council contribution from central government basic 
need grant funding would be considered within the council’s education 
capital programme towards the cost of the additional places.

 Henrietta Barnett: The school is a fully selective Academy school for 
girls aged 11-18 and is considering a potential expansion to contribute 
towards helping to meet the need for more school places. A permanent 
expansion of the school would provide up to 30 additional places for girls 
each year from across London. 

 Christ’s College: this boys schools (with mixed sixth form) has recently 
completed consultation on moving to a co-educational school from 
September 2018 onwards. The council is contributing capital investment 
in the region of £250k towards the cost of preparing the school to admit 
girls starting from year 7.

 Whitefield School: Located within the Brent Cross regeneration area, 
there are long term plans to re-locate and re-provide this school as part 
of the wholescale regeneration of the Brent Cross area.



1.28 Based on GLA projections to date, these projects will provide overall sufficient 
new provision to meet the projected need through to 2021 and therefore there 
are no further plans to invest council funds in secondary school places at 
present. However, the challenges in finding sites for new schools cannot be 
underestimated and if new free school provision is not successfully 
established, expansion projects at existing secondary schools will need to be 
considered. This may also become necessary to meet a short term need 
whilst the new free schools are under construction. However, as noted above, 
local authorities have no formal levers to direct Academies to expand.

Alternative Provision

1.29 The council has been continuing to work with the Education and Skills 
Funding Agency to progress the delivery of a project to re-build the Pavilion 
Pupil Referral Unit on its current site. The project is complex and challenging 
due to the restricted access of the current site and significant additional 
funding is required to overcome this challenge. The project has experienced a 
significant delay whilst a cost effective and viable solution to the access 
arrangements is found. Temporary accommodation will also be required 
during the building programme and the changing facilities currently available 
for sports clubs will be re-provided elsewhere on the site. Capital funding is 
being provided through the Government’s Priority Schools Building 
Programme supplemented by council funding. Council funding will provide 
additional facilities to extend the current Pavilion offer and will re-provide 
community sports changing facilities on the Chandos Avenue site to enable 
the development to proceed. The overall project is likely to cost in the region 
of £13m depending on the solution for resolving the access and temporary 
accommodation arrangements.

1.30 On 1st May 2017, Oak Hill School was established as a special Academy 
following the de-merger of the Oak Hill provision from the Mill Hill Academy 
Trust. The new Oak Hill school is part of the newly established AP Barnet 
Multi-Academy Trust and the longer term intention is for the Pavilion Pupil 
Referral Unit and Northgate school to become part of this Multi-Academy 
Trust.

Special Educational Needs and Disabilities (SEND) provision 

1.31    Pupil projections indicate that over the coming years there will be additional 
need for places for children with SEND at both the primary and secondary 
phases. This arises from the need to:

 reduce the number of pupils placed in out borough provision both to 
minimise costs and to improve the experience of the pupils

 accommodate the effect of the current bulge in the primary phase moving 
into the secondary phase;

 maintain more Education, Health and Care Plans for young people between 
the ages of 16 and 25 as required by legislation

 respond to the increasing numbers of pupils in mainstream schools that 
require more specialist provision at the secondary phase.



1.32 The government recognises the need to provide more school places for 
children with SEND and is making some capital investment funding available, 
about £3m across 2018/19 to 2020/21 (£1m each year). The local strategy for 
meeting the needs identified above and for deploying the central government 
grant funding will be set out in more detail in the SEND strategy which will be 
considered by the CELS committee in November 2017

1.33 In the meantime, there are several projects in progress or in the pipeline that 
help to meet this need:

 The expansion of Oak Lodge Special School was completed in July 
2017 at a cost of £8.2m providing additional capacity for up to an 
additional 40 children with special educational needs and/or disabilities. 

 Oak Lodge converted to an Academy on 1 January 2017 and its 
application to open a new special Academy free school (The Windmill) 
for up to 90 children and young people with an autism spectrum 
condition (ASC) has now been approved by central government and 
the council is working with the Department for Education to identify a 
site. 

 In February 2017, Kisharon School, an independent all-through special 
school with a Jewish ethos, was granted planning consent to proceed 
with the construction of a new school on its current site. This will enable 
the school to expand its provision.

 For September 2017, new provision was commissioned from Oak 
Lodge school and located on its current site for children with ASC 
working at a higher level than the majority of pupils at the main school 
therefore requiring a specialist and tailored curriculum at a cost of 
£450k.

 Coppetts Wood additional resourced provision (ARP) which is currently 
designated to cater for children with speech and language needs, is 
being re-commissioned to focus on the needs of children with ASC.

 Additional places for young people with learning difficulties (LDD) 
and/or disabilities are being created at Barnet and Southgate College in 
their LDD provision at the Southgate campus helping to meet the rise in 
this cohort of young people.

The current regeneration proposals for Brent Cross include the re-building of 
Mapledown Special School.

Post 16 provision

1.34  With the addition to sixth form provision in recent years at the Wren 
Academy, Compton and JCoSS, there is currently sufficient school-based 
sixth form provision offering academic pathways, including the provision at 
Woodhouse College. This is supplemented by A level provision at Barnet and 
Southgate College, which also provides a broader offer of technical and 
vocational courses.  In the longer term, demographic data shows there will be 
an increase in the number of pupils aged 16 to 18 and more provision will be 
required. However, existing provision together with the planned sixth form 
places in new free schools (Saracens High School, Ark Pioneer and The 



Compton free school) should meet the need for sixth-form places offering 
mainly academic pathways.

1.35   Whilst there is a wide choice of general further education, technical and 
vocational courses at Barnet and Southgate College and other colleges in 
neighbouring authorities, there is relatively little provision of this nature in 
Barnet schools. The council will continue to encourage schools to extend their 
post-16 offer into this area where this can be done on a financially viable 
basis, including through the development of partnerships and a joint offering 
across institutions. 

Capital funding 

1.36 The government makes capital grant funding available for  the ‘basic need’ for 
school places through an annual allocation and has, in previous years, made 
available several one-off funding opportunities in view of the severe pressure 
for school places in some parts of the country. Basic need funding is given to 
local authorities for investment in all types of schools, including Academies. 
For some housing developments, monies from developers can also be 
allocated towards meeting the cost of educational infrastructure. As with many 
London boroughs, the council has also had to borrow capital to enable 
sufficient investment in both temporary and permanent school places to meet 
the unprecedented demand for school places. 

1.37 As part of the council’s current medium term financial strategy, the council’s 
capital requirement is set out up to 2019/20. The capital requirement for pupil 
places is driven by the need to:

 Implement a programme to provide sufficient primary capacity 
 Ensure that there will be sufficient secondary school places available 

as the primary pressure feeds through.
 Ensure there is appropriate and sufficient provision for vulnerable 

children and young people, who may need specialist provision or 
alternative provision to school.

2. REASONS FOR RECOMMENDATIONS 

2.1 The council has a duty to ensure sufficient school places are available. The 
proposals for the expansion of schools and the development of new free 
schools described in this report will enable the council to fulfil this duty 
through to 2022/23. It also helps to maintain the diversity of Barnet’s current 
educational offer. However, due to the complexities outlined in the report, the 
programme of activity and its associated capital requirements will need to be 
kept under review. 

3. ALTERNATIVE OPTIONS CONSIDERED AND NOT RECOMMENDED

3.1 The council uses pupil projections provided by the Greater London Authority. 
The council has a statutory duty to provide a school place and the options in 



providing new places is limited to expanding existing schools or building new 
schools. Site availability for new schools is severely restricted in London. Like 
all London boroughs, the council’s approach is to adopt a mix of strategies, 
assessing all opportunities and retaining a flexible and adaptable approach.

4. POST DECISION IMPLEMENTATION

4.1 Capital requirements to provide school places are considered by the council’s 
Policy and Resources Committee in the council’s annual medium term 
financial strategy. 

5. IMPLICATIONS OF DECISION 

5.1   Corporate Priorities and Performance

5.1.1 Ensuring a sufficient supply of good quality school places supports the 
council’s ambition for Barnet to create the right environment to promote 
responsible growth, development and success. The reputation and quality of 
Barnet’s schools makes Barnet an attractive place to live and is key to the 
satisfaction of many residents in the borough. With the borough’s population 
set to grow, the investment programme set out in this report will sustain the 
good quality education offer within areas of growth. It will also ensure that the 
growing number of children with special educational needs will have increased 
access to good quality local provision within the Barnet partnership of schools.

5.2 Resources (Finance & Value for Money, Procurement, Staffing, IT, 
Property, Sustainability)

5.2.1 The council receives an annual capital allocation from central government as 
a contribution towards meeting the ‘basic need’ for new school places. Basic 
need allocations are made to local authorities to support the capital 
requirement for providing new pupil places by expanding existing maintained 
schools, free schools or academies, and by establishing new schools. 
Between 2011 and 2017 the council received £86m in basic need grant, 
including an element of ‘targeted’ basic need grant. The council will receive a 
further £25m by 2020. In addition in 2017, the Government announced 
additional funding for children with special educational needs and/or 
disabilities (£1m for Barnet for each of the three years 2018/19 to 2020/21 
totalling £3m). Central government grant is allocated to the commissioning of 
school places as described in this report. 

5.2.2 The council’s current medium term financial strategy sets out the council’s 
overall capital allocation for school places to be funded through the basic 
need central government grant, the additional grant for children with special 
educational needs and/or disabilities, council borrowing and developer 
contributions. This capital allocation has been reviewed and assuming that a 
proportion of places will be delivered through free schools (see paragraph 
5.5.2) no increase in the capital funding allocated to school places over and 
above the current allocation is recommended. However, in preparing for the 
2018/19 budget, the profiling of anticipated spend within the capital resources 
available between the period of the medium term financial strategy will be 



reviewed. 

5.2.3 It is important to note that, as set out in last year’s annual report, the 
requirements are calculated using a number of estimates and assumptions:

 That a proportion of school places will be provided by free schools
 That building costs reflect the current market costs
 That the council continues to receive basic need capital grant from 

central government at a level similar to the current level
 That the council will receive grant funding towards the cost of 

alternative provision through the government’s Priority School Building 
Programme

 The developer contributions from major housing development are 
deployed to support the programme.

5.2.4 If any of the assumptions in relation to free school places, government grant 
funding or in relation to developer contributions are not realised, further 
funding would be required to deliver the programme. This will be taken into 
account as part of the council’s current work programme to develop a medium 
term financial strategy for the period post 2020.

5.3 Social Value 

5.3.1 The delivery of a large capital programme offers an opportunity to require 
contractors to play their part in increasing local employment opportunities for 
residents, particularly young people seeking a career in the construction 
industry through offering apprenticeships and other training. The procurement 
process will pursue these opportunities as set out in the council’s 
Supplementary Planning Guidance Delivering Skills, Employment, Enterprise 
and Training from Development through
S106 (https://www.barnet.gov.uk/citizen-home/planning-conservation-and-
building-control/supplementary-planning-documents/draft-skills-employment-
enterprise-and-training-seet-from-development-through-s106/spd-on-
delivering-skills-employment-enterprise-and-training-seet.html)

5.4 Legal and Constitutional References

5.4.1 Under the Council’s Constitution, functions within the Terms of Reference for 
the Children’s Education, Libraries and Safeguarding Committee responsibility 
include: 

• planning the adequate provision of school places in the Borough
• investment in educational infrastructure to meet the needs of the 

Borough’s learners
• to be responsible for those powers, duties and functions of the Council 

in relation to Children’s Services (including schools)
• to be responsible for those powers, duties and functions of the Council 

in relation to Children’s Services (including schools).

5.4.2 The Council has a statutory duty under the Education Act 1996 to ensure the 



provision of sufficient schools for primary and secondary education in their 
area. Under s.14 of the Education Act 1996, a local authority shall secure that 
sufficient schools for providing primary and secondary education are available 
in their area.  Sufficient means sufficient in number, character and equipment 
to provide for all pupils the opportunity of appropriate education. In meeting 
this duty, a local authority must do so with a view to securing diversity in the 
provision of schools and increasing opportunities for parental choice.

5.4.3 State funded schools are split into schools maintained by the Local Authority 
and those directly funded by Central Government.  The former are split into a 
number of categories, including foundation, community and voluntary aided 
schools.  The latter encompass Academies and free schools (which are 
Academies which did not convert from a maintained school). For maintained 
schools, there are prescribed requirements in order to make specific 
alterations.  This includes expanding existing schools to add additional form 
groups.  The requirements are set out in the Education and Inspections Act 
2006 and associated regulations. Academies do not have to follow the same 
requirements in order to expand, but are expected to seek the approval of the 
Secretary of State. Section 6A of the Education and Inspections Act 2006 
requires that local authorities seek proposals for the establishment of an 
academy if they think that a new school is required in their area.  There are 
only limited circumstances when a local authority will be able to publish 
proposals to establish a new maintained school.

5.5 Risk Management

5.5.1 The report assumes that some school and special school places will be 
funded by central government through the free school programme. Should this 
not occur, the council will need to identify further resources. 

5.52 The delivery of the free school secondary places is critical to ensuring the 
sufficiency of secondary school places in Barnet. There is a risk that the free 
school places are not provided or there is a delay in the free school 
programme for one or more the three free school secondary projects set out in 
this report. If all three schools are not successfully established and to the 
anticipated timescale, there will be a need to provide additional expansion 
projects at existing secondary schools, either commissioned as a permanent 
expansion or as a ‘bulge’ class. However, as noted above, local authorities 
have no formal levers to direct Academies to expand; all but one of Barnet’s 
co-educational non-selective schools are Academies.

5.5.2 With rising costs of construction, some council-funded project budgets may 
come under pressure. There is a contingency assumed within the capital 
programme which is kept under review as the programme is delivered. 

5.5.3 It is assumed that there will be land available to accommodate school 
expansions and new schools and that the council will not need to purchase 
additional land. 



5.5.4 Significant school construction projects usually require planning consent. 
There is a risk that planning consent is refused. If planning consent is refused 
for any given project, an alternative project will need to be developed and 
where the project refused is a central government funded free school, any 
alternative project may potentially need to be funded by the council.

5.5.5 All pupil place planning is based on pupil projections and there is a risk that 
the projections are inaccurate. The council utilises projections produced by 
the Greater London Authority and regularly reviews the accuracy of the 
projections to inform future planning.

 
5.6 Equalities and Diversity 

5.6.1 Ensuring a high quality education offer supports the progress of all children 
and young people including those with additional needs or at risk of 
underachievement, for example, children with additional learning needs, 
young people with poor mental health or those at economic disadvantage. By 
expanding successful schools, investing in new provision for children with 
special educational needs and aiming to retain Barnet’s diverse educational 
offer, the council is investing to ensure that Barnet remains a popular place for 
families to live and study.  

5.7 Consultation and Engagement

5.7.1 Schools are engaged with the strategic approach to planning school places 
through the School Organisation and Place planning board, attended by the 
council, Cambridge Education and headteacher representatives. In addition, 
briefings are provided through the termly director’s meetings with 
headteachers and chairs of governors.  For individual projects that involve the 
expansion of an existing school or the establishment of a new school, there is 
a statutory requirement to consult.

5.8    Insight

5.8.1 The council sources data from the Greater London Authority’s (GLA) school 
roll projection service which provides projections for the majority of London 
boroughs. Projections are based on pupil numbers on roll at the January 
Census. The projections use the GLA population projections which 
incorporate actual births, trends in population (migration, fertility trends etc.) 
and housing development. Each year, the council provides to the GLA the 
number of housing units projected to be built in each of Barnet’s wards for the 
next ten years, which are then incorporated into the model. To sense check 
these projections, the council also analyses births by postcode area (data 
from ONS) and nursery data.
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