
Summary

This report seeks authority from Committee to develop a Full Business Case reviewing the 
council’s strategic partnership with Capita, based on the Strategic Outline Case set out in 
paragraphs 2.1 – 2.12, with a view to bringing a final report to the Committee in the 
autumn.  The Strategic Outline Case considers three options: (1) maintain the status quo in 
relation to the Customer Support Group (CSG) and Development and Regulatory Services 
(DRS) contracts; (2) re-shape the contracts, with some elements coming back in-house; 
and (3) bring the partnership to an end.  It concludes that option (2) best meets the 
council’s objectives, and recommends that a Full Business Case is developed to test this 
conclusion.
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Officer Recommendations
That the Committee:

1. Agrees to review the council’s partnership with Capita, and authorises the 
Chief Executive to develop a Full Business Case. 

2. Agrees that the proposed strategic aims underpinning the Full Business Case 
should be to:
a) Deliver high quality services;
b) Secure best value for money for Barnet’s residents; and
c) Strengthen the council’s strategic control of services.

3. Notes the three options identified and considered in more detail in paragraphs 
2.4 to 2.7 and Tables 1 to 4.

4. Agrees that option 2 – realigning the CSG and DRS contracts to bring back in 
house those services listed in Table 5 – is the proposed preferred option to be 
tested in the Full Business Case.

5. Agrees that the Full Business Case should review the joint venture 
arrangement for the delivery of Development and Regulatory Services.

6. Agrees that the Full Business Case should be considered by Policy & 
Resources Committee, for referral to Council for final decision. 

1. WHY THIS REPORT IS NEEDED 

Background

1.1. The purpose of this report is to seek authority to develop a Full Business Case 
reviewing the council’s strategic partnership with Capita, with a view to 
bringing a final report to the Committee in the autumn.

1.2. The council has a longstanding approach to service delivery which is based 
on commissioning services from whichever organisation can deliver them 
most effectively, whether this a partner from the private, voluntary and 
community, or public sector; or an in-house service.

1.3. In accordance with this approach, the council has two major contracts with 
Capita.  The first, known as the CSG contract, is for the delivery of the 
council’s ‘back office’ functions, including finance, human resources, customer 
services and information technology.  The second relates to the provision of 
development and regulatory services (DRS), including planning, regeneration, 
highways, environmental health and cemeteries/crematoriums.  This contract 



is delivered by a joint venture between Capita and the council1,  known as 
Regional Enterprise Limited, or Re.  The terms “DRS contract” and “Re 
contract” are used interchangeably in this report.  The contracts began in 
September 2013 and October 2013 respectively and run for ten years with an 
option to extend for up to a further five years.  Detailed reports on the 
performance of both contracts were provided to the Performance and Contract 
Management Committee on 15th November 2016 in relation to the CSG 
contract and 28th November 2017 in relation to the Re contract.

1.4. Both contracts have delivered significant financial benefits since their 
commencement in 2013 and Capita has been instrumental in delivering 
efficiencies, service improvements and increased income across a range of 
services.  Particular benefits have included:

 
 Significant improvements in resident satisfaction across both contracts
 Investment in technology and better IT security 
 Improved revenue collection rates
 Implementation of Unified Reward
 Improvements in planning and planning enforcement
 Additional savings through, for example, office rationalisation
 National recognition
 Service improvements set out in the contract reviews

1.5. However, Members will also be aware of various issues in respect of service 
performance across the two contracts, as previously reported to the 
Performance and Contract Management Committee (now Financial 
Performance and Contracts Committee) and Audit Committee. In relation to 
the CSG contract, these have included issues with: financial controls and 
reporting; pensions administration; estates; and user satisfaction with back 
office services.  In relation to the Re contract, issues have been raised on 
financial controls and the operation of the Highways service.  A number of 
these performance concerns were also highlighted in the contract reviews that 
were carried out in 2016 and 2017 of the CSG and Re contracts respectively.

Purpose of the review
1.6. The council continuously reviews its service delivery arrangements, in line 

with its commitment to ensuring that they are as effective and efficient as 
possible.  Contract reviews were undertaken in year 3 for CSG and year 4 for 
Re, and further reviews would in any event be due under the contracts in 
years 6 and 7 respectively.

1.7. Members will be aware that, following the appointment of a new Capita Chief 
Executive and the publication of the company’s 2017 end of year results, 
Capita set out a new strategic direction for the organisation.  Capita’s focus in 
future will be delivering technology-enabled services, at scale, where the 
company believes it can add the most value to service delivery.

1 The council’s involvement in the joint venture is through a separate, council-owned company.  More details 
on the joint venture structure are set out in the Year 4 review of the Re contract linked to in paragraph 6.5



1.8. The environment in which local government is operating has also changed 
since the contracts were let.  Whilst both contracts envisaged the need to 
adapt to changing circumstances, it is recognised that, as well as a longer 
than forecast period of austerity, the outsourcing market has changed over 
time.  In addition, the rapidly changing external environment has accentuated 
the need for the council to increase the level of direct control it exercises over 
the levers that affect its strategic direction. 

1.9. Against the backdrop of these changes, it is timely to take stock of the 
partnership, including the joint venture arrangement for the delivery of the 
DRS contract, and consider the most appropriate approach going forward.

2. REASONS FOR RECOMMENDATIONS 

Aims

2.1. In developing preliminary proposals, officers have been guided by three key 
aims.  It is recommended that the Committee endorse these aims to guide the 
development of a full business case: 

(a) To deliver high quality services;
(b) To secure best value for money for Barnet’s residents; and
(c) To strengthen the council’s strategic control of services.

Options

2.2 This report considers three broad options for the future:

1. Maintain the status quo in relation to the CSG and DRS contracts;
2. Re-shape the contracts to better align service delivery to the council and 

Capita’s strengths and priorities, within the context of the existing 
contractual structure; and

3. Bring the partnership to an end, and either bring services back in house or 
re-procure them.

2.3 Assessments are based on the following principal sources of evidence2, in 
addition to those reports referred to in paragraph 1.5 above: 

 NSCSO Full Business Case
 Approval of Bidder for DRS services
 Year Three Review of CSG contract
 Year Four Review of RE contract
 End of Year 2017-18 Contracts Performance Report

2.4 Option 1 would involve continuing with the CSG and DRS contracts as they 
are currently, and driving change using existing contractual levers. A 

2 Links to these reports can be found in Section 6 of this report, Background Papers



preliminary assessment of the effectiveness of this approach in meeting the 
council’s aims is set out below.

Table 1: Assessment of Option 1

2.5 Option 2 would involve re-shaping the contracts, allowing Capita to focus on 
the areas in which they can add most value and bringing some services back 
in house (or transferring them to alternative specialist providers).  Contracts 
would be re-shaped within the context of the original procurement and the 
existing contractual framework.  A preliminary assessment of the 
effectiveness of this approach in meeting the council’s aims is set out below.

Aim Option 1 - status quo
High quality services Medium – while some services are performing well, 

there remain areas of persistent poor performance.  
These are generally (though not exclusively) 
concentrated in areas that are non-core to Capita, 
where they have relatively few local authority clients 
and where there is limited opportunity to benefit from 
economies of scale and new technologies.  The 
existing partnership working and contractual levers 
have been effective in driving performance 
improvement in some areas, but can be 
cumbersome. This is time and resource intensive in 
undertaking the contract management (as the 
council is currently doing) and detracts resource 
away from more strategic requirements.

Value for money High/Medium – as noted above, the contracts have 
delivered significant savings, and for many services 
the current clearly score “high” value for money.  
However, the Re review noted difficulties in 
benchmarking the value for money of special 
projects, and the contractual structure does not lend 
itself easily to changing priorities or performance 
standards.

Strategic control Low – the model involves delivery of both strategic 
advice and transactional services through the 
contracts.  This places strategic direction of key 
corporate functions at arms’ length from the council 
and can make it difficult respond to new challenges 
rapidly.  While Capita has expertise in many of these 
services, the bespoke nature of advice required does 
not lend itself to the company’s corporate focus on 
technology enabled services.  



Table 2: assessment of option 2

Aim Option 2 – Re-shape contracts
High quality services Medium/High – this option creates flexibility for 

services to be run by the organisation best able to 
recruit and retain high quality staff and invest in the 
appropriate level of technology. There is some risk that 
in the short-term management and staff attention on 
delivering organisation changes may distract from 
service improvement, and that some Capita staff may 
choose not to move across to the council.

Value for money High – the benefits of economies of scale are 
maintained, but the council is able to flex services 
more effectively to changing needs.  An appropriate 
commercial agreement is fundamental to securing the 
value for money benefits.

Strategic control Medium/High – the council could bring back those 
elements of the contracts, which directly support the 
shaping of the strategic direction of the council.

2.6 Option 3 would involve ending the partnership, and either bringing services 
back in house, or identifying alternative providers.

Table 3: assessment of option 3

Aim Option 3 – End partnership
High quality services Medium/Low – wholesale in-sourcing or re-

procurement is likely to divert management and staff 
time from service improvement.  Many staff based 
outside of London may choose not to relocate to 
Barnet.  Low unemployment locally is likely to make it 
hard to recruit to consequent vacancies

Value for money Low – Capita has delivered significant economies of 
scale across transactional services, including by 
delivering them outside of London.  The council would 
not be able to replicate these savings.

Strategic control Medium/High – wholesale insourcing would in time 
give the council direct control over all services, 
following a complex transition.

Recommended Preferred Option

2.7 The conclusions of the analysis in paragraphs 2.4-2.6 are summarised in 
Table 4 below.  Based on the preliminary assessment, option 2 is preferred.  If 
agreed by the Committee, the full business case will test this finding by further 
assessing all three options, with a view to making a final recommendation to 
P&R in the Autumn, for referral to Council for decision.



Table 4: summary of conclusions

Aim Option 1 Option 2 Option 3
High quality 
services

Medium Medium/High Medium/Low

Value for money Medium/High High Low
Strategic control Low Medium/High Medium/High

2.8 Option 2 relies on a service-by-service assessment to determine which party 
is best placed to deliver each contract element going forward.  An initial 
assessment of each service provided under the two contracts has been 
carried out based on the aims set out in paragraph 2.1 above, and having 
regard to Capita’s future strategic direction.  The outcome of this preliminary 
assessment is summarised below.  

2.9 The Committee is invited to approve the recommendation that the full 
business case considers in more detail the case for re-aligning the contracts 
by insourcing the services listed in Table 5.  The Committee will wish to note 
that while this is the starting point for development of the full business case, 
more detailed analysis may suggest a different mix of services to be retained 
by Capita or returned to the council.  Furthermore, there may be some 
services that are best transferred to an alternative specialist provider.  Where 
relevant, these options will be addressed as part of the development of the full 
business case.

Table 5: services to be considered for insourcing
Scope to 
improve service
performance 

Scope to 
improve value 
for money

Scope to 
improve 
strategic 
control

CSG contract

Finance and Accounting 
(excluding transactional services 
provided from the Darlington 
shared service centre)

 

Estates (Property Services, 
Building Services and Facilities 
Management)

  

Strategic HR 
Safety, Health and Welfare 
Insight 
Social Care Direct 3

3 The Social Care Direct service is considered to perform well, but with scope for improved services through 
more highly skilled initial triage.



RE/DRS contract

Regeneration Commissioning 
(including commissioning the 
Brent Cross programme)

 

Highways   
Economic Skills and Development 
Cemetery and Crematorium4

Strategic Planning 

2.10 The starting point for the full business case is, therefore, that that the 
remaining services would continue to be provided under the existing 
contracts.  These services are listed in table 6 below.  

Table 6: services proposed for continued delivery through existing contracts

CSG contract

Procurement
Finance – transactional services provided from the Darlington shared service centre
Revenues and Benefits
IT
Estates – Printing
HR Payroll
HR Pensions Administration
Customer Services
Customer Transformation Programme

RE/DRS contract

Development Control (planning and other consents
Planning Enforcement
Building Control
Land Charges
Trading Standards
Licensing
Environmental Health
Delivery of the Brent Cross Thameslink programme, and potential future regeneration 
commissions

2.11 The Committee will note that in a small number of cases the preliminary 
assessment suggests that services should remain with Capita despite current 
performance issues.  This is because Capita is believed to have both the 

4 The Cemetery & Crematorium service is considered to perform well, and is proposed for insourcing as it is not 
seen as a strategic service by Capita in the long term.



capability and capacity to resolve these issues to the council’s satisfaction.  
The full business case will test this further.

2.12 The Full Business Case will also address:

a) the future arrangements for the delivery of corporate programmes, which 
is currently commissioned through the special projects process and funded 
from the transformation reserve; and

b) the financial model associated with procurement, with particular focus on 
the options to reform the current gainshare mechanism.

3 ALTERNATIVE OPTIONS CONSIDERED AND NOT RECOMMENDED

3.1 The Committee could choose not to proceed to the full business case stage. 
This is in effect supporting Option 1: maintain the status quo.  If the 
Committee agrees with the aims set out in paragraph 2.1, then the 
preliminary assessment suggests that Option 1 is not the most beneficial to 
the council, as set out in Table 4. In accordance with good practice, the full 
business case would re-assess all three options and test the preliminary 
finding that option 2 is preferred.

4 POST DECISION IMPLEMENTATION

4.1 Besides testing and refining the assumptions in this strategic outline case, 
development of the full business case will need to address other important 
issues including:

a) commercial terms, including ensuring that future service provision is 
affordable within the constraints of the council’s medium term financial 
challenge;

b) due diligence – the process of ensuring that the council fully understands 
the implications of in-sourcing services, including the impacts on staff and 
key systems (such as Integra), and clarity about responsibilities and 
interfaces with the remaining contracted services;

c) arrangements for accommodating returning services (or procuring an 
alternative provider if that is the recommended approach), for example 
ensuring appropriate management structures, systems and software 
licenses are in place; 

d) arrangements for the services retained by Capita, for example through 
updating volume baselines and key performance indicators; and

e) transition planning and defining the detailed activities that would be 
required for implementation (including the contractual process for 
implementation), and the associated resourcing requirements and 
timescales.

4.2 It is proposed that this work should proceed over the summer, in accordance 
with the principles of the council’s project management toolkit.  Officers will as 
a first step produce an outline business case, prior to developing a full 



business case for consideration by this Committee in the autumn and 
subsequent referral to Council.

4.3 Throughout the development of the full business case and any subsequent 
implementation period the council will continue to exercise robust contract 
management to ensure that required service improvements are delivered, 
including for those services that are being considered for in-sourcing.

4.4 The council will also seek to minimise disruption to staff employed across both 
contracts and within the council during this period.

5 IMPLICATIONS OF DECISION 

5.1 Corporate Priorities and Performance

5.1.1 The aims set out in paragraph 2.1 have been designed to ensure high quality, 
good value services as envisaged in the council’s Corporate Plan.  The 
preliminary assessment of services summarised in tables 5 and 6 is intended 
to maintain the council’s ongoing approach of commissioning services from 
most effective available provider.

5.2 Resources (Finance & Value for Money, Procurement, Staffing, IT, 
Property, Sustainability)

5.2.1 As noted above, the resource implications of any change in contract 
arrangements will be incorporated into the full business case for consideration 
by the Committee in making its final recommendation to Council.

5.2.2 To develop the Full Business Case to bring to Committee in the autumn, up to 
£300,000 of resources is required, to be funded from reserves.  This is 
justified by the scale of the contracts and the importance to the council of 
delivering best value going forward.

5.3 Social Value 

5.3.1 The Public Services (Social Value) Act 2013 requires people who commission 
public services to think about how they can also secure wider social, 
economic and environmental benefits. Before commencing a procurement 
process, commissioners should think about whether the services they are 
going to buy, or the way they are going to buy them, could secure these 
benefits for their area or stakeholders.

5.3.2 The contracts include several requirements that relate to social value, for 
example the provision of apprentices.  The importance of at least maintaining 
these benefits will be reflected in the full business case.

5.4 Legal and Constitutional References

5.4.1 The Full Business Case will confirm the contractual basis for implementation 
of the agreed changes. The contracts include detailed provisions for such 



changes and the full business case will confirm the recommended steps to 
implement the preferred option.

5.4.2 Detailed legal support is being provided to ensure that the council meets its 
legal obligations, for example in relation to public procurement regulations.

5.4.3 Council Constitution, Article 7 (Committees, Forums, Working Groups and 
Partnerships) provides that the Policy and Resources Committee is 
responsible for ‘Strategic Partnerships’. 

5.4.4 Council Constitution, Article 7 (Committees, Forums, Working Groups and 
Partnerships) provides that the Financial Performance & Contracts Committee 
is responsible for the oversight and scrutiny of the council’s major strategic 
contracts including analysis of performance and contract variations.

5.4.5 Council Constitution, Article 4 (The Full Council) provides that Full Council can 
make decisions on matters normally reserved to committees…where the 
matter is so significant that it requires all Members to determine. The 
recommendation is that the final decision is referred to Council as the matter 
is so significant.

5.5 Risk Management

5.5.1 The decision to move to the full business case stage has relatively limited 
risks.  The key risks are:

 Unsettling or distracting staff who may be affected.  Both the council and 
Capita will engage with their staff as set out in section 5.8 below.

 Difficulties in recruiting to vacant posts in services that might be 
transitioning in future.

 Loss of key staff from services that are affected by proposals set out in this 
report.

5.5.2 The risks of any contract realignment will be set out in the full business case 
for consideration by the Committee.

5.6 Equalities and Diversity 

5.6.1 Equality and diversity issues are a mandatory consideration in the council’s 
decision-making process. Decision makers should have due regard to the 
public sector equality duty in making their decisions. The equalities duties are 
continuing duties they are not duties to secure a particular outcome. The 
equalities impact will be revisited on each of the proposals as they are 
developed. This project is in a formative stage so the equality impacts will need 
to be updated as the project is progressed. The statutory grounds of the public 
sector equality duty are found at section 149 of the Equality Act 2010 and are 
as follows:



A public authority must, in the exercise of its functions, have due regard to the 
need to:

(a) eliminate discrimination, harassment, victimisation and any other 
conduct that is prohibited by or under this Act;

(b) advance equality of opportunity between persons who share a relevant 
protected characteristic and persons who do not share it;

(c) Foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it.

Having due regard to the need to advance equality of opportunity between 
persons who share a relevant protected characteristic and persons who do 
not share it involves having due regard, in particular, to the need to:

(a) remove or minimise disadvantages suffered by persons who share a 
relevant protected characteristic that are connected to that 
characteristic;

(b) take steps to meet the needs of persons who share a relevant protected 
characteristic that are different from the needs of persons who do not 
share it;

(c) Encourage persons who share a relevant protected characteristic to 
participate in public life or in any other activity in which participation by 
such persons is disproportionately low.

The steps involved in meeting the needs of disabled persons that are different 
from the needs of persons who are not disabled include, in particular, steps to 
take account of disabled persons’ disabilities.

Having due regard to the need to foster good relations between persons who 
share a relevant protected characteristic and persons who do not share it 
involves having due regard, in particular, to the need to:

(a) Tackle prejudice, and
(b) Promote understanding.

Compliance with the duties in this section may involve treating some persons 
more favourably than others; but that is not to be taken as permitting conduct 
that would otherwise be prohibited by or under this Act. The relevant protected 
characteristics are:
Age
Disability
Gender reassignment
Pregnancy and maternity
Race,
Religion or belief
Sex
Sexual orientation
Marriage and Civil partnership

 
5.6.2 Accordingly, an Equalities Impact Assessment will be developed as part of the 

work to develop the full business case. The EIA will consist of two parts, the 
first assessing the impact on customers / users of services, and the second 
assessing the impact on the workforce.  An initial Equalities Impact 
Assessment will be prepared and considered early in the development of 



business case, and reviewed regularly as the business case progresses.

5.7 Corporate Parenting

5.7.1 Capita provide a small number of services to care leavers living in Barnet, 
most notably in relation to the revenues and benefits service.  The continued 
focus on high quality services through the development of the full business 
case will ensure that these services continue to be provided.

5.8 Consultation and Engagement

5.8.1 The Council is committed to securing best value by continuous improvement 
in the way in which its functions are exercised, having regard to a combination 
of economy, efficiency and effectiveness. As part of that commitment the 
Council will be undertaking appropriate consultation on options and proposals 
in accordance with the duty under section 3 of the Local Government Act 
1999, and with proper regard to Central Government Guidance. The results of 
consultation will be considered in full and will form a key part in informing the 
equality impact assessment and the FBC and recommendations of the review.

5.8.2 Any proposals that involve the transfer of services from one provider to 
another (including transfer in-house or to alternative providers) will entail a 
statutory requirement to consult with affected staff and their representatives 
under the Transfer of Undertakings (Protection of Employment) Regulations 
(TUPE).  These requirements will be triggered in the event that a decision to 
transfer services takes place and prior to any transfer being effected.  The 
consultation requirements will be factored into the full business case. 

5.8.3 However, it should be noted that it is good practice to engage with all staff 
from the point at which any potential for transfer of services becomes 
generally known, throughout the decision making and transition periods and 
for a period post transfer (if a transfer takes place).  Early engagement with 
staff assists in managing risks of staff becoming unsettled or distracted as 
outlined above.  It also assists in preventing loss of key staff during the 
decision making and transition periods, as well as ensuring the council 
continues to attract high calibre individuals by maintaining its reputation as an 
employer of choice.

5.8.4 Likewise, early engagement and ongoing dialogue with staff representatives is 
also good practice, with the aim of early identification and resolution of issues, 
reaching agreement on processes and approach to managing the workforce 
aspects of transfer and addressing any issues that may arise at the earliest 
opportunity so that statutory consultation and the transition itself can run 
smoothly for affected staff.

5.8.5 In line with good practice set out above, work is already underway to agree a 
joint staff engagement and communication plan between the council, CSG 
and Re to ensure there is transparent and consistent messaging for all groups 
of staff and their representatives throughout the coming period.  A dialogue 
has also started with staff representatives and will continue throughout the 



decision-making process and any subsequent decisions taken by the 
Committee.

5.9 Insight

5.9.1 The full business case will draw on the analysis and benchmarking 
undertaken as part of the CSG and Re contract reviews, as well as more up to 
date data as appropriate.

6 BACKGROUND PAPERS

6.1 Approval of NSCSO full business case:
http://barnet.moderngov.co.uk/documents/s6649/NSCSO.pdf

6.2 Approval of preferred bidder for DRS services:
https://barnet.moderngov.co.uk/documents/s9226/DRS%20Cabinet%20Repor
t.pdf

6.3 Capita transformation update:
https://www.capita.com/news/news/2018/transformation-update-and-
proposed-fully-underwritten-701m-rights-issue/

6.4 Year three review of CSG contract:
https://barnetintranet.moderngov.co.uk/ieListDocuments.aspx?CId=693&MId=
8796&Ver=4

6.5 Year four review of RE contract:
https://barnetintranet.moderngov.co.uk/ieListDocuments.aspx?CId=693&MId=
9134&Ver=4

6.6 Report into children’s social care services in the London Borough of Barnet:  
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/
attachment_data/file/676435/Commisisoner_Report_into_Barnet_Children_s_
Social_Care_Services.pdf 

6.7 Report to Financial Performance and Contracts Committee – End of Year 
2017-18 Contracts Performance Report: 
https://barnet.moderngov.co.uk/documents/s47149/EOY%202017-
18%20Contracts%20Performance%20Report.pdf

6.8 Report to Audit Committee, CAFT annual report:
https://barnet.moderngov.co.uk/documents/s46044/Appendix%201%20-
%20CAFT%20Annual%20Report%20201718.pdf

6.9 Reports to Performance and Contract Management Committee

Quarter 3 2017-18 Performance Monitoring Report (Part C: Contract 
Performance):

https://barnet.moderngov.co.uk/documents/s9226/DRS%20Cabinet%20Report.pdf
https://barnet.moderngov.co.uk/documents/s9226/DRS%20Cabinet%20Report.pdf
https://www.capita.com/news/news/2018/transformation-update-and-proposed-fully-underwritten-701m-rights-issue/
https://www.capita.com/news/news/2018/transformation-update-and-proposed-fully-underwritten-701m-rights-issue/
https://barnetintranet.moderngov.co.uk/ieListDocuments.aspx?CId=693&MId=8796&Ver=4
https://barnetintranet.moderngov.co.uk/ieListDocuments.aspx?CId=693&MId=8796&Ver=4
https://barnetintranet.moderngov.co.uk/ieListDocuments.aspx?CId=693&MId=9134&Ver=4
https://barnetintranet.moderngov.co.uk/ieListDocuments.aspx?CId=693&MId=9134&Ver=4
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/676435/Commisisoner_Report_into_Barnet_Children_s_Social_Care_Services.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/676435/Commisisoner_Report_into_Barnet_Children_s_Social_Care_Services.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/676435/Commisisoner_Report_into_Barnet_Children_s_Social_Care_Services.pdf
https://barnet.moderngov.co.uk/documents/s47149/EOY%202017-18%20Contracts%20Performance%20Report.pdf
https://barnet.moderngov.co.uk/documents/s47149/EOY%202017-18%20Contracts%20Performance%20Report.pdf
https://barnet.moderngov.co.uk/documents/s46044/Appendix%201%20-%20CAFT%20Annual%20Report%20201718.pdf
https://barnet.moderngov.co.uk/documents/s46044/Appendix%201%20-%20CAFT%20Annual%20Report%20201718.pdf


https://barnet.moderngov.co.uk/documents/s45224/Q3%202017-
18%20Report.pdf

Quarter 2 2017-18 Performance Monitoring Report (Part C: Contract 
Performance):
https://barnet.moderngov.co.uk/documents/s43586/Quarter%202%20201718
%20Performance%20Monitoring%20Report.pdf

Quarter 1 2017-18 Performance Monitoring Report (Part C: Contract 
Performance):
https://barnet.moderngov.co.uk/documents/s42044/Q1%202017-
18%20Performance%20Monitoring%20Report%20010917.pdf

https://barnet.moderngov.co.uk/documents/s45224/Q3%202017-18%20Report.pdf
https://barnet.moderngov.co.uk/documents/s45224/Q3%202017-18%20Report.pdf
https://barnet.moderngov.co.uk/documents/s43586/Quarter%202%20201718%20Performance%20Monitoring%20Report.pdf
https://barnet.moderngov.co.uk/documents/s43586/Quarter%202%20201718%20Performance%20Monitoring%20Report.pdf
https://barnet.moderngov.co.uk/documents/s42044/Q1%202017-18%20Performance%20Monitoring%20Report%20010917.pdf
https://barnet.moderngov.co.uk/documents/s42044/Q1%202017-18%20Performance%20Monitoring%20Report%20010917.pdf

