

## Appendix 1: Chipping Barnet Area Committee Progress Report (July 2016)

### RAG STATUS

(Blue)	(Amber)	(Red)	(Purple)	(Green)
Not Started	In Progress/on track	Behind	On hold	Completed

### Chipping Barnet Area Committee

REF	Backlog Scheme	Indicative costs (To be funded from AC budgets)	Lead Officer	RAG Status: Red- Not started Amber – In progress Green – Completed
<b>CB001/2015</b>  <b>Re44</b>	<b>Colney Hatch Lane and Friern Village Estate</b> Parking controls are implemented in Colney Hatch Lane and Friern Village Estate to overcome inconsiderate parking.	Area Committee (CIL) Funded  £10,000	Gavin Woolery-Allen	Statutory Consultation completes – Lines to be implemented in July.  (Amber)

<b>CB003/2015</b>	<b>Manor Drive, N20</b> That vehicles reduce their speed on Manor Drive, Whetstone.	£5,000 Feasibility Study – Area Committee (CIL) Funded	Lisa Wright	Vehicle Activated Signs (VAS) were installed in Feb 2016.  The VAS will monitor vehicle speeds and flows and the results of this monitoring exercise will be reported to the Oct CB AC with recommendations for additional measures, if they are required.  (Blue)
<b>CB004/2015</b> <b>Re11</b>	<b>The Avenue/Alson Road – Pedestrian Improvement</b>  The Avenue EN5 – Request for pedestrian crossing  (This request is being funded through the LIP funding and will be subject to a separate report detailing the changes to the proposal.)	£20k  (LIP funded 2016/17)	Lisa Wright	Feasibility and Road Safety Audit completed and will be reported to the July Committee for consideration.  (Amber)
<b>CB005/2015</b> <b>Re10</b>	<b>High Barnet – High Street Kerb Buildouts</b> High Barnet- Request from Town Team to build out the pavement to create a more welcoming public realm.	£20K LIP	Lisa Wright	Feasibility Study Complete – results to be reported to the July Committee for consideration.  (Amber)
<b>RE24</b>	<b>Victoria Road Traffic Management Scheme –</b> Request for Traffic Calming Measures on Victoria Road.	LIP Funded 2015/16	Lisa Wright	Scheme complete apart from minor electrical works which will be completed in July 2016

				(Amber)
<b>RE 26</b>	<b>Pollard Road Traffic Management Scheme - Request for Traffic Calming Measures on Pollard Road.</b>	LIP Funded 2015/16 and 2016/17	Lisa Wright	Scheme On-hold awaiting the Policy review on traffic calming measures which is being reported to the July Environment Committee.  (Purple)
<b>RE13</b>	<b>Naylor Road/Birley Road – CPZ –</b> Petition and request for Controlled Parking.	LIP Funded 2015/16	Gavin Woolery Allen	Scheme complete – No further Action required  (Green)
<b>RE27</b>	<b>Chesterfield Road Safety Improvements – Review of Road Safety in the vicinity of Chesterfield Road following and incident involving a child cyclist and a bus.</b>	LIP Funded 2015/16 and 16/17	Lisa Wright	Feasibility study being undertaken. Scheme is on the 2016/17 LIP Programme therefore detailed design in 2nd half of 2016/17 using 2016/17 LIP funding.  (Amber)
<b>RE29</b>	<b>Osidge Lane Zebra Crossing – Request for a crossing facility on Osidge Lane to serve the park and Brunswick Park Primary and Nursery school.</b>	LIP Funded 2016/17	Lisa Wright	Proposals for a Zebra crossing approved by Committee. Scheme is on the 2016/17 LIP Programme therefore implementation 1st half of 16/17 using 2016/17 LIP.  (Amber)

<b>RE 14</b>	<b>Walksafe N14 – Traffic Management Scheme – Request for Traffic Calming Measures in N14 on</b>	LIP Funded 2016/17	Lisa Wright	<p>Amendments to the scheme required following Public Consultation therefore re-design of part of the scheme required prior to implementation.</p> <p>The location of the second Zebra at Hampden Square will be reported back to the July 2016 Committee for Approval prior to consultation and implementation as part of the 2016/17 LIP programme.</p> <p>However, during implementation concerns were raised by local councillors and ward councillors regarding the location of the approved Zebra crossing at the junction of Cecil road. Meetings have been held on site and the possible re-location of the crossing to the north of the junction to be undertaken.</p> <p>(Amber)</p>
<b>RE 14</b>	<b>Walksafe N10 – Zebra Crossing – Request for improved crossing facilities,</b>	LIP Funded 2015/16	Lisa Wright	<p>Scheme complete – No further Action required</p> <p>(Green)</p>

<b>RE 46</b>	<b>Halton Close, Balmoral Close and 8 Surrounding Roads</b> - Footway Parking Scheme – Request from residents for Footway to be allowed.	Funded from agreed Footway Parking allocation	Gavin Woolery Allen	On-hold until the outcome of the Review of Footway Parking Backlog has been completed.  (Purple – On Hold)
	<b>New Schemes</b>			
<b>CB006/15</b>	<b>Woodside Park Station, N12</b> – Request for Double Yellow lines.	Area Committee (CIL) Funded  £2,000	Gavin Woolery Allen	Statutory Consultation on 26 May 2016.  Awaiting outcome of consultation at the time of publication.  Subject to no objections being received the lines will be implemented in Aug/Sept 2016. If objections are received these will need to be resolved before the yellow lines can be implemented.  (Amber)
<b>CB/007/16</b>	<b>Totteridge Lane/Waitrose Entrance, N20</b> – Improve safety at the access to Waitrose on Totteridge Lane	Area Committee (CIL) Funded  £5,000	Gavin Woolery Allen	Meeting with Ward Councillor to be arranged to discuss the outcome of the feasibility study.  (Amber)
<b>CB/008/16</b>	<b>Great Bushy Drive, N20</b> – Request for Double yellow line on the bend in Great Bushy Drive	Area Committee (CIL) Funded  £2,000	Gavin Woolery Allen	Statutory Consultation on 26 May 2016.  Awaiting outcome of consultation at the time of publication.  Subject to no objections being received

				<p>the lines will be implemented in July/Aug 2016. If objections are received these will need to be resolved before the yellow lines can be implemented.</p> <p>(Amber)</p>
<b>CB/009/16</b>	<b>Swan Lane, N20</b> – Request for Double Yellow lines	<p>Area Committee (CIL) Funded</p> <p>£2,000</p>	Gavin Woolery Allen	<p>Statutory Consultation on 26 May 2016.</p> <p>Awaiting outcome of consultation at the time of publication.</p> <p>Subject to no objections being received the lines will be implemented in July/Aug 2016. If objections are received these will need to be resolved before the yellow lines can be implemented.</p> <p>(Amber)</p>
<b>CB/010/16</b>	<b>Holden Avenue/Station Approach</b> – Request for Double Yellow lines	<p>Area Committee (CIL) Funded</p> <p>£2,000</p>	Gavin Woolery Allen	<p><i>Please Note: Same location as CB/006/15, therefore to be removed from update report.</i></p>
<b>CB/012/16</b>	<b>Elmbank/Barnet Hospital</b> – Request for CPZ (Re-named Barnet Hospital Parking Review)	<p>Area Committee (CIL) Funded</p> <p>£5,000</p>	Gavin Woolery Allen	<p>Informal consultation commenced 25 May – 2015 June to seek resident's views on parking in their roads whether they would be in favour of parking controls.</p>

				<p>Update on the results of the consultation will be reported to the July Committee.</p> <p>(Note: An additional £50K has been surcured from a local development towards the implementation of parking controls in the vicinity of Elmbank).</p> <p>(Amber)</p>
<b>CB/013/16</b>	<b>Whitehouse Way and Lincoln Avenue –</b> Request for Footway Parking	TBC	Gavin Woolery Allen	<p>Request for footway parking in Whitehouse Way and Lincoln Avenue to be referred to Environment Committee.</p> <p>(Amber)</p>
<b>CB/014/16</b>	<b>Totteridge and Whetstone CPZ –</b> Extension of the CPZ into Ridgeview Road	Area Committee (CIL) Funded  £6K	Gavin Woolery Allen	<p>Statutory Consultation undertaken on 28 May 2016. Objections received including a petition which is being reported to July Committee for consideration.</p> <p>(Amber)</p>
<b>CB/015/16</b>	<b>Oakleigh Park North – Request for Double Yellow lines (including refreshing the white line across the entrance to The Hollies.</b>  Requested at March 16 Committee	Area Committee (CIL) Funded  £3k	Gavin Woolery Allen	<p>Statutory Consultation on 23 June 2016. Consultation still on going at the time of the Committee. Subject to no objections being received the lines will be implemented in July/Aug 2016. If objections are received these will need to be resolved</p>

				before the yellow lines can be implemented.  (Amber)
<b>CB/016/16</b>	<b>Oxford Avenue, N14 – Request for parking controls</b>	Area Committee (CIL) Funded  £1,500		Consultation in September 2016. (Amber)