

Traffic & Development



Area Committee



Statutory Consultation with local stakeholders is undertaken during feasibility and design phases for schemes which require a Traffic Management Order. We may choose to undertake informal consultation during these phases to inform design. Ward members will be notified prior to any programmed consultation with stakeholders.

Scheme Name	Scheme Type	Current Phase	Current Phase End Date	Scheme Status	Update
Parking Barfield Avenue N20	Waiting Restrictions	Implementation	31/01/2018	In progress	Implementation Jan 2017
Lyonsdown Avenue/Longmore Avenue - Traffic Review	Traffic Scheme	Implementation	28/02/2018	In progress	VAS implemented Jan/Feb 2018
Parking Chandos Avenue/Well Grove, N20	Waiting Restrictions	Design	28/02/2018	In progress	Consultation Jan/Feb 18

