



Statutory Consultation with local stakeholders is undertaken during feasibility and design phases for schemes which require a Traffic Management Order. We may choose to undertake informal consultation during these phases to inform design. Ward members will be notified prior to any programmed consultation with stakeholders.

Scheme Name	Scheme Type	Current Phase	Current Phase End Date	Scheme Status	Update
Barnet Lane Speeding	Traffic Scheme	Implementation	31/01/2018	In progress	Consultation Dec 2017
Swan Lane N20	Waiting Restrictions	Implementation	31/01/2018	In progress	Implementation Jan 2018
Totteridge Benches	Benches	Complete	31/08/2017	Complete	Scheme complete
Totteridge Lane/Waitrose Entrance - Traffic Review	Traffic Scheme	Feasibility	31/03/2018	In progress	Detailed Design
Sussex Ring Waiting Restrictions	Waiting Restrictions	Implementation	31/01/2018	In progress	Implementation scheduled January 2018
Great Bushey Drive/Oak Tree Drive	CPZ - New	Design	31/01/2017	In progress	Statutory consultation scheduled January 2018

